The Programme Manual is aimed at
project applicants and Lead Partners
funded by the NPA 2014-2020. It
offers guidance and instructions for all
stagesof the project lifecycle 1 from

the preparation of the application to
the implementation, monitoring,
reporting and finalisation of an NPA
project. The manual is designed to
complement the Cooperation
Programme document. It is also part
of the application pack.

Programme
Manual

Northern Periphery and Arctic
Programme2014-2020

Version 71 July 2018

EUROPEAN UNION

Investing in your future
European Regional Development Fund

(‘ Northern Periphery and
Arctic Programme




Contents

P ETAICE. .. e e iii
LISt Of CRANQGES......cceeeeieecce e e e e e e e e e e e aaaaae s iv
1. Introduction to the NPA 2014 -2020 .......cccccuummiiiiiieiiieee ettt 1
1.1, The Programme iN SNOM ..........ooeiiiiiieiiiiiiie et e e e 2
I (o To [ =T a1 (Y (== U 3
1.3, Programme SIratEOY .....cocuuuuiiiiiiieeiiiie ettt e et e e e e e e e e 5
1.4, PIIOMIEY AXES ..ottt e et e ettt e et e e et ettt e e e e e e e e e e e e 13
1.5, Programme FUNING ........coooiiiiiiiiiiiiiii e e e e e e e e e s 27
I TR o (0] [=Tor f 1 1= TP 29
1.7.  Programme BOGIES. ........ouiiiiiiiiiiiiiiiiiie ettt e et e e e e e e e s nne 30
2. HOW 10 APPIY ittt aaeeas 33
N N = - 11 1= £ ] o TP 34
2.2.  Project Results and OULPULS .......ccoeeieiiiiiiicieeeie e e e e e e e e e e e eeeeaaeees 41
2.3, Work plan - WOrk PaCKagES.........ccuiiiiiiiiiiiii ettt a4
P | 0o [ oF= 1 (0] £ TP TP P PP PP PPPPPPPP 45
P T = 10 T [ 1= PR 51
AL ST Y o o] [Tor= i o] g I =d (o Tod=To [ | (SRR 54
2.7. Eligibility and Selection CrHEEIIA ..........eviiiiiiiiiiiiiaie e 59
3. HOW O IM PIEMENT... .o e e e e e e e e e e e e e bbbt e e s e e e eeeeannens 62
K 0 I | o1 (0T [0 ox 1T o PP P PPRPP PP 63
3.2, PrOJECE STAM UP .ttt ettt ettt ettt e e e e e e e e e s e e e 63
3.3, Project implementation .............ccciiiiiiiiiiiiee s 64
G T OFo ] 1 (0] IS} ) (= 1 PRSPPI 67
3.5, PrOJECE REPOI ...t e et e s e e e e e e s aeessebeb e e eeeeeeaennrened 68
3.6.  Project COMMUNICALIONS ........ccouuiiiiiiiiiiie it e et e e eaaeeeeeeas 75
3.7.  Project management QUIHANCE..........cuuuuuiiiiiiiiiiieee et 78
S (011 (o T O [0 ] =TT POPPPPP 80
HOW O ClOSE Preparatory PrOJECTES........cccccuiiiiiiiiiiieeee ettt e e e eeeaeeas 81
HOW 10 CIOSE MaIN PrOJECTS ...ceiiiiiiiiiiii ittt e e e e e e e e 82
ot N [ o1 (oo (U {1 o o [P PP PP PP PPPPPPRRR 82
o (o =T od i [0 1= U = P 82
4.3.  Final REPOIt PACKAgEe. .......uuuuiiiiiiiiiiiiiie ettt 83
4.4, B ProjJECT REPOI ....eeeiiiiiiiee et e e e eeeeeeees 84
4.5. Documentation Of OULPULS .....coiiiiiiiiiiiiiiiiae et e e e e e e e e e e 87
T 1= | B =T o o] g 88




4.7. Assessment of the Final Report Package............cccoovvviiiiieei i, 89

5. NPA Elgibility RUIES ....cueiiiiiiiiieiiie ettt a e e e 90
5.1, INITOTUCTION .ttt e e r e e e e e e e e e e e e e aan e e e e e e e aannns 91
5.2.  General principles for eligibility ..........ccccooiiiiiiiiiiii e 91
5.3, ENGIDility RUIES ... .o e e e e 91
5.4, REIBIEINCES.....ceiiieeeeiee ettt et e e e e e e e e 98
5.5, Where to find QUIJANCE ........ccoiiiiiiiiie e 98

B, ANNEXES ..ottt e e a e e e e e e e e e e 99
B.1.  GlOSSAIY.cuuuuiiiii i e 100
6.2.  INformation ON SEALE AN .....ccceiiiiiiiiiii e 105
6.3. Factsheets on Elgibility of Expenditure ............ccccoiiiiiiiiie e, 112




Preface

The Programme Manual is aimed at project applicants and Lead Partners funded by the
Northern Periphery and Arctic Programme 2014-2020. It offers guidance and instructions
for all stages of the project lifecyclei from the preparation of the application to the
implementation, monitoring, reporting and finalisation of an NPA project.

The Programme Manual is divided into 6 chapters:

Introduction to the NPA 2014 -2020
How to Apply

How to Implement

How to Close

NPA Eligibility Rules

Annexes

o0k wbdpE

The Programme Manual is designed to complement the Cooperation Programme document
for the Northern Periphery and Arctic Programme 2014-2020. It is also part of the
application pack.

In the rest of this chapter, you can find a list of changes to this document

Copenhagen, July 2018




List of changes

Version and date New in this version

Version 1¢ Nochanges have been made so far.

September2014

Version 2¢ 1 New cktails about available fundingéctionl.5.1Grant rate3

January2015 1 New information about the use of lump sums for preparatory projéststion

1.6.1Preparatory Projectand2.5.1Appropriate Budget Siye
1 More extersive guidance on State Aid, maiimyconnection taSMEpartners
(section2.1.4Private sectopartners

1 Updated indicator systenséction2.4 Indicatorg

1 Guidance onast-sharing within the project partnershigéction2.5.1Appropriate
Budget Size

1 Guidance on projeatet revenuessection5.3.8Projectnet revenue}

1 Minor updates to the Factsheet on eligibility of equipment cosexz{ion6.3

Factsheets on Eligibility of Expenditfure
Version 3¢ March 1 Updated references to synergies with other programmes and strate(@estion
2015 1.3.4Synergies with other EU policies and fynds
1 Updated Priority Axes on the basis of the approved Cooperation Programme
(sectionl.4 Priority Axep
1 Clarification of the rmimum requirements for preparatory projectsectionl.6.1
Preparatory Projec)s
1 Updated programme management structure gragkdtionl.7 Programme
Bodie3
1 Updated information on théegal status of partnerésection2.1.4Private sector
partnerg
1 Updated information on the use of lump sums for preparatory projeststion
2.5.1Appropriate Budget Sixe
1 New information about undertakings in difficulfgection2.1.4Private sector
partnerg
Updated selection criteriod0 Section0
Selectiorcriteria)
New chapter 3 How to Implement
Minor updates to the Factsheet on eligibility of office and administrative crsts
the Factsheet on travel cosfsection6.3 Factsheets on Eligibility of Expendifure
Version 4¢ 1 Whole documentreferences to legal statusf public and privatgartner
September 2015 organisations have beemade more consistent
Whole document: where relevant, referenceseMShave been added.
Areferencetothedy 2 G Ay RA T T had debriladdedsertdra.i.4 NI
Private sectopartners.
1 Theexpectation that projects should budget for attendingpgramme eventhias
been aded (section2.3.1).
1 New information on thresholds faninor and major changdsas been included
(section3.3.2Changes in Project Implementatjon
New chapter 4the preparatory final reporting process.
Chapter 5 and 6, eligibility rules and factsheéts: eligibility of gifts A
clarificationon the standard 1720 annual working hours, and travel outside the
Union part of the programme area.
References to thede minimiss | Y R & y 2 (declastiondiae FeanGdded
(section6.2 Information on State Ad
Section 1.2Statement regardingprivate partner intervention rate being 50%
Section 1.5.%, Private partner grant rate 50%
Section 1.6 Text update for expected results
Section 2.1.2Statement on public partners outside programme area has been
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Version 5¢ April
2016
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moved from section 1.5.2

Section 2.1.4 Statement regarding Private partner intervention rate being 50%
as well as updated reference to naprofit organisations viewed as private secta
partners.

Section 2.3.4Update of how work packages are structured.

Section 2.4.4Inclusion of baseline an@tget numerical indicators for Programm
results.

Section 2.4.2Inclusion of baseline and target numerical indicators for Progran
outputs.

Section 2.5.% Statement regarding Privajgartnerintervention rate being 50%
Section 2.5.3Update of financiatontrol and task to be performed in eMS.
Section 2.6.1Update on how to compete a project application as well as a
footnote referring to the preparatory project application form.

Section 2.6.1Revision to text at point 4 (authorized changed to delegated
mandate).

Section 3.2.1Revision to MC decision and conditions inclusive of time limit, ar
eligibility of project expenditure.

Section 3.2.2Statement update concerning the agreed start date of a project,
well as clarity of project end date, and the inclusion of final reporting in the
agreed 36 month project duration.

Section 3.2.2Deletion of text for minor budget changesferring to accumulated
minor changes and a budget change tool.

Section3.4.1- Update of First Level Control information and the use of the 20%
source (how this source is certified).

Section3.4.3 Update to frequency of otthe-spot checks, andccessibility of
project partner records.

Section3.5- Update to progress report, now called project report., renaming of
main project reporting .

Section3.5.1- Name change: Activity reporting changed to Project reporting, as
well as an update to the twtypes of reporting forms.

Section3.5.2 Update of the project claim methodology to include eMS, as well
information on eligible start up costs.

Section 3.5.2Update to completing a project financial claim, and supporting
documentation. References ®MS have also been included.

Section 5.3.4Revision to eligibility rules (Staff Costs).

Section 5.3.2Revision to eligibility rules (Office and Administration).
FactsheetOffice and Adminisation: Removal of the 25% flat rate, and other
minor updates.

Diagrams 47 removed and replaced with figure 3.

Version6.1¢
September2017

Section: 2.1.5 Any approved sub partner must be from the same country as tt
main partner it is linked to as well as from the same funding source.
Section3.2.2 Thepreparatory projecfinal report should be received no later
than three month after project closure.

Section:5.3.1 The option of part time staff cost being reimbursed on hourly rat
determined by dividing the monthly gross employment cost by the monthly
working time fixed in the employment document expressed in hrs is no longer
option. The text has been removed.

Section:Factsheet Staff Costs: Page 1085 The option of part time staff cost
being reimbursed on hourly rate determined by dividing thenthly gross
employment cost by the monthly working time fixed in the employment
document expressed in hrs is no longer an option. The text has been removei

Version 6.2¢
February 2018

Section 4 How to close. A new chapter has been added detailingrtloedures
for closing main projects.

Version 7

Throughout Programme Manual reference made to private partner replaced w
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procurement rules

Theproject duration is no longer than three years, and will finish before the en
of June 2022changed from June 2021.
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In section 3.5.2 reference toploadedMatch Funding Commitmeriorms for -
External Cash Contributiand External Irkind Contribution forms.

Chapters, eligibility rules and factshee&atement regarding-LGhot havngto
check if 1720 is correct, which is less tinmsuming as of 5th call.




1.Introduction to the NPA 2014 -2020

This chapter offers a quick insight into the contents and operational framework of the
Northern Periphery and Arctic Programme 2014-2020. It is targeted at applicants and those
who wish to familiarise themselves with the essential elements of the Programme. This
chapter summarises the key points from the Cooperation Programme document, which
provides a more comprehensive understanding of the Programme.

1.1 The Programme in short
1.2 Programme area

1.3 Programme strategy

1.4 Priority Axes

1.5 Programme funding

1.6 Project types

1.7 Programme bodies



1.1. The Programme in short

The Northern Periphery and Arctic Programme 2014-2020 forms a cooperation between 9
programme partner countries; the Member States of Finland, Ireland, Sweden and the
United Kingdom (Scotland and Northern Ireland) in cooperation with the Faroe Islands,
Iceland, Greenland and Norway. This means that the programme area encompasses the
Euro-Arctic zone, parts of the Atlantic zone and parts of the Barents region, neighbouring on
Canada in the West and Russia in the East.

Despite geographical differences, the large programme area shares a number of common
features, such as low population density, low accessibility, low economic diversity, abundant
natural resources, and high impact of climate change. This unique combination of features
results in joint challenges and joint opportunities that can best be overcome and realised by
transnational cooperation.

The Northern Periphery and Arctic Programme 2014 -2020 aimsto  expand the

regionsd®é horizons, building on concrete outcomes

areato be a l st class region to live, study, work, visit and invest. Itis the
programmeds vision is to help to gener ates,
by harnessing innovation, expanding the capacity for entrepreneurship and seizing the
unique growth initiatives and opportunities of the Northern and Arctic regions in a resource
efficient way.

The Northern Periphery and Arctic Programme 2014-2020 is part of the European
Territorial Cooperation Objective in the framework of the cohesion policy, supported by the
European Regional Development Fund. The programme operates in a multi-layered policy
landscape, making it well positioned to contribute to and align with the Europe 2020
Strategy, national and regional policies and development strategies, macro regional and sea
basin strategies, and other programmes covering parts of the geographical area. In addition,
increased interest and rapid developments in Arctic regions have resulted in a more explicit

recognition of the programmebs Arctic di mensi

The Northern Periphery and Arctic Programme 2014-2020 builds on collaborations in the
Article 10 (1998-1999), INTERREG I1IB Northern Periphery Programme (2000 -2006) and
Northern Periphery Programme 2007 -2013, which have experienced incremental success
and geographical expansion.

The development needs and potentials of the programme area, together with the policy and
historic context have resulted in 4 priority axes to achieve the programme vision:

1. Using innovation to maintain and develop robust and competitive communities

2. Promoting entrepreneurship to realise
competitive advantage

3. Fostering energy-secure communities through promotion of renewable energy and
energy efficiency

4. Protecting, promoting and developing cultural and natural heritage

The sparsely populated communities of the programme area are the focts point of all 4
priority axes.
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Avai lable funding

During the period 2014-2020, the Programme will allocate approximately 56 million Euros
to projects with a maximum total project budget of 2 million Euros. A precondition for
funding is that projects provide at least 35-40% of the total proje ct costs through own or
national or regional sources. However, SMEs always have tanatch fund a minimum of 50%
of their costs.

1.2. Programme Area

The Northern Periphery and Arctic Programme 2014-2020 covers a vast area, as showron
the map below. The programme partner countries are the EU Member States ofFinland,
Ireland, Northern Ireland, United Kingdom and Sweden and Non EU Member States Faroe
Islands, Greenland, Iceland and Norway.

As a principle, project partners should be located in the programme area. Please note that it
is not always the entire country that participates in the programme. Below you can find a list
of the exact regions in the NPA Programme area. Under specific circumstances it can be
accepted that a partner located outside the programme areain particular partners in North -
eastern Canada or North West Russiaare funded by the programme. Please note that a
SME partner regardless of funding sourcecan never receive more than 50% of the certified
costs. For priority axis 4, private match funding is not allowed

Geographical flexibility .

Figure 1- NPA 2014 -2020 Programme Area

Regions belonging, Northern Periphery and Arctic Programme Area 2014 — 2020 @ NORDREGIO
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Table 1- List of eligible regions

Programme NUTS code Eligibleregions
partner country  or equivalent

EU Member States
Finland FI19 LansiSuomi (Kesksuomi)
FI1D Pohjoisja It&Suomi
Ireland IEO1 Border, Midland and Western (County Donegal, County Galw
County Leitrim, County Mayo, County Sligo)
IE02 Southern and Eastern (County Clateunty Cork, Coump Kerry,
County Limerick)
Northern Ireland | UKNO Northern Ireland (excludg Belfast and Outer Belfast)
Scotland UKM2 South Western Scotland (Dumfries and Galloway)
UKM6 Highlands and Islands
Sweden SE32 Mellersta Norrland
SE33 Ovre Norrland
Non Member States
Faroe Islands FO Faeroerne
Greenland GL Greenland
Iceland IS Island
Norway NO43 Rogaland
NOO05 Vestlandet
NOO06 Trondelag
NOO7 Nord-Norge
SJ Svalbard and Jan Mayen




1.3. Programme Strategy

1.3.1. Challenges and opportunities

The Programme area is in many respects diverse. A considerable part of the Programme area
is located north of the Arctic Circle, while other areas belong to the subarctic or the northern
temperate zone. The area has an extensive coastline, nmerous islands and a high proportion
of mountainous regions.

The primary characteristics that draw the area together are peripherality and low population
density. Other related and shared features include sparse and imbalanced settlement
structures, dispersed business base, long distances and physical barriers between the
communities, difficulties for communications and accessibility, and extreme climates.
Furthermore, the Programme area suffers from relatively low economic diversity, which
means that the regions are dependent on relatively few economic sectors, such as fishery or
forestry.

As well as these common development challenges , the Programme area is characterised by

shared and common devel opment resources, includi
resources, high quality biophysical environment, and versatile business sector. The main

common characteristics of the Programme area are outlined below.

Low population density
As a whole, the average population density in the icefree part of the NPA land area is 6
inhabitants per km2 - compared to the European Union average of 117 inhabitants per kmz2.

As well as low population density, the Programme has an unevenly distributed and
increasingly concentrated popul asmabnamberdfs a r esul
bigger cities and towns hasan increasingly dominant position, while more peripheral areas

suffer from out -migration, brain drain and ageing populations.

Low accessibility

Extremely low population density is linked to long distances b etween small and scattered
settlements and low accessibility to large conurbations. Within the NPA Programme area,
the time and distances involved in travelling to regional centres are particularly high, even
compared to other sparsely populated areas of he EU.

Long distances, both internally between towns and settlements and internationally, mean
that many communities are dependent on air transport. In addition, many areas suffer from
extremely poor connectivity, - with air routes often only connecting peripheral areas with
capital- city regions and few other bigger cities.

Lack of connectivity reduces market access and is an obstacle to achieving critical mass.




Low economic diversity

Viewed in a historical perspective, most of the NPA territory has been dependent on natural
resources, with the exploitation of, for example, fish, wood and energy resources playing a
key role in many of the local economies. More recently, industries basedon natural resources
such as mining nature-based tourism have become increasingly important.

Additionally, the public sector plays a crucial role as a major employer across the Programme
area. In many cases, the public sector is the only opportunity locally for higher -skilled
workers.

Abundant natural resources

The NPA-Programme Area as such has abundant natural resources, for example, the gas and
oi l in the North $S®artand mirttralEraspuocpseéndNerthemoSsvéden and
Finland. In addition, the Programme Area contains vast renewable resources as bio mass
(wood, fish, seaweed) and renewable energy (wind, hydro, waves, geo thermal).

Linked to these resources, the rising interest from international investments in e.g. new
mega size mining projects results in tensions between economic, social and environmental
interests.

High impact of climate change

The climate varies considerably across the NPAterritories from an arctic climate in
Greenland, the northern part of Iceland and the other Nordic countries to an oceanic climate
in Faroe Islands, coastal Norway, Scotland, Northern Ireland and Ireland. However, climate
change projections predict that temperatures will rise higher and earlier in the Arctic region
and neighbouring areas thanin rest of the world. It is also expected that levels of
precipitation will increase across the Programme area. Altogether, climate change will affect
a wide range of human activities and welfare in different ways and to different extents.

1.3.2. Programme vis ion

In the context of globalisation and the growing international attention, and based on the
regionds economi c, human and environment al
considerable new opportunities and a promising future. The realisation of thes e

opportunities depends on timely and wise engagement with the issues, and an even greater
level of interaction across the area, and beyond the borders of the Programme area.

Vision

The Northern Periphery and Arctic Programme 2014 -2020 aims to expand regio n s 0
horizons, building on concrete outcomes and enabling the NPA area to be a 1st class region
to live, study, work, visit and invest.

To counteract the overwhelming challenges the Programme will help to generate vibrant,
competitive and sustainable com munities, by harnessing innovation, expanding the
capacity for entrepreneurship and seizing the unique growth initiatives and opportunities
of the Northern and Arctic regions in a resource efficient way.

stren



1.3.3. The overall strategy

The overall strategy of the Programme is to foster more robust and dynamic local
communities based on the abundance natural resources and a versatile business sector.

The rationale behind this is that more robust and dynamic local communities are

preconditions for bottom -up counteracting the traditional peripheral challenges like ageing,

lack of critical mass and low access to basic services. In additionpoth the globalisation

processes and climate change will shape the area
opportunities - positively and negatively. Both processes have specific implications for the

Programme Area and patrticular relevance for transnational territorial cooperation.

The outcome of transnational cooperation in general can be grouped as follows:

1 Knowledge transfer - facilitating the transfer of economic development solutions,
and their practical application, from one country/region to another;

1 Innovation i working together to develop new or innovative economic development
solutions that can be applied in practice in more than one country/region;

1 Development of transboundary products - working together to produce a new
product or service that has a transnational or transregional character;

1 Learning 1 exchange of ideas, experience and good practice that improve the stck
of organisational knowledge (rather than having short -term practical application or
concrete results).

The project outputs (products and services) will in this way offer solutions and responses to
the Programme areads devellengegment opportunities a

Types of changes fostered by the Programme includefor example:

1 Change of attitude and of actual behaviour in relation to innovation processes,
entrepreneurship and market behaviour among SMEs in the low densely populated
areas outside the regional centres; and

1 Enhanced capacity and preparedness in local and regional @mmunities to handle the
risks connected to climate change and large scale exploitation of natural resources

A versatile business sector and more dynamic local economies

A versatile business sector in general is key for future economic growth and an important
element of the overall NPA strategy. This presupposes even more dynamic local economies
across the Programme area and implies:

1 A needfor amore outward -looking enterprises, a better utilisation of the
existing innovation capacity within the Progra mme Area, and a higher
level of entrepreneurship

The high proportion of small and micro enterprises ! scattered over a huge geographical area
reinforces these needs; due to long distances and administrative borders (national, regional

1Accordi ng (tSMEdefiniiom newWwser guide and model decl aration
Enterprise and Industry in 2005, micro, small and medium i sized enterprises (SMESs) are defined in

relation to three parameters: number of employees, annual turnover and/or annual balance sheet.

Micro ent erprises have below 10 employees and a turnover not exceeding EUR 2 million, while small

enterprises have below 50 employees and a turnover not exceeding EUR 10 million. Medium sized

7




and local), only a very limited number of enterprises has established economic interaction
and cooperation across the Programme Area. Lack of critical mass and lack of ability to
utilise innovation and new technologies are related consequences. Transnatioral territorial
cooperation through the NPA Programme can help to overcome some of these challenges.
Higher levels of cooperation and interaction outside of the local area will open the way for
SMEs in peripheral areas to interconnect with the innovation e nvironments that exist within
the regional centres in the Programme area.

The future extraction and exploitation of
involve large-scale external investments, often in the form of mega projects, managed by
multi -national companies and other global players. However, the balanced, longterm
development of the NPA must also be based onpromoting a variety existing economic
strengths within the Programme Area, e.g. in connection with food and drink production, th e
creative sectors and tourism.

Economically more robust local communities and regions will positively influence the
economic, social and demographic development and the attractiveness of the areawhich
again will foster better opportunities for a more smart, sustainable and inclusive social
development. In addition, a better gender-balanced labour market where peripheral areas
can attract and maintain higher educated young persons will be an important result of such a
strategy. For the public sector, transnational cooperation can compensate for lack of human
resources to cover, for example, expertise required to handle complex development issues
linked to balanced utilisation of natural resources and climate change adaptation.

The Arctic dimension

In general the NPA Programme has the potential to add a regional development level to the
EU Arctic Policy as well as the national Arctic policies. It is the common challenges of the
Northern Periphery Programme area, sparse population, peripherality, insular ity and harsh
conditions that also apply to Arctic cooperation. The Arctic dimension plays in that way a
cross cutting role in the Programme.

More specifically, t he above mentioned challenges and solutions are particularly relevant for
the Arctic parts of the Programme area:

1 The NPA supports cooperation, innovation and transfer of knowledge and technology
within themes, which are of specific significance for the Arctic territories, such as
sustainable use of nonrenewable and renewable resources and dermgraphic
development.

9 The overall intension is that NPA projects shall contribute to economically more
robust local communities and regions, which are of importance to people, including
indigenous peoples, living in the Arctic area.

In addition, a more collaborative approach between territorial cooperation programmes that
cover the Arctic region would benefit the NPA activities and strategic objectives, meaning
that the NPA funded projects are encouragedto link to projects funded by other territorial
cooperation programmes.

enterprises have below 250 employees and a turnover not exceeding EUR 50nillion. The
overwhelming part of all enterprises in the Programme Area is either micro - or small sized
enterprises.
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1.3.4. Synergies with other EU policies and funds

The scope for synergies and up scaling projects either to, or from the NPA might be the most
important link to other EU Programmes. For example, results from a Horizon 2020 project
could be operationalized through a NPA project or opposite a NPA project might contribute
the development of a Horizon 2020 project.

In addition, projects may exhibit synergies with other programmes or contribute to other EU
or international strategies, including LIFE, the European Agricultural Fund for Rural
Development (EAFRD), macro-regional and sea basin strategies, e.g. the EU Baltic Sea
Region Strategy, the Maritime Strategy for the Atlantic Area, the EU Arctic Policy, the NORA
strategy, etc. Other examples are the Integrated Maritime Policy for the European Union and
the EU Blue Growth Strategy.

1.3.5. Horizontal principles

A horizontal principle is a principle that must be integrated throughout the Programme and
in all projects. Every project approved by the Northern Periphery and Arctic Programme
2014-2020 is required to contribute to the improvement of the following horizontal
principles according to the NPA definition:

1 Environmental sustainability
9 Inclusion and diversity
1 Equality between men and women

The principles must be incorporated in every project and at all stages; from project design
and delivery, through to project evaluation. Understanding and demonstrating equality
issues and sustainability are highly relevant to all applicants and will influence the
assessment process

Environmental sustainability
The NPA will undertake actions throughout the Programme lifecycle to avoid, or reduce, the
environmentally harmful effects of interventions and ensure beneficial social, environmental
and climate results through:

9 directing investments towards the most re source-efficient and sustainable options;

9 avoiding investments that may have a significant negative environmental or climate
impact, and supporting actions to mitigate any remaining impacts;

1 takingalong-t er m per speciciyceé ewh € dideloptitmd foral t er n a
investment are compared; and

9 increasing the use of green public procurement.

The Programme has identified an indicative list of activities that may be implemented in
projects submitted under any chosen priority axis and that aim at encouraging a reduced
environmental footprint of operations and foster behavioural changes.

Al projects funded by the Programme can incorpo
and/or minimize the carbon footprint of their activities, for example by:




1 including environmental criteria in their procurement procedures (Green
procurement procedures, GPP);

9 adopting greening measures for the organization and implementation of events;

91 giving preference to environmentally friendly transport options for short travel
distances;

9 follow the procedures described in the environmental management system and
certification (EMAS); and

1 offsetting CO. emissions when travelling by plane.

Consideration should be given to adopting a green business model encompassing the
following principles and practices:

T Resource sufficiency (e.g. sharing models, &I
higher levels of recycling);

9 Greater use of renewable energy;

1 Implementing the concept of Eco-efficiency (e.g. enhancing resource productivity,
giving preference to long-lasting materials over those with a short lifespan, slow-
food, and slow-travelling);

9 Efficiency beyond the market (use of open-source development software, wikis,
shared knowledge environments, new noni monetized markets);

1 Regional supply chain (reducing supply chain length and CO2 emissions); and

1 Use of video conference facilities.

The application form contains 2 categories for environmental sustainable development:

1 The project is positive in terms of environmental sustainable development
1 The projects isneutral to environmental sustainable development

During the project selection process higher priority will be given to projects that make a
positive impact on environmental sustainable development. Projects that are negative in
terms of environmental sustainable development will not be supported.

Applicants are asked to justify their choice of indicator for environmental sustainability.

Inclusion and diversity

In general, discrimination describes a situation where an individual is disadvantaged in
some way because of personal characteristics these include gender, age, race ethnic group
and family background, physical condition, religious belief or sexual orientation.

As observed in the Programme area analysis, the regions involved in the NPA are leaders in
the field of equal opportunities and non -discrimination. However, the Programme can still
make an important contribution in supporting communities on the path of inclusive
development, focusing on increasing accessibility and in recognising the value of diversity
and talents. It has, therefore, opted to focus on the positive dimension of the principle of
non-discrimination, which is inclusion and diversity .

The Northern Periphery and Arctic Programme shall contribute to more inclusive and
cohesive development by means of increasing opportunities that stimulate and maximize
individual talents, in particular through a better understanding of people talents, differences,
characteristics, circumstances, needs and conditions.
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The NPA shall contribute to promoting the inclusive development in the Northern Periphery
and Arctic area, as in the Universal Declaration of Human Rights, by supporting initiatives
that enhance the integration skill s of the people and strengthen their community based
organisations. A list of indicative activities applicable under all the priority axes of the
Programme is as follows:

1 Open opportunities for work experience and/or training on the job for young people
(aged between 1625). E.g. by appointing young people through work experience,
internships, placements and apprenticeships

1 Increase the capacity and skills necessary to eliminate the unintentional creation of
new barriers for specific groups

1 Consider the emnomic potential of the ageing population both in terms of an adapted
demand for products and servicedgsewioed as a S uU|j

1 Adopt working from home IT solutions for transnational cooperation

1 When implementing their projects and developing products and services the partners
shall consider if they inadvertently create new barriers for individuals or specific
groups.

9 Ensure that the implemented activities, products & services do not generate
discrimination on the base of: sex, sexud orientation, disability, age, race, ethnicity,
colour and membership of a national minority, nationality or national origin, religion
or belief, language, social origin birth, property, political or other opinion.

The application form contains 2 categories for inclusion and diversity:

1 The projects is positive in terms of inclusion and diversity
1 The project is neutral in terms of inclusion and diversity

During the selection process, higher priority will be given to projects that are positive in
terms of inclusion and diversity. Projects that have a negative effect on inclusion and
diversity will not be supported.

Applicants are asked to justify their choice of indicator for inclusion and diversity.

Equality between men and women

Gender equality in broader economic terms means utilizing everyone and allowing
everybodyi both men and womeni to be assets for development through such means as
higher education, employment in the labour market, research, innovation and
entrepreneurship.

According to the SWOT-analysis, the Programme Area faces challenges such as:
1 Youth out-migration;
1 Gender segregated labour market; and
1 Lack of study and career opportunitie s, fAbrain dr ai no.

2 Definition: fSocial enterprises  are businesses that trade to tackle social problems, improve
communities, peopl eandronment &heyniakerheirnmoney foom sellifg goods
and services in the open market, but they reinvest their profits back into the business or the local

C 0 mmu n, sourgedwww.socialenterprise.org.uk.
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These challenges are all related to gendered inequalities, within the Programme area they
can reach the highest levels in the most peripheral regions, causing gender imbalance. Young
women have higher out-migration rates than young men. This is partly due to lack of
educational opportunities and a segregated labour market, with traditionally more male -
dominated industries and high levels of female employment in public services such as
healthcare, welfare and education. This segregated l@aour market discourages young women,
as well as young men, who prefer other kinds of careers. It is also important to note that the
number of women entrepreneurs in the Programme area is generally lower compared to

men, especially in the most peripheral areas.

The Northern Periphery and Arctic Programme shall aim to contribute to a higher level of
eqguality between men and women and in that way contribute to more fair and inclusive
social development. Specifically, the Programme shall contribute to a more diversified and
attractive labour market for women, and, at the same time, support opportunities for
women to play a more active role in innovation processes and in the formation of new
enterprises. At the level of operations, all projects shall strive to integrate into their activities
equal participation of men and women.

A list of indicative activities applicable under all the priority axes of the Programme is as
follows:

1 Equal representation of men and women in the project organisation at all levels and
active involvement of both gendersin the decision making.

9 Eliminat ion of the risk for unintentional creation of new barriers for specific genders .

1 Contribution to a more gender-balanced labour market in the NPA-area

1 Making use of the economic potential of the female population, both in terms of
entrepreneurship and as partners in innovation processes.

1 Ensuring that the implemented activities, products and services do not generate
discrimination on the bas is of gender.

The application form contains 2 categories for equality between men and women:

1 The projects is positive in terms of equality between men and women
1 The project is neutral in terms of equality between men and women

During the selection process, higher priority will be given to project s that are positive in
terms of equality between men and women. Projects that have a negative effect on equality

between men and women will not be supported.

Applicants are asked to justify their choice of indicator for equality between men and
women.
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1.4. Priority Axes

1.4.1. Introduction to the Priorities

The development needs and potentials of the Programme area, together with its policy and
historic context have resulted in 4 priority axes, to achieve the vision
1. Using Innovation to Maintain And Develop Robu st And Competitive Communities
2. Promoting Entrepreneurship to Realise the
Competitive Advantage
3. Fostering Energy-Secure Communities through Promotion of Renewable Energy and
Energy Efficiency
4. Protecting, Promoting and Developing Cultural and Natural Heritage

The sparsely populated communities of the Programme area are the focus point of all 4
priority axes. The 4 priority axes contain 6 specific objectives. These are defined in the
following sections.

Applicants are free to develop their own ideas, as long as they address onef the priority
axes and inside this, one specific objective of the Programme.

To assist with project development, the Programme has defined for each priority axis the
Programme result sought, which is the changethe Programme wishesto contribute to in the
Programme area. Similarly, for each specific objective, the Programme has provided an
indicative list of project examples, examples oftarget groups, and project partners.

To measure progress towards the result sought, theProgramme has defined a set of result
indicators on Programme level, and a set ofoutput indicators to measure the tangible

outputs produced by the projects funded by the Programme, primarily products and services.
More information can be found in section 2.2 below Project results and outputs.

In order to ensure that products and services contribute to the change the Programme seeks,
they need to meet a certain quality standard. For this reason, the Programme has defined a
set of quality objectives. These quality objectives form the basis for project selection and
project monitoring criteria outlined in section 2.7 Eligibility and selection criteria .
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Figure 2 - Priority structure
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1.4.2. Priority 1:  Using Innovation to Maintain and Develop Robust
and Competitive Communities

Specific Objective 1.1 : Increased innovation and transfer of new technology to
SMEs in remote sparsely populated areas

SMEs, among these in particular micro enterprises?, in remote and sparsely populated
communities commonly suffer from alack of critical mass and weak external links to access
innovation support.

SMEs are oftenisolated, with few similar firms in the same area, mostly local activities and
little competition or interaction with colleagues. In addition, SMEs often have poor access to
innovation environments in regional centres, or access to support in connection to

innovation and technology transfer. SMEs that are cooperating in businessdriven SME-
networks are developing more innovative skills, and growing their b usinesses and markets
faster than SMEs without access to such networks. Consequentlyit is important to stimulate
SMES to create or join such networks.

Transnational cooperation can help to overcome these challenges by contributing to
transnational collaboration between businesses and research institutes, facilitating the
clustering of businesses across borders, supporting transnational business networks,
building innovation infrastructures, and connecting knowledge -brokers to SMEs. Through
these actions, transnational cooperation can also contribute to attitude change among the
different actors in the innovation system, collaborations on targeted and demand -driven
innovation support, and technology transfer for local and regional SMEs in remote areas.

Key drivers of this process include the following:

1 Regional centres across the Programme area where innovation actors are
concentrated, such as university campuses and larger firms with R&D departments.

1 Intermediary actors that can help cluster SMEs and connect them to research
institutions, e.g. triple helix approaches.

1 Creative industries and end-user demands, which can be drivers for innovative
product and service design. An example of userdriven inn ovation is the development
of clean technologies and other environmentally sustainable innovations, in response
to a growing Green Economy*.

Programme Result sought

As a result of transnational cooperation, the NPA 2014-2020 seeks to contribute to an

imp roved innovation environment in peripheral areas , With support infrastructures
that encourage SMEs in these regions to participate in innovation processes, and contribute
to more outward -looking attitudes towards innovation, which facilitate interaction

between SMEs and R&D actors across regional and national borders. A tangible Programme

3 Seefoot note 1.

4 UNEP: iGreen economy - one that results in improved human well -being and social equity, while
significantly reducing environmental risks and ecological scarcities. In its simplest expression, a
green economy can be thought of as one which is low carbon, resource efficient and socially
inclusive. o
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level result in the medium term will be changing attitudes to innovation and changing
behaviour among SMEs and intermediary actors. In the longer term, the result will be a
higher level of innovation and competitiveness in remote and sparsely populated areas.

Table 21 Examples S pecific Objective 1.1 T Increased innovation and transfer of R&D

Examples of project actions supportéd

Particularly relevant for sectors in which the Programme area has strengths, for example, but |
limited to, cold climate and climate change adaptation, natural resources and renewables, ene
maritime and marine sectors, forestry, and minerals. Intauiti R&D potential in the innovation
cycle can focus on solutions that improve living conditions in the Arctic and other sparsely pop
areas.

1 Transfer and development of models or solutions for clustering SMEs with shared needs ir
relation to accesing R&D in order to develop critical mass and support access to R&D links
across regional and national borders.

1 Transfer and development of models or solutions enabling R&D support for SME deinhzerd
innovation.

1 Transfer and development of models algions facilitating technology transfer to, or across,
the Programme area, in particular benefiting SMEs.

1 Transfer and development of models or solutions facilitating business networks across reg
and national borders to help to diversify and broadka regional sector base.

1 Transfer and development of models or solutiolitging the creative sector and SMEs to
promote innovation.

1 Transfer and development of models or solutions facilitating sefen innovation in SMEs,
including environmentallgustainable innovations.

1 Developments in relation to the maritime and marine sectors will be particularly relevant fo
Atlantic coastal areas. Developments in relation to cold climate and the exploitation of natu
resources will be particularly relevartt the Arctic areas.

1 HORIZONTAL: Transfer and development of models or solutions facilitating activities aime
encouraging the participation of underrepresented groups, such as young women, in innov
sectors.

Examples of target groups of project aochs Examples of project partners

1 Local and regional SMEs, among these 1 Actors in the innovation system (or the
especially micro enterprises in remote and innovation cycle), including knowledge
sparsely populated areas. brokerssuch as universities and research

1 Local communities, in particular in terms of institutes,individual SMEsyrganisations
opportunities for high skilled jobs for young representing SMEs, intermediary bodies
people and local residents resulting from (public orprivate) involvedin clustering
increased innovation. SMEs, and the business services sector,

f CdZNIKSNX2NB>X AG Aa G including the creative sector.
to involve underrepresented groupsto SME | 1 In addition, larger companies may play a
innovation processes. role as R&D providers.

5 Please keep in mind that these lists are only indicative. Applicants are free to develop their own
ideas, as long as they meet the priorities and objectives of the programme.
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Specific Objective 1.2 : Increased innovation within public service provision in
remote, spar sely populated areas

Remote and sparsely populated areas in the Programme area face shared challenges in
accessing key public services, such as healthcare, social care, education and energy. Within
these areas, public service providers are faced with thechallenge of reconciling limited
resources and a lack ofthe needed competences anctritical mass, with an increasing
demand for public service provision, - especially seen in relation to the demographic
development. In addition, markets can fail to servi ce extremely remote areas, even in terms
of the provision of basic goods.

Transnational cooperation can facilitate the transfer and development of innovative
organisational models, processes and solutions to address the viability of public service
provision and the provision of basic goods and services, e.g. through privatepublic
partnerships, urban -rural cooperation, social enterprises® and other innovative approaches
to pooling competences and resources.

In addition, collaboration with R&D institutes and educational institutions could result in
innovative and distance-spanning technologies that enable new ways to deliver public
services, such as mobile health and wellbeing services in sparsely populated areas. Such
developments are especially relevantin the NPA Programme area which faces particular
challenges in terms of an ageing population, lifestyle diseases, cold climate and long
distances.

Programme Result sought

As a result of transnational cooperation, the NPA 2014-2020 seeks to contribute to an
increased awareness of and openness to new approaches to providing and using

public services that will meet future demands in remote and sparsely populated
areas. A more tangible result in the medium term will be development of new concepts for
public service provision. In the longer term, transnational cooperation shall contribute to a

Aifuture proofingd of public service in remote,

6 Seefoot note 2.
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Table 31 Examples Specific Objective 1.2 i Increased innovation in p ublic service provision

_Examples of project actions supportéd

The following actions are viewed as especially important for, but not limited to, the developmei
future-proof service provision of (renewable) energy, healthcare, social care, eduadidiow
carbon)public transport services.

1 Transfer and development of innovative models or solutions addressing viability and low ci
mass in public service provision in remote and sparsely populated areas.

1 Transfer and development of innovative dwls or solutions for progion ofthe needed
competences and human resources within public services in remote and sparsely populate
areas

1 Transfer and development of technolagyiven solutions for public service provision in remot
and sparsely populat areas.

Examples of target groupsf project actions Examples of project partners

9 Local communities in remote and sparsely  Public sectobrganisations, private entities
populated areas. delivering a public service, privapriblic
partnershipssocial enterprises, and third
sector organisations

1 In addition, key actors within innovation
system, including knowledge brokers such i
universities and research institutes, and the
business services sector, including the
creative sector, and voluntarifiird sector
organisationsncluding community groups

7Please keep in mind that these listsare only indicative. Applicants are free to develop their own
ideas, as long as they meet the priorities and objectives of the programme.

8 Please note that the terms community groups, social enterprises and third sector organisations often
have different meanings in different countries. We advise you to be in touch with the Regional Contact
Point of the programme partner country involved.
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1.4.3. Priority 2:  Promoting Entrepreneurship to Realise the
Potenti al of the Programme Areads

Specific Objective  2.1: Improved support systems tailored for start -ups and
existing SMEs in remote and sparsely populated areas

In the current economic climate, start -ups and existing SMEs face particular operational
challenges, such as obtaining finance. In remote and sparsely populated areas these
challenges are amplified by long distances to support systems, other startups and existing
SMEs. In addition, as companies in the periphery, they face the challenges, such as a small
local customer base, long distances to market, and generally, a poor business environment,
which threaten the survival and growth of start -up and existing SMEs.

Transnational cooperation can contribute to an improved entrepreneurial climate by
facilitating the transfer and development of business support strategies and solutions to
overcome the challenges facedy start-ups and existing SMEs in remote and peripheral
regions. This is particularly valid for SMESs in non -traditional sectors, which could contribute
to a more dynamic business sector.

9 Business support systems will focus on removing barriers and bottlenecks for SMEs,
for example by facilitating campus incubator support and other types of business
support over distance, promoting innovative funding mechanisms to attract internal
and external investments such as crowdfunding, creating support networks of peers,
developing inclusive business models and jobs or training positions based on

Comp e

recognising and wutilising peopleds different

procurement, and support to facilitate the uptake of ICT innovation and connectivity
by SMES.

f Business support systems will al sbhbacsedds on |

devel opment opportunities. For exampl e,

natural heritage is a basis for tourism and experience industries based on thearea
unique natural environment, indigenous lifestyles, and creative industries. This also
includes environmentally sustainable business opportunities offered by the Green
Economy and Blue Growth10,

1 In addition, NPA interventions will aim to support and en courage entrepreneurship
among underrepresented groups, such as young women

Programme result sought

As a result of transnational cooperation, the NPA 2014-2020 seeks to contribute to an
improved entrepreneurial business environment supporting start -ups and existing
companies in remote and sparsely populated areas. A tangible result in the medium term will

9 Support to facilitate the uptake of ICT could pilot ICT Innovation and broadband connectivity
voucher schemes (sut as satellite end-user equipment), once it is rolled out to the NPA Programme
area.

10 European Commission Communication COM/2012/0494 : fBlue Growth - An initiative to

harness the untapped potential of Europe's oceans, seas and coasts for jobs and growth. ( ¢ ) | t
represents the maritime dimension of the Europe 2020 strategy. It can contribute to the EU's
international competitiveness, resource efficiency, job creation and new sources of growth whilst
safeguarding biodiversity and protecting the marine enviro nment, thus preserving the services that

t he |

healthy and resilient marine and coastal ecosystems ¢p
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be development of new business support systems. In the longer term, transnational
cooperation will contribute to a higher frequen cy and success rate of start ups and survival of
existing SMEs in remote, sparsely populated areas.

Table 4 7 Examples Specific Objective 2.1 I Improved support systems for SMEs

Examples of project actions supportéd

Theseactions are envisaged to be mainly based on, but not limited to, shared characteristics st
climate conditions, demographic profile, abundance of natural resources, rich cultural and natt
heritage and the Green Economy and Blue Growth.

§ Transfer andlevelopment of models and solutions for support to staps and existing SMEs
aimed at:
0 Removing barriers for stattps and existing SMES,
o Encouragement of entrepreneurship, especially among underrepresented graugs
as young women
0 Realising plaebased opportunities in a new way.

Examples of target groups of project actions | Examples of project partners

1 New startup and existing SMEs, self 1 Intermediary bodies dealing with stanps
employed individuals, and social enterprise existing SMEsnd selfemployed

¢ LG Aa GKS tNRINFYYS individuals such as the public sector,
entrepreneurship, especially among regional development agencies, Chamber:
underrepresented groups. of Commerce, education and training

providers, associations and other bodies
representing theprivate sector

1 In addition, representatives of logistics anc
distribution companies, port authorities,
business services includii@T and
marketing as well as business services
provided by the cretive industries and civil
society organisations.

11pPlease keep in mind that these lists are only indicative. Applicants are free to develop their own
ideas, as long as they meet the priorities and objetives of the programme.

12There are potential synergies between the actions supported and support to SMEs offered by the
Enterprise Europe Network, link: http://een.ec.europa.eu.
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Specific Objective 2.2:  Greater market reach beyond local markets for SMEs in
remote and sparsely populated areas

In addition to the well -recognised challenges faced by entrepreneurs, SMEs, among thes
more specifically micro enterprises in remote and sparsely populated areas, are faced by
particular challenges, such as a small local customer base and long distances to market. In
addition, micro enterprises - SMEs with fewer than 10 employees- commonly lack
experience or a tradition of cooperation with enterprises outside the local area.

Transnational cooperation can contribute to a better access to key markets and a wider
customer base by facilitating the transfer and development of marketing concepts and
models:

1 Marketing models will be used to transnationally cluster SMEs with a complementary
product or service portfolio. For example, exclusive product or service packages can
be developed to attract high-end customers; a joint market approach can be used for
high quality natural products of the Programme area, such as Arctic products, or
products aimed at the growing global market in health products, cosmetics,
pharmaceuticals and regional food and drinks; business can even form their own
networks to take advantage of trends such as increasing cruise tourism in the
Programme area or use market research to discover new consumer marketand
measures supporting trade facilitation, for example helping to meet product
standards, and labelling requirements.

1 Crucially, marketing models will focus on the use of ICT solutions, e-commerce and
social media, and cooperation on logistics to overcome barriers such as distance to

markets.
T Marketing model s wil/ be us elthsetho dreeveell iogpanetnh e
opportunities. For example, the Programme ar

heritage is a basis for tourism and experience industries based on the area unique
natural environment, indigenous lifestyles, and creative industries. Further place -
based opportunities include cold climate testing facilities for equipment and vehicles,
a first-mover advantage in the Silver Economy, locally derived eceproducts or
environmental friendly products, new products based on Blue Growth, and natural
resources, such as fisheries, forestry and agriculture.
1 Marketing models will also focus on capturing spinoffs from local or regional large -
scale investments, such as models to reduce risks for SMEs in upscaling their
production and delivery capacity. tisthe pr ogr ammed6s i ntention to f
t hat enhance the | ocal business communitiesd
opportunities emerging in connection with these mega investments.

Programme result sought

As a result of transnational cooperation, the NPA 2014-2020 seeks to contribute to an
increased awareness of and increased capacity to act on business opportunities

beyond local markets  to overcome challenges faced by SMEs in remote and sparsely
populated areas, such as a small customer basand long distance to market. A tangible result
in the medium term will be changed attitudes and market behaviour among SMEs in remote,
sparsely populated areas. In the longer term, transnational cooperation will contribute to an
enhanced integration of the Programme area within the global economy.
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Table 57 Examples Specific Objective 2.2

I Greater market reach

Examples of project actions support&t

1
1

T

Transfer and development ofiarketing models and solutions suitable for SMEs in remote,
sparsely populated areas, to increase their market reach.

Transfer and development of concepts for clustering and creating networks of SMEs to me
largerscale, more diverse and/or more complggmand.

Transfer and development of marketing models and solutions facilitating the use of distanc
spanning technology to overcome long distance to market.

These actions are envisaged to be mainly based on, but not limited to, siearedteristics such as
climate conditions, demographic profile, abundance of natural resources, rich cultural and natt
heritage. The actions are also viewed as appropriate for business opportunities arising from m
investments, such as new mining jercts or new wind farms, and business opportunities arising 1
the Green Economy and Blue Growth. These kinds of siétwa viewed as especially appropriate
for reaching an international customer base, beyond the NPA area

Examples of target groups of project actions

Examples of project partners

T

Existing SMEs, including those organised &
cooperatives, selémployed individuals, and
social enterprises.

LG Aa GKS t NRINIFYYS
entrepreneurship, especially among
underrepresented groupssuch as young
women

f

Intermediary bodies dealing with thaivate
sectorand selfemployed individualssuch
as the public sector, regional development
agencies, Chambers of Commerce,
education and training providers,
associations and other bodies representin
the private secor.

In addition, actors in the export chaihat
can facilitate tradesuch as export agencies
international Chambers of Commerce, trac
organisations, sector specific organisatipn!
representatives of logistics and distributior
companies, port authoriéis, business
services including marketing as well as
business services provided by the creative
industries and civil society organisations.
In addition, projects could cooperate with
technical partners, such as eBay, Google i
S0 on.

13 Please keep in mind that these lists are only indicative. Applicants are free to develop their own
ideas, as long as they meet the priorities and objectives of the programme.

14 There are potential synergies between the actions supported and support to SMEs offered by the
Enterprise Europe Network, link: http://een.ec.europa.eu.
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1.4.4. Priority 3: Fost ering Energy -Secure Communities
through Promotion of Renewable Energy and Energy Efficiency

Specific Objective 3: Increased use of energy efficiency and renewable energy
solutions in housing and public infrastructures in remote, sparsely populated
areas

Ensuring a reliable, sustainable and affordable energy supply is particularly challenging in
the remote and sparsely populated communities in the Programme area, especially due to
low critical mass and issues linked to the harsh climatic conditions of many parts of the area.

In regions that have historically had access to relatively cheap energy, such as hydropower, a
tradition of energy efficiency and high -yield insulation of buildings is sometimes missing.
Regions without access to cheap energy are moréependent on fluctuating fuel prices and
could benefit from a greater degree of energy selfsufficiency, especially in cold regions.

A change in awareness and public policy is required to achieve a higher uptake of energy
efficiency measures and renewabé energy solutions in housing and public infrastructures .
This includes community assets, such as heritage buildings owned by NGOsRelevant
actions could include incentives for retrofitting houses, changes of demands on constructing
houses, a change of uban planning, a change of energy policy, and so on.

Transnational cooperation can help address these challenges in a number of ways:

1 Facilitating the transfer and development of models and approaches to help
communities access and utilise renewable energy solutions for housing and public
infrastructures and for cold climates and dispersed settlements. For example,
opportunities include enabling communities to use energy sources based on local
natur al resources, Osymbioticd =roduaistofi ons can
one activity to provide energy for public infrastructures or housing, e.g. using cooling
water to heat buildings.

1 Facilitating the transfer and development of new energy efficiency concepts for
constructing, maintaining and running housing and public infrastructures, suitable
for cold climates and dispersed settlements. These include new housing concepts and
the innovative use of building materials, the use of ICT for energy efficiency such as
smart metering, and other energy efficiency measures, such as using low energy
building materials based on natural products from the Programme area, recycling
buildings and buil ding materials, and the promotion of low/zero energy housing, in
particular in the Arctic.

Programme result sought

As a result of transnational cooperation, the NPA 2014-2020 seeks to contribute to

increased awareness about and increased readiness to inve stin energy
efficiency measures and renewable energy solutions suitable for constructing,
maintaining and running housing and public infrastructures in cold climates and

dispersed settlements. A tangible result in the medium term will be development of a
number of new concepts for energy saving and use of renewable energy suited for small
dispersed settlements and public infrastructures in cold climates. In addition, such a shift to
new concepts could create business opportunities for companies developingand installing
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such solutions. In the longer term, transnational cooperation will contribute to higher energy
efficiency in remote, sparsely populated areas.

Table 6 7 Examples Specific Objective 3 i Increased use of energy efficiency and renewable
energy solutions

Examples of project actions support&d

9 Facilitating decision making about the development and use of renewable energy solutions
public infrastructurs and housing, suitable for cold climates and dispersed settlements

1 Developing models to sustainably utilisefimpducts from economic activities as energy sourc
for public infrastructures and housing.

1 Promoting and facilitating the transfer and develognt of new energy efficiency concepts an
smart energy management concepts for constructing, maintaining and running housing an
public infrastructures, suitable for cold climates and dispersed settleme&his.includes the use
of ICT technologies for ti#evelopment and promotion of natural and cultural heritage sites.

Examples of target groups of project actions | Examples of project partners

1 Local communities, the public sector and |  Public sector organisationgtivate sector

local companies involved in supplying organisations and representative bodies,
products and services related emergy private-public partnerships, social enterprise
efficiency and renewable energy solutions and third sector organisationelated to

for housing and public infrastructures. public infrastructure or the housing sector

T Public andprivate organisations and utility
companies dealing with (renewable) energy
supply and enagy efficient products/services

1 Academic and training institutes in the field ¢
construction,planning and renewable energy
for housing and public infrastructures.

15Please keep in mind that these lists are only indicative. Applicants are free to develop their own
ideas, as long as they meet the priorities and objectives of the programme.
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1.4.5. Priority Axis 4 - Protecting, promoting and developing
cultural and natural heritage

Specific Objective 4: Increased capacity of remote and sparsely populated
communities for ~ sustainable environmental management

The NPA area is characterised by a high quality but fragile natural environments and a rich
cultural heritage. However, local communities in the Programme area are also faced by the
impacts of major global trends, such as climate change impacts on people, and rapid
economic and environmental changes as largescaleinvestment projects. These
developments can lead to major environmental, as well as associated economic and social,
upheavals. The scale of the issues is ofte beyond the scope of individual communities to
cope with on their own, and requires a wide range of competences and expertise.

This is particularly relevant in the Arctic and subarctic regions of the Programme area, where

the impacts of climate change ae expected to be more dramatic than in other places and

where small communities are faced by major commercial interests of multinational

companies, such as mineral extraction. In addition, as a result of megaprojects, these small

communities are often imp acted not only economically, but also environmentally, facing the

risk of pollution and damage to natural and cultural heritage, and socially, for example by

hosting a community of fly -in-fy-out pr of essionals. 1t is the Prog
communities mitigate any negative impacts from mega investments.

Remote and sparsely populated communities should be empowered to find a dynamic
balance between environmental, economic, and social interests to sustain their welfare and
viability. Sustainable environmental management not only helps to prevent and mitigate
damage to natural and cultural heritage sites as a result of economic, social and
environmental change. It also fosters the awareness that effective environmental
management is needed to contnue to be able to make use of natural in general, and natural
and cultural heritage sites as assets to achieve sustainable growth in the community.

Transnational cooperation can help these communities by:

1 Facilitating the transfer of best -practice models and the transnational pooling of
competence and expertise to build capacity, share knowledge, and knowhow and
develop tools to help local authorities and remote and sparsely populated
communities with sustainable environmental management to address the economic,
environmental and social tensions arising from major developments (often accessing
natural resources) and to derive socio economic benefit from such developments.

i Facilitating the transfer and development of decision -making tools and solutions to
help local authorities and communities in remote and sparsely populated areas deal
with sustainable environmental management to capitalise on the development
opportunities presented by the environmental and cultural heritage of the NPA.

9 Facilitating the t ransfer and development of concepts and models for the
protection 16, promotion and sustainable development of the natural and cultural
heritage according to promote a more dynamic interpretation of sustainable
environmental management.

16 This includes knowledge exchange about habitat and green infrastructure protection, such as Natura
2000.
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Programme result sou ght

As a result of transnational cooperation, the NPA 2014-2020 seeks to contribute to an
increased preparedness for community -based sustainable environmental
management. This enhanced management shall facilitate community

development whilst at the same t ime balancing environmental, economic and

social interests  in remote and sparsely populated areas. In particular, this shall be seen in
relation to exploitation of natural recourses and big new investments, for example within the
mineral and renewable energy sectors. A tangible result in the medium term perspective will
be development of new management processes and competence development activities
within public authorities. A longer term result of transnational cooperation will be a higher
level of capabiity to handle changes that impact the cultural and natural herit age within the
Programme area.

Table 771 Examples Specific Objective 4 T Increased capacity for sustainable environment al
management

Examples of project actions spprted”’

These actions are envisaged to be mainly focused on, but not limited to, issues such as land
water supply, coastal management, ocean acidification, natural resource management, biodiv¢
natural hazards, and climate change impacts.

f Development and transfer of bestINI OG A OS Y2RSt & |yR a2t dzia
authorities and community groups, focusing on skills and competences like negotiation ski
change management skills, expertise on climate change impacts, envirtanmapacts, social
impacts, and economic impacts.

1 Development and transfer of new organisational models, such as pooling of competences
regional and national borders, facilitating local authorities and community groups for sustai
environmentalmanagement.

1 Development and transfer of decisionaking tools and solutions, such as new types of
environmental assessments, to help local authorities deal with sustainable environmental
management.

1 Development and transfer of new governance concepts tmatlve all groups of civil society in
the decision and policy making process

1 Development and transfer of concepts models for the protection, promotion and developm
of natural and cultural heritage according to a more dynamic interpretation of sustigina
environmental managementhis includes the use of ICT technologies for the development !
promotion of natural and cultural heritage sites.

Examples of target groups of project actions | Examples of project partners

9 Local and regional communitidscal 9 Public sectoorganisations, education and

businesses, local employees and visitors. training providersprivate organisations and
representative bodies, privatpublic
partnerships, social enterpriseand third
sector organisations.

17Please keep in mind that these lists are only indicative. Applicants are free to develop their own
ideas, as long as they meet the priorities and objectives of the programme.
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1.5. Programme Funding

Between 2014 and 2020, the Programme will allocate 55,2 million Euros to projects, of
which 47,2 MEUR in European funding (ERDF) will be available to partners in Member
States (Finland, Ireland, Northern Ireland, Scotland, Sweden) and 8 MEUR for partners in
the Non-EU partner countries (Faroe Islands, Greenland, Iceland, Norway).

The Euro (U) is wused Programme.l | transactions in the

The funding available for projects (100%) has been distributed as follows:
Priority Axis 1: 30%
Priority Axis 2: 30%
Priority Axis 3: 20%
Priority Axis 4: 20%

= =4 =4 =4

1.5.1. Grant rates

The Programme is financed by European Regional Development Fund (ERDF) contributions
from the Member States, ERDF equivalent funding from the Non -EU partner countries,
supplemented by match funding from projects. Projects apply to the Programme for ERDF
or ERDF equivalent co-financing and contribute to the project with public or private match
funding.

In general, partners located in EU Member States may apply a grant rateof up to 65% and
partners located in the Non-EU partner countries of Faroe Islands, Iceland, Greenland and
Norway may apply a grant rate of up to 50-65%, depending on the country. In exceptional
circumstances, the Monitoring Committee ( MC) may approve ahigher grant rate. For small
and medium sized enterprises (SMEs), a maximum grant rate of 50% appliesfor all funding
sources

Detailed instructions for developing the project budget are provided in section 2.5 Budget.
The table below gives an overview of theb different funding sources available in the NPA

2014-2020. It also refers to the geographical flexibility rule (20%) as described in section
152

Table 8 1 Funding Sources NPA 2014 -2020

Source Type Funding allocation Grant

Rate'®
Member States ERDF 47 197 306 EUlI  65%
Norway ERDF equivalent 4 840 000 EUF  50%
Iceland ERDF equivalent 1584 000 EUF 60%
Faroe Islands ERDF equivalent 701 501 EUF  65%
Greenland ERDF equivalent 878 294 EUF  65%
20% source for Non Member State partner ERDF Allocated from the 65%
and partners outside the Programme area MSERDF source.

18 Please note that grant rates for ERDF equivdent funding sources may be changed on a calby-call
basis. In addition, regardless of funding source, SMEs always have a maximum grant rate of 50%.
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Please note that a SME partner regardless of funding sourcecan never receive more than
50% of the certified costs. For priority axis 4, private match funding is not allowed

1.5.2. Geographical flexibility

In exceptional and fully justified circumstances the Monitoring Committee may approve a
partner located outside the programme area, if the geographical flexibility criteria are met.
Note that the criteria are only applied as an exception and where a partner from outside the
programme area has a significant asset that is not otherwise available and benefits the
programme area.

The application form should contain a justification for the inclusion of a partner f rom
outside the programme area. Justification should outline the added value of external
cooperation and a description of how the project and the Programme area will profit from
the cooperation. In cases wherethe justification is deemed sufficient , the Monitoring
Committee may apply the flexibility criteria but it is not an obligation and the final decisi on
is at the discretion of the MC.

The geographical flexibility criteria can be used in different ways:

Up to 20% of ERDF funds may be used to finance expenditure incurred by:

1 Partners located outside the Programme area but inside the European Union.

9 Partners located outside the Union part of the programme area, in particular from
neighbouring peripheral regions in the North West Federal District in Russia
(primarily Murmansk, Ka relia and Arkhangelsk) and the regions of Nunavut,
Labrador, Newfoundland and Nova Scotia in North East Canada. The rule may also
support other regions outside the Union part of the Programme area, provided that
sufficient justification is presented.

9 Partners located in the Faroe Islands and Greenland.This is a Monitoring Committee
decision, and geographical flexibility in this case is additional to the normal funding
sources for these programme partner countries. No special justification is required in
the application form, as these partners are located within the eligible Programme
area. The circumstances mentioned below do not apply to partners from Faroe
Islands and Greenland.

Circumstances that permit the use of geographical flexibility:

A The specific expertise of a certain partner from outside the eligible area is deemed
crucial for the project and the expertise cannot be found in the programme area, or
the project would not be able to fulfil its objectives without participation of the
external partner.

A The external cooperation adds value to the project and the benefit accrues within the
programme area.

A The addition of the partner enhances the results of the project in a clear and easily
justified way.

A Inclusion of the external partner facilitates a particularly strategic cooperation, as
defined by the Monitoring Committee.
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Please note that special requirements for certification apply under this rule. In addition,
there are special requirements for ERDF partners to keep track of costs spent outsidethe
Union part of the programme area.

1.6. Project types

The Northern Periphery and Arctic Programme 2014-2020 has 2 types of projects:
1 preparatory projects
I main projects

1.6.1. Preparatory Projects

Distance and costs are often obstacles to the development of a strong and well balanced
project partnership, due to the dispersed geography of the NPA Programme area. For that
reason, preparatory projects are a tool developed to bring potential project partners together
and to generate high-quality main project applications.

Experience from previous Programmes has shown that preparatory projects often result in
more successful main project applications. In addition, preparatory project have been useful
in the launch of strategic and thematically focused calls for applications.

Typically, a preparatory project runs for up to 6 months. However, the MC may decide on
other arrangements on a call-by-call basis.

Purpose of preparatory projects

1 Assist with building suitable and well -balanced transnational partnerships

9 Facilitate the joint development of transnational implementation models that
correspond with the objectives of the Programme

1 Commit partners to their contribution to the project

Reduce the risks asociated with developing a main project application

9 Further develop the indicative products and services and their features into viable
solutions that can be implemented by a main project.

=

Minimum requirements

=

An eligible project idea

The project involves a minimum of 2 partners from 2 different programme partner
countries, one of which is located in a European Union Member State

An eligible Lead Partner (see section2.1.3)

Eligible match funding in place

Completion of the preparatory project application form

Financial information for all partners

=

=A =4 -8 4

Expected results
A preparatory project is intended to lead to an application for main project funding in the
Northern Periphery and Arctic Programme.
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At the end of the preparatory project, the Lead Partner is expected to submit a final report
describing project activities and the final outcomes. If the project can not produce an
application for main project funding, it is essential that the reasons for this outcome be
described in full.

For more information about budget limits , please see sectior2.5.1 Appropriate Budget Size
For more information about the application procedure, please see sectior2.6.1 Preparatory
Projects.

1.6.2. Main Projects

Compared to preparatory projects, main projects have a more complex setup and need to
fulfil more requirements , such as addressing one of the priorities, a solid project partnership
consisting of three or more partners from at least three different Programme partner
countries and contributing with project results and outputs .

Chapter 2 How to Apply offers more guidance on the setup of a main project.

1.7. Programme Bodies

The programme is managed and supported by a series of programme bodies that are
responsible for administering the programme and assisting projects.

If you are interested in applying for a project or running a project, it cannot be emphasised
enough how useful it is to consult the Joint Secretariat and the Regional Contact Points as
they are valuable sources of information and support.

Contact details for the programme bodies can be found on the programme website:
www.interreg -npa.eu.

1.7.1. Joint Secretariat

The Northern Periphery and Arctic Programme Joint Secretariat (Secretariat) carries out the
day-to-day operational administration of the programme. The Secretariat consists of a small
team based in Copenhagen, Denmark. The Secretariat is happy to assist with any queries
regarding project ideas, partnerships, draft applications, project management, etc. The
Secretariat also has a role in the assessment of project applications and in the drafting of
decision proposals. Applicants are strongly encouraged to consult and involve the Secretariat
in the development of their projects. The Secretariat works in close cooperation with the
Regional Contact Points.

1.7.2. Regional Contact Points (RCPs)
The Northern Periphery and Arctic Programme 2014-2020 covers a large geographical area

and each of the participating program me partner countries has a Regional Contact Point,
who is a local source of advice and information on the programme.
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The RCPs work in close cooperation with the Secretariat and have expertise and knowledge
on how to develop and manage a transnational project. They also hold programme events
throughout the year. This is why it is always worthwhile to consult your RCP in the planning
and implementation of your project.

1.7.3. Managing Authority (MA)

The MA is the body formally responsible for managing the programme on behalf of the
participating partner countries. It is the County Administrative Board of Vasterbotten based
in Umed, Sweden. The MA issues the Grant OffelLetter and signs the contracts on behalf of
the programme. The MA also plays an important role in the financial claim process for
project partners, where the MA must make sure that all project expenditure has been
adequately checked and validated by the financial controllers before it can be authorised for
payment. The MA also handles the transfer of payments to projects and makes the claim to
the European Commission

1.7.4. Monitoring Committee (MC)

The MC is in charge of supervising the programme and its overall task is to ensure the
quality and effectiveness of the programme's implementation. The MC is also responsible for
the assessment andselection of project applications. Each programme partner country is
represented on the committee and decisions are made by consensusThe committee also
includes the following permanent observers:. representatives from North -Western Russia,
North -Eastern Canada,the Nordic Atlantic Cooperation ( NORA), and organisations
representing indigenous peoples in the Arctic. In addition, the European Commission is an
observer in an advisory capacity.

1.7.5. Management Group (  MG)

A Management Group has been seup to support and assist the MC, the MA as well as the
Secretariat in carrying out their tasks, especially those related to the administration of ERDF
funds. It also facilitates contacts and the flow of information betwee n programme partners.
The MG consists of national representatives from each programme partner country.

1.7.6. Regional Advisory Groups (RAGS)

Regional Advisory Groups have been established in each programme partner country. These
groups have an advisory role inthe assessment procedure of project applications. RAGs
consider the suitability and priority of project applications from a regional perspective and
make a recommendation on whether or not to support the project. Their input is used in the
Secr et acisiompropcsal td the MC before it takes a final decision on the project
application. The members of the RAGs have different fields of expertise upon which they
base their recommendations. The RAGs also promote andfacilitate project development.

1.7.7. Audit Authority (AA)

The Audit Authority is responsible for sample checks of projects to ensure compliance with
the necessary rules and regulations. It is the Swedish National Financial Management
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Authority ( Ekonomistyrningsverket - ESV). The Audit Authority is assisted by a Group of
Auditors composed by a representative from eachprogramme partner country . For Faroe
Islands and Greenland, a special agreement is set up.

Figure 3 - Programme management structure
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2. How to Apply

This chapter is targeted at project applicants. It provides guidance on key steps in project
preparation. It also describes the application procedure. After reading this chapter,
applicants should be able to submit a high quality project application .

2.1 Partnership

2.2 Project results and outputs
2.3 Work packages

2.4 Indicators

2.5 Budget

2.6 Application procedure

2.7 Eligibility and selection criteria
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2.1. Partnership

Partnerships in the NPA 2014-2020 are built on four types of partners: Lead Partner, Project
partner s and associated partner s from either the public or private sector, and sub partners.
Ensuring the correct mix of transnational partners in a project is crucial to achieving genuine
transnational cooperation and successful results.

In general, all partners should have the capacity and knowledge in the project subject area to
participate fully and to deliver the products and/or services. For main project s, at least three
eligible project partners from three different programme partner countries are required, of
which one must be from an EU Member State.

In addition, all partners need to have the administrative and adequate resourcesrequired to
participate in a transnational projects. Furthermore, all partners are required to provide
supporting documents required by the MA, Joint Secretariat, First Level Controller s, or
auditors.

Where suitable, partnerships should try to involve a cross-sector of partners from the
national, regional and local level.

2.1.1. Appropriate Partnership Constellation

In order to develop tangible and viable products and services, it is essential to have the

appropriate partnership constellation capable of developing and implementing the project

outcomes. Your project application will be judged on the partnership constel lation and this

can be a deciding factor in the projectds approv

Important aspects to bear in mind w hen constructing a partnership:

1 Apply aresults -driven approach

In most cases, the NPA programme welcomes a resultsdriven perspective. This bottom-up
approach should be reflected in the partnership. The partnership should consist of partners
that have a need for the specific product or service and that will implement the solutions in
their daily work. The implementation of the developed solutions shoul d preferably take place
in all countries participating in the project. This implies that the partnership should include
implementing partners in all countries where the project aims to implement its solutions. To
achieve a transnational impact, at least three implementing partners from three different
programme partner countries within NPA 2014-2020 should be connected to the project.
NOTE : the partnership can also include private partners, who are eligible for ERDF co-
financing.

1 Invite partners whose ma in interest is closely associated with the project
aim and field of intervention
The Northern Periphery and Arctic Programme works with the concept of organisational
learning; knowledge obtained from the project implementation in the participating
organisations should be shared with the whole organisation and not kept to the few persons
involved in project implementation. Connected to organisational learning is the aspect that
knowl edge from the project should be .Farpl ement ed
more information please see section1.3.3The overall strategy for a description of the
transnational results.
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1 Involve expert o rganisations (universities, institutions, authorities) and

SME s
Expert organisations are normally viewed as essential to the development of products and
services in NPA projects. However, these expert organisations should not form the
partnership ; unless, a top-down approach is favoured. An example where it is appropriate
for experts organisations to form the partnership could be when authorities come together to
facilitate necessary policy changes on a transnational level. In some cases, thpartnership
choses to contract the expert organisations to the project through tender procedures. An
expert organisation cannot be contracted if they can be viewed as a main benficiary of the
project results.

1 Select a Lead Partner with the administrative capacity and experience to
implement and coordinate a transnational project
In many cases, the selected Lead Partner is part of thepartnership . However, the most
important factor to succeed as a Lead Partner is that the relevant experience is in place,
especially when the cooperation involves different types of organisations from different
countries. This means that the selected Lead Partner does not always have to be part of the
implementing partnership, as long as the Lead Partner has the relevant experience and
understanding of the task. For more information please see the sectionLegal Status below
for a description of the eligibility, role and responsibiliti es of Lead Partners.

1 Triple helix partnership

A triple helix partnership constellation provides an ideal networking solution to capture the
competences from the academia, public and business sectorsin the development of new
products and services An example could be products and services produced/provided by
SMEs, which needs to be supported by governmental policies, with expertise knowledge
from universities.

2.1.2. Eligible Partners

Organisations from the public and private sectors are able to participate in Northern
Periphery and Arctic Programme projects and receive direct financial support, including:

National, regional and local authorities

Regional and local development agencies, chambers of commerce

Universities, colleges, higher education, research institutions

Non-governmental organisations (NGOSs)

Sectoral agencies and business support organisation

Voluntary sector organisations

Other relevant organisations contributing to the development of the programme area
Micro, and small and medium sized enterprises (SMES)

= =4 =4 -4 4 -4 -8 4
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Legal status
Please note that the legal status of a partner organisation impacts on their eligibility to be a
Lead Partner and on their intervention rate.

A 3-step legal status assessment template cate downloaded from the programme website,
www.interreg -npa.eu. The template is based on the public procurement Directive
2014/24/EU of the European Parliament and of the Council. A crucial point in this
assessmenis that a partner organisation is established for a specific purpose of meeting
needs of general interest and the partner organisation is directly financed, for the most part
of the State or other public authorities, or is subject to management supervision by those
authorities in order to be considered as public.

Public partners situated outside the programme area that are deemed to have a national
remit are deemed to be eligible partners within the ERDF funding source.

2.1.3. Lead Partners

The NPA Programmea ppl i es the fiLead Partner principlebo,
takes additional responsibilities and coordinates the project on behalf of the project

partners. A Lead Partner should be nominated for each project. The Lead Partner is formally

the final beneficiary of the ERDF funding and acts as a link between the project partners and

the Programme.

The Lead Partner responsibilities are stipulated in Regulation (EC) No, 1299/2013 Article 13.
The Lead Partner is responsible for the submission of the joint application form as well as

Overall project management;

Being contact person for the Joint Secretariat in Copenhagen;

Delivery of project reports and documentation;

Informing the Managing Authority of the choice of project controllers;

Delivery of project outputs;

Producing the documents required for controls and payments and ensuring that all

expenditure has been certified by National Controllers;

1 Ensuring that the certified expenditures for all partners are matching activities
outlined in the approved application and any other decisions.

1 Concluding a partnership agreement for its relations with the other project partners.

= =4 =4 4 -4 =9

Eligibility of Lead Partners

1 The role of Lead Partner can only be held by a public organisation.

1 The Lead Partner must be located in a NPA programme partner country in a Member
State or Iceland or Norway.

9 Partners in Greenland and the Faroe Islands are not eligible to be Lead Partners.

o0 However, the Lead partner may delegatethe whole, or part of the
responsibility for ensuring implementation of the project activities to an
assigned CoelLead Partner in the project partnership within the programme
area, including Greenland and Faroe Islands. Suchan arrangement should be
laid down in the project partnership agreement. The role as final beneficiary,
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administrative coordinator and contact point for the programme authorities,
and the overall legal and financial responsibility for the project can never be
delegated.

The demands on a Lead Partner are higher than those on other project partners. A Lead
Partner must have the proficient administrative and financial capacity to be able to run a
transnational project. Therefore, all project applications mus t demonstrate that the Lead
Partner has the capability to manage a transnational project.

2.1.4. Private sector partners

The NPA recognises the valuable contribution that the private sector can make to a project.
The involvement of the private sector, primaril y small and medium sized enterprises (SMES),
is encouraged.Note that some non-profit organisations are also viewed ashaving a private
legal status, see section2.1.2

Private sector partners can participate as full partners, but not as lead partners and their
match funding can generate ERDF financial support. If a project is co-financed with private
match, that private match funding has to be paid out and certified before an ERDF or ERDF
eqguivalent co-financing payment can be issued.

Please note that a private partner can never receive more than 50% of the certified costs.
For priority axis 4 ONLY, private match funding is not applicable.

SMEs are able to be recipients of aid in projects as a partner or direct recipient under any
notified State Aid Scheme or GBER(General Block Exemption Rules). For indirect aid
provided by the project to private sector end beneficiaries, the de minimis rules are
applicable from the region in which the activity is being undertaken .

Regardless of its legal statts, an organisation is considered an undertaking if it is engaged in
economic activity meaning that there is or could be a market in comparable goods or
services. The involvement of undertakings in the programme is governed by European Union
and national competition rules in order to avoid an unfair advantage to an undertaking over
its competitors. In addition, applicants are also expected to be aware of State Aid rules which
are stipulated in Regulation (EC) No, 1303/2013 Article 37 and 61.

Besides that, partners shall be aware of the State aid rules and the exemptions during the
development of the partnership, it is also important that the application gives sufficient
information for the assessment process.

Firstly , it is important that the partner description under legal status and the annexed

iLetter of | egal status confirmation for partner
about t he par,which alsh scludecirtfformati an abewg economic activities, see

the definition in section 6.2. It is not sufficient only to state whether a partner is public or

private; public as well as non-profit organisations may in the State aid context be labelled as

entities that to some extend undertake economic activities.
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Secondly , it is important to be aware that the State Aid rules cover beneficiaries on all
l evel s, not only the project porekamgawherdthet al so t
project provides support and other services to SMEs

Therefore it is important that the target groups are described pre cisely in the application
form . Indicate who would benefit from the outputs of the project and consider whether this
might involve indirect aid. For example, the provision of fr ee or subsidised training to SMEs
would involve indirect aid.

Thirdly , it is important that the activities and not at least the outputs are well defined and
described in the application.

Activities and outputs in relation to SMEs that may be exempted fr om the State rules can for
example, be development of joint business strategies or management structures, the
provision of common services or services to facilitate cooperation, coordinated activities
such as research or marketing, the support of networksand clusters, the improvement of
accessibility and communication, and the use of joint instruments to encourage
entrepreneurship and trade with SMEs.

Other activities that may be exempted are consulting, training, and exchange of knowledge
and experiences or it may be development of websites, data banks, market research and
handbooks. A condition for exemption is that the support given to SMEs in the format of
open source, meaning thatin principle all SMEs will have access or that the support from the
project to the SMEs is given on market conditions meaning that the SMEs have to pay the
market price for the service.

Also be aware that aid to export-related activities (aid directly linked to quantities exported)
not is covered by any of the exemptions, neitherde minimis or the General Block Exemption
Rules.

Finally, according to Regulation (EC) No, 1299/2013, it is not eligible for the Programme to
support undertakings in difficulty. An undertaking is considered to be in difficulty when it

will almost certainly be condemned to going out of business in the short or medium term.

This can be the case when more than half of is subscribed share capital has disappeared as a
result of accumulated losses or in cases where the undertaking is subject to collective
insolvency proceedings.

The Lead Partner is required to obtain the necessary information about the
SME/private  partner s in relation to the application.

If an undertaking comes into difficulty during the project period, or if incorrect information
has been provided in connection with the application, the Managing Authority is entitled to
close the project or part of the project and to demand repayments of amounts already paid to
the Lead Partner.

The Lead Partner is responsible for collecting f
undertakings in the partnership. For further details on these rules, please contact yourJoint

Secretariat Desk Officer or relevant Regional Contact Point and seesection 6.2 Information

on State Aid.
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Reporting in connection with the use of GBER and de minimis

There are a number of obligations for publication, information and reporting to the EU
Commission in relation to the use of the GBER or the de minimis regulation. In general the
Managing Authority is responsible for the information and reporting the use of GBER, while
the Lead Partner or other relevant Partners are obligated to report the use of de minimis to
relevant national authorities. The latter is relevant in the case of indirect aid, when SMEs are
the end users ofthe outcomes from projects, for example in the format of training or direct
support. The Secretariat and the Regional Contact Points will supervise the projects wherede
minimis is used

2.1.5. Associated partners

Associated partners are not part of the formal partnership, but they are directly involved in

the projectds i mplementation for various reasons
linked to one particular project partner and a project partner may have several associated

partners. For example, a project partner may wish to involve a number of companies in the

project and, to avoid the administrative burden of full project partnership, they could

become associated partners. The inclusion of associated partners can also lead to the

creation of a network connected to the project, which could facilitate project

implementation. However, if an organisation will play a vital role in the implementation of

the project outcomes, it is expected to participate as a full partner where possible.

It is recommended to consider making a signed agreement with all associated partners to
secure their participation for the benefit of the project.

2.1.6. Sub partners

Sub partners are partners that are attached to another project partner for administrative
reasons, especially if the partner contribution to the project is relatively small. Any sub
partner construction should be well justified and appropriate. Before an application is
submitted, the sub partner construction should be communicated to the Joint Secretariat to
ensure eligibility. A sub partner construction can only be set up within the same programme
partner country. Normally, sub partner constructions are set up at the initiative of the Joint
Secretariat. Any approved sub partner must be from the same country as the main partner it
is linked to as well as from the same funding source.

2.1.6. Partnership Agreements

All projects in the Northern Periphery and Arctic Programme 2014 -2020 have to sign a

Partnership Agreement before the Grant Offer is issued by the Managing Authority. This is

an agreement between theproject Lead Partner and the project partners that guarantees

each partnero6s match funding contribution and ou
project. The agreement also refers to the project application and targets, and confirms the

partnershi p6s consensus on delivering the project as

In the application applicants will be asked whether a partnership agreement is in place.
Please note that the Managing Authority cannot issue the Grant Offer until the agreement
has been signed A sample Partnership Agreement Template is available on the website
www.interreg -npa.eu.
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2.2.

Project Results and Outputs

The aim of the NPA Programme is to foster change within the wider Programme Area, not
only for project team members directly involved in the approved projects . This directly
implies that the results of projects have to contribute to the wider Programme areachange in
relation to priority axes:

1.
2.

4.

Using Innovation to Maintain and Develop Robustand Competitive Communities
Promoting Entrepreneurship to Realise the
Competitive Advantage

Fostering Energy-Secure Communities through Promotion of Renewable Energy and

Energy Efficiency

Protecting, Promoting and Developing Cultural and Natural Heritage

It is important to note as a reference throughout this section, that Programme result
indicators are not the same as project output indicators. Information on Programme result
indicators can be found in section 2.4.1 In addition, the NPA 2014-2020 Monitoring
Committee will apply quality objectives to ensure that projects meet high quality standards
and contribute to the results sought by the Programme. More informat ion about the
selection and quality criteria can be found in section 0
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Eligibility and Selection Criteria.

2.2.1. Common territorial challenges and opportunities

Territorial challenges and opportunities not only cross over national borders, but extend

across many borders. The Programme area is characterised by shared and common

devel opment resources, including the areads abur
biophysical environment, and versatile business sector.

However, in terms of development challengesand opportunities , peripherality combined

with low population density is identified as the key shared challenge for the Programme

Area. A range of development issues, such as weak access to key markets, lack of critical

mass and higherc ost s f or service delivery and influence
rural development, demography, labour markets and governance. SeeCooperation

Programme section 7.2.2 for further explanation.

Table 9 - Territorial chall ~ enges and opportunities
Challenges Opportunities

91 Peripherality 9 Abundance of natural resources

1 Fragile local 9 Versatile business sector (SMEs, few but world leading big
economies enterprises)

9 Shrinking rural 9 Strong regional centres
communities 1 Sectoral expertise and specialist knowledge

1 Demographic 1 Demographic drivers as highimigration
challenges 1 Labour market assets as demand for highly skilled workforce

f Labour market f Targeted deviepment of local and regional economies
challenges 1 The Green Econonand Blue Growtt& capitalising on the

1 Governance challenge opportunities from climate change

Taking these factors together means that the NPA 20142020 has to address a complex range
of transnational, often long -standing and interrelated, challenges as well as opportunities.

2.2.2. Project results contributing to changes sought by the NPA
programme

Programme result

Projects are expected to deliver viable products and services, whose impact should contribute

to programme level results. Each of the Priority axis have been designed to focus project
applicants on delivering tangible, durable outpu
ambitions of measurable positive changes in the Programme area Each project's intended

results and outputs are expected to facilitate the changes sought by the NPAProgramme.

To align with the Pr oeachpmjecesbald selecstheimdbss sought ,
appropriate Priority Axis, and inside this, the most appropriate specific objective. See

Chapter 1.4 Priority Axes for an explanation of changes soughtunder each specific objective

e.g. as attitude change, an openness to new approaches, an improved entrepreneurial

business environment, a change in awareness and public policy or an increased

preparedness On programme level, the results are expressed and measured in result

indicators.
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Project result

A project result is a projectds contributi
expected to describehow the successfully implemented product or service will e.g. improve
awareness, change attitudes, etc.

Project objectives
Project objectives are decided by the project partnership at the application stage and are the

on

main tenements of the projectés act i vdiréciior s .

of the project and should be in line with the envisaged projectresult, which is in turn in line
with the programme result sought. In addition, project objectives contribute to the EU2020
strategy and, where relevant, demonstrate synergies with macro regional and sea basin
strategies, and other international, national and regional strategies and policies in the
Programme area.

Project outputs
All NPA projects are expected to develop tangibleoutputs: transnational products or
services.

The development of the products and services is expected to be based on the added value of
transnational cooperation:
1 Knowledge transfer - facilitating the transfer of economic development solutions,
and their practical application, from one country/region to a nother;
9 Innovation i working together to develop new or innovative economic development
solutions that can be applied in practice in more than one country/region;
1 Learning i exchange of ideas, experience and good practice that improve the stock of
organisational knowledge (rather than having short -term practical application or
concrete results).

To ensure that products and services meet a quality standard andthat they are likely to
contribute to the envisaged project and programme result, the programme has defined
guality criteria that products and services are expected to meet

9 Concrete: the outputs are recognisable as a tangible solution, and they contribute to
increased awareness, attitude change or behaviour change.

1 Innovative : the outputs go beyond existing practice in the sector/programme
area/participating countries, or adapt or transfer already developed solutions.

1 Focused the outputs contribute to the result sought for the selected specific
objective.

1 Relevant: the development of the outputs is based on target group demands. Also,
the outputs take into account the current situation in each partner area.

1 Viable: the outputs are supported by appropriate marketing plans and realistic
delivery/provision models that allow the project output to become durable and self-
sustaining when the project support ends. Also, the outputs are applicable and
replicable, e.g. transferable to other areas than the partner areas

9 Value-for-money: the development and implementation of the outputs is
proportional to the challenge or opportunity addressed and the expected
benefit/impact/return on investment. If applicable, the money generating or money
saving aspect can be demonstrated.
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Overall, the project activities and outputs are expected to take into account or make a
positive impact on the horizontal principles of environmental sustainability, inclusion and
diversity and equality between men and women, by integrating and/or mainstreaming them
into the project.

Project outputs are expressed and measured at project ével by output indicators, see section
2.4.2 of the Programme Manual and the NPA 2014- 2020 Cooperation Programme, Annexes
Tables 7 & 8.

2.3. Work plan - Work Packages

In addition to giving a general project description, project applicants are asked to submit a
description of the different work packages that the project partners have developed and
agreed to in order to structure their project activities.

Structuring project activities into work packages helps improve project planning.

The work plan contained within each work package is intended to be an indicative plan and
the NPA will exercise flexibility (within reasonable limits) when monitoring project activities.
With the exception of Management and Communications work packages, all packages are

expectedto include key targeted deliverables. The completion of project work packages will

result in an auto generated éindicative time pl a
activities against calendar month for activity implementation.
2.3.1. Structure
1 All work packages should be given an individual title to describe the work that will be
carried out in the work package.
1 The overall objective of the project should be described in the application form.
1 Each work package should describe the expected outcome of thewo k packageds
activities and how the work package will contribute to the overall objective of the
project, and this description should include key dates.
1 Activity implementation work packages require a project to link work package
achievement to intended project products and services.
T The first work package will be fAiManagement 0.
f The second wor k Conaanicaignsd wi | | be n
1 Theother implementation work packageswi | | T-en afime of wor k package
1 All projects will be asked to split their activities in to a maximum of 5 work packages
in addition to the two pre -defined work packages
Wor k package 1, AManagemento, consist of interna

associated with the LeadPartner and / or Co Lead Partner coordination of the overall project
administration. Some of the common tasks associated with Lead Partnerand/ or the Co Lead
Partner administration include coordinating the drafting of the Partner reports and final
reports and organising the claim procedures for the project partnership, as well as acting as
the responsible partner for all reporting. The Lead Partner and/ or the Co Lead Partner is
normally the internal contact body for questions within the project partnership and is the
main contact point for the Joint Secretariat. For projectsthat operate with a Lead and Co
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Lead Partner, project management responsibilities can be fully delegated to the Co Lead
Partner with the exception of the role as final beneficiary.

Wor k package 2 ACommunicationsoOo consists of exte
associated with the projects outward project communication activities, dissemination tools,

and associated communication deliverables. Some of the common tasks associ&d with

project communication may include devising ways to respond to pre defined communication
activities such as O6Public Event s 6The Piogranonmot i on al
will also have mandatory communication tasks and a requirement to produce certain

communication tools, these are expected to be:

Table 10 Mandatory and recommended communication tools

Required within firstreporting periodof the project | Recommendedools tailored toli K S LINE 2 S ¢

individual needs. Examples include:

9 Project description on NPA website 1 Newsletters
9 Basic project website according to an NPA { Social media platforms e.g. Twitter/
template Facebook
1 Online project presentation e.g. Prezior | {1 Project videos
PowerPoint format i Press kit
9 Collection of project images/ photos 1 Website or onlinglatform for delivering
1 Portfolio of targeted promotional material products/services
for useat meetings/events 1 Apps or mobile websites for mobile

91 For projects above 500 000 EUR, a projec| devices/tablets

poster based on an NPA template displaye A product or service logo and branding

at all partner organisations visible to the | § Other dissemination materials/ tools

public relevant for reaching a wide audience in the
t N2INF YYS | NBIZ (KS
and relevant policy makers.

Note : projects are expectedto budget attending events organised by the programme, such as
Lead Partner seminars, partner seminars in the programme partner country, and thematic
events.

Other Implementation Work packages, ffAdTame of wo rcdncempspwjkca g e 0,
implementing activities, project applicants are asked to provide detailed information

regarding connectivityds between work packages,
package results. Activity implementation work packages also require the project applicant to

provide concrete information on the products and services (project outputs) delivered by the

project activities. Project applicants are required to demonstrate how the produced products

and services contribute to project output indicators which are sought by the NPA. If

applicabl e, project applicants are requested to

2.4. Indicators

The Northern Periphery and Arctic Programme aims to achieve a number of programme
objectives. Progress towards achieving these objectives is measured in the form of indicators,
regular monitoring and assessment helps to identify programme successes and to ensure the
programme is on track to achieving its goals.
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To assist the Progranme bodies, European Commission and Programme partner countries a
performance framework for the NPA 2014-2020 has been developed based on project
milestones, financial milestones and implementation milestones. Essential to the aims of the
NPA are approvedprojectsthatc ont ri but e to achieving the
consequently play a prominent role through the monitoring and recording of indicators .

Before project monitoring can take place, each project must detail the targets that they aim
to achieve through indicators which can then be assessed. Project indicators must be
provided in the Application Form and should be based on realistic projections of what the
project will achieve.

Project indicators consist of Programme result indicators that and Project output indicators
that should be chosen depending on the Priority Axis applied to.

2.4.1. Programme result indicators

Programme result indicators are collected only at the programme level by the Programme
Secretariat and are reported to the European Commission at intervals during the
programmeds i mhéiediosonstaim toicaptare the change that the programme
is contributing to in the programme area over the programme period. To measure the
change, baseline values were established during 2015, and target values for the year 2023
were set.Each applicant needs to indicate if their contribution to the result indicator is
neutral or positive , for their chosen Priority Axis and specific objective.
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Table 11- Programme Result Indicators

Specific Result Indicator
Objective
2015 2023
(Baseline) | (Target)

Priority Axis 1- INNOVATION

1.1 Degree of collaborations between SMEs and R&D 100 181,7

1.2 Awareness and attitudes among health professionals| 100 293,1
towards the use of eHealth technologies.

Priority Axis 2¢ ENTREPRENEURSHIP

2.1 Conditions for starups in remote, sparsely populated | 100 132,7
areas

2.2 Awareness of businesgpportunities beyond local 100 139,5
markets among SMEs

Priority Axis 3¢ RENEWABLES AND ENERGY EFFICIENCY

3 Awareness of energy efficiency opportunities and 100 1111
renewable solutions in housing sector and public
infrastructures in remote and sparsgippulated areas

Priority Axis 4¢ PROTECTING, DEVELOPING AND PROMOTING

NATURAL AND CULTURAL HERITAGE

4 Preparedness of responsible authorities in remote ar] 100 131,3
sparsely populated areas for environmental
management in relation to climate changad impacts
of new investments in exploitation of natural resource

2.4.2. Output indicators

Programme Output indicators have been developed to express and measure project outputs.
They are dependent on the selectedPriority Axis. Within the Programme output indicators
there are two different types:

1 Common Output indicators
European Commission a t

di fference ti

me i

are collected at project level and reported to the
ntervals

implementation for European wide statistical and implementation purposes.

9 Specific Output indicators

demonstr at eprogresptowargsate dutpuss.

are collectedat project level and designed to

All Output indicators are collected at project level and are reported to Programme bodies

regularly
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Table 12 - Output indicators - Priority Axis 1 Innovation

Type Output Indicator Measureme Target
nt unit 2023
Common | Number of enterprises receiving support Enterprises | 32(On
indicators | Definition: Number of enterprises receiving support i average 2
any form from ERDF (whether the support represent: per project)

state aid or not).

Enterprise: Organisation producing products or servi
to satisfy market neeslin order to reach profit. The
legal form of enterprise may be various (seffiployed
persons, partnerships, etc?)

Number of enterprises cooperating with research Enterprises | 16(On
institutions average 1
Definition: Number ofenterprises that cooperate with per project)

research institutions in R&D projects. At least one
enterprise and one research institution participates ir
the project. One or more of the cooperating parties
(research institution or enterprise) may receive the
support bu it must beconditional to the cooperation.
The cooperation may be new or existing. The
cooperation should last at least for the duration of the
project.

Enterprise: Organisation producing products or servi
to satisfy market needs in order to reaclofit. The
origin of the enterprise (inside or outside of the EU)
does not matter. In case one enterprise takes the
formal lead and others are subcontractors but still
interacting withthe research institution, all enterprises
should be counted. Enterpas cooperating in different
projects should be added up (provided that all projec
receive support); this is not regarded multiple
counting.

Research institution: an organisation of which R&D i
primary activity®.

Specific | Number of product and service opportunities to be | Products and
indicators | developed, based on new or existing R&D services
Number of supported SMEs reporting productivity SMEs
increase in %. (i.e. Increased sales, customer base &
increased productivity)

Number of innovative models/solutions addressing | Collaboratio
viability and low critical mass in public service provisi ns

¥YGui dance Document on Monitoring and Evaluation 1T Eur
Cohesion Fund, European Commission DG REGIO, March 2014
22Gui dance Document on Monitoring and Evaluation T Eur

Cohesion Fund, European Commission DG REGIO, March 2014
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Number of innovative

technologydriven solutions for public service provisio

in remote areas

Services

Table 13 - Output indicators - Priority Axis 2 Entrepreneurship

Output Indicator

Measurement

Common

indicators

Number of enterprises receiving support
Definition: Number of enterprises receiving
support in any form from ERDF (whether the
support represents state aid or not).

Enterprise: Organisation producing products or
services to satisfy market needs in order to reac
profit. The legal form of enterprise may be variou
(selfemployed persongyartnerships, etc.

unit
Enterprises

Target
2023
32(0n

average 2 per
project)

Number of enterprises supported to introduce ne
to the market products

Definition: The indicator measures if an enterpris
receives support to develop a 'new to the market
product in anyof its markets. Includes process
innovation as long as the process contributes to
the development of the product. Projects without
the aim of actually developing a product are
excluded. If an enterprise introduces several
products or receives support foegeral projects, it
is still counted as one enterprise. In case of
cooperation projects, the indicator measures all
participating enterprises.

A product is new to the market if there is no othe
product available on a market that offers the san
functionality, or the technology that the new
product uses is fundamentally different from the
technology of already existing producBroducts
can be tangible or intangible (incl. services).
Supported projects that aimed to introduce new f
the markets productsut did not succeed are still
counted?.

Enterprises

16(On
average 1 per
project)

Specific
indicators

Number of business support solutions utilising
placebased opportunities

Services

Number of new or sustained jobs reported

Jobs

Number of businessupport solutions removing
barriers for startups/existing SMEs

Services

Number of new solutions using technology to
overcome long distances to market

Services

21See previous footnote
22 See previous footnote

49



Table 14 - Output indicators

Type

Common

indicators

Number of households with improved energy

Output Indicator

consumption classification

Definition: Number of households improved
energy classg see Directive 2010/31/EU. Improve
class must be the direct consequence of the
project completioi,

- Priority Axis 3 Renewables and energy efficiency

Measurement

unit
Household

Target
2023
250(On

average 23
per project)

Specific
indicators

Number of models developed utilising-pyoducts
from economiactivities as energy sources for
public infrastructures and housing

Product

Number of renewable energy solutions for public
infrastructures and housing

Services

Number of smart energy management solutions

Services

Table 15 - Output indicators

cultural heritage

Type

Common
indicator

Output Indicator

Productive InvestmentNumber of research
institutions participating ircrossborder,
transnational or interregional research projects
Definition: The indicator counts cooperating
research institutions. If a participating organisatio
has departments operating itifferent places, the
location of the participating departmerd) should
be taken into accounto qualify as transnational
project®*

Measurement

unit
Organisations

- Priority Axis 4 Protecting, developing and promoting natural and

2023

11 (On
average 1 per
project)

Target

Specific
indicators

Number of schemes/interventions involving
sustainable environmental management

Services

Number of capacity building solutions to maintair
the balance between competing environmental,
economic and social interests

Services

Number of solutions for the sustainable
management of natural and cultural heritage.

Service

Number oforganisations introducing a decision
making tool or governance concept facilitating
sustainable environmental management
Definition: Number of organisations that has
introduced a decisioimaking tool or governance

Organisations

22 (On
average 2 per
project)

23 See previous footnde
24 Adaptedfrom Gui dance Document on Monitoring
Development Fund and Cohesion Fund, European Commission DG REGIO, March 2014

50

and Evaluati o



concept as a result of the project for tipeirpose of
improved sustainable environmental managemer
of their target area or a natural or cultural heritag
site, by the end of the project, reported in a
consistent and prescribed format. Organisations
introducing multiple decisiomnaking tools or
governance concepts are counted as one.
Organisation: any legal entity. This could also
include community organisations.

2.4.3. Environment indicators

On the basis of the Strategic Environmental Assessment carried outprior to approval of the
NPA 2014-2 02 0, 4 environment al i ndi cators were devel
impact on the environment, one for each Priority Axis i See below.

Environmental indicators will be collected by the Joint Secretariat from all projects during
their implementation through regular Partner reports.

Table 16 - Environmental indicators

Priority Axis Environmentallndicator Measurement unit

Priority Axis 1- INNOVATION Uptake of new technology Solutions
leading toimproved resource
efficiency and/or reduced
climate change impact

Priority Axis 2¢ Adoption of green business | Models
ENTREPRENEURSHIP models

Priority Axis 3¢ RENEWABLES | Efficient consumption of Volume of natural resource
AND ENERGY EFFICIENCY natural resources saved (appropriate unit for

natural resource)
Priority Axis 4¢ PROTECTING, | Utilisation of environmental | Tools/methodologies
DEVELOPING AND PROMOTIN{ management tools or
NATURAL AND CULTURAL methodologies
HERITAGE

2.5. Budget

2.5.1. Appropriate Budget Size

Main Project total budgets are expected tofall between 250 000 EUR and 2 MEUR. This

amount could be exceeded in duly justified cases, and would require prior notice from the

applicant to the programme bodies. Applicants are recommended to align where possible

with the recommended total project budget. The Monitoring Committee can review and

approve projects with an exceptional budget. Justification for an exceptional project budget

(smal | or | arge) shoul dlicschkomfoonmade in the project6s
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We recommend project partners, in particular from Non Member State regions, to be in
touch with their Regional Contact Point to discuss an appropriate budget size.

Preparatory projects can normally have a total budget of up to 45 000 EUR, with a

maximum programme grant of 29 250 EUR. For preparatory projects, a grant rate up to 65%
of eligible costs applies to all partners (both Member State and Non Member State) with the
exception of SMEs who are only eligible for a grant rate of up to 9%. The grant is on
condition of public or private match funding confirmed through match funding

commitments.

If a project is co-financed with private match funding, that private match funding has to be
paid out and certified before an ERDF or ERDF equivalent co-financing payment can be
issued.

Lump sums for preparatory projects

It has been decided that the simplified cost opt
preparatory projects. This leads to a simplified payment procedure, as the preparatory

project payment will be made based on a preestablished lump sum, provided that the final

report, describing project activities and the final outcomes as stated above,is approved by

the Joint Secretariat.

The lump sum will be calculated based on the budget in the preparatory project application

only , and stated in the Offer of Grant from the MA. Please note that, according to the lump

sum principle, only real costs are allowed when budgeting for the preparatory project
established through a Afair, equitable and verif

The lump sum principle means that there is no need for a separate claiming procedure with
first level control, and there is no checking of the actual spending related to the project or
activity. If the result/outcome is reached and approved, payment will be made. If the
result/outcome should not be reached, there will be no payment at all. It is not possible to
make a partial payment.

For more information about the application procedure, please see section2.6.1 Preparatory
Projects.

Cost -sharing within the project partnership

In the NPA 2014-2020 there is no separate routine, established by the Programme
authorities, for cost-sharing within the project partnership (compare with so called
Acommon cost s o -R0Ai3).{THeenailM\pArRipliDtideifore that tasks and
activities should be shared as far as possible to divide project expenditure between different
partners in the proje cts.

In cases, where it is not possible to share tasks and activities proportionally between the
partners, one project partner can carry the shared costs, including it as eligible expenditure
in the individual project partner budget. The project partner in question will then receive a
larger proportion of the NPA -funding in the project.

52




Please note, that invoicing between partners within the scope of the project book-keeping is
not allowed, as it can cause timelags and other problems for project partners at the
reporting stage.

For tenders made by one partner on behalf of other partners in the project partnership, it
may also be possible to share the cost through the setup of the actual tender. If it is formally
agreed between the project partners (awritten agreement and/or power of attorney might be
needed), one partner could include other partner organizations in the terms of reference for
the tender. The tendered organization could then invoice different project partners for their
proportion of the contract. Please note, that it is the responsibility of the individual project
partner to ensure that such a procedure is eligible according to national procurement rules,
and that documentation requirements according to law and organizational guidelines are
fulfilled.

2.5.2. Eligibility of expenditure

Programme dligibility rules have been developed to guide applicants and project managers
regarding the eligibility of their costs. The NPA Eligibility Rules form Chapter 0 of this
Programme Manual. Please note that only in cases where expenditure is not covered by the
European Commission rules and/or the NPA Eligibility Rules, national rules of the country
where the expenditure is incurred shall apply.

2.5.3. Financial control

INthe2014-2 020 programming period the terms fAauditod
and controller) are not interchangeable as they refer to two different meanings:

T The toontroh 0fi ersetd the check performed by the first level controller, who is
appointed by the programme partner country and whose duty it is to validate
expenditure declared by each partner participating in a project. This process
conducted in eMS and may include both d e s k -thexsdp ditoh contr ol s

1 The tauditnd A or second |l evel auditing) refers t
project by an auditor, whose duty it is to carry out project audits on the basis of an
appropriate sample to verify the expenditure declared.

Il n other words, the Afirst |l evel control o is the
submitting a payment claim and covers all project expenditure. It is different from the
fsecond | evel control o, which is an additional C

country and only looks at a sample of projects.

2.5.4. National Controllers

In the regulations establishing the new programming period (2014 - 2020) it is up to the
participating partner countries to set up a control system and to designate the controllers
responsible for verifying the legality and regularity of the expenditure dec lared by each
beneficiary or partner. The procedures for the first level control in the NPP 2014 - 2020
period will, therefore, vary from one partner country to another. Each partner should refer to
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the control system of the partner country where itislocat ed, regar dl ess of the
location.

Centralized FLC systems operate in Sweden, Ireland, Northern Ireland, Iceland, and,
decentralized systems operated in Finland, Scotland, Norway, Greenland, and Faroe Islands.

Projects should be aware thatfinancial control of their project expenditure may incur a cost

to the individual project partner being controlled. In such a situation, the cost of the control

will normally be charged to the project but will be considered an _eligible project cost. When

developing the project budget, it is recommended to budget approximately

0$1000 per partner, per clai m. Rates will wvary be
countries and this is an indicative figure only.

Further information on the claims and payment procedure will be madeavailable in this
Programme Manual.

Note : Due to European financial control requirements , costs for partners applying under
and funded through the 20% geographical flexibility funding there is a separate procedure as
described in section 3.4.1.

2.5.5. Budget Tables

An overview of the total project budget and details on the financial setup of the project can
be found as part of the main project application. The project financial tables consist of a
partner cost budget and a financing plan by 6-monthly period.

2.6. Application Procedure

All applications to the NPA Programme should be submitted through the electronic
monitoring system eMS, which can be accessed omms.interreg-npa.eu. Detailed
instructions on how to complete the application form is available in separate eMS
Application | nstructions available on the NPA website.

2.6.1. Preparatory Projects

Calls for Applications

A continuous call system is in place for the submission of preparatory project applications,
meaning that project applicants can be submitted at any time. Unless otherwise announced,
the preparatory project call is open for all Priority Axes. Please find the latest information on
our website, or contact your Regional Contact Point, alternatively the Joint Secretariat.
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Filling in the Project Application Form

Applicants should complete a project application in the electronic monitoring system eMS 25,
Instruct ions for completing the different sections of the application form are available on the
NPA website. Prior to completing the online application form, p roject applicants should
familiarize themselves with the main NPA concepts and rules concerning a preparatory
project.

Electronic Submission of Application
Applications for funding should be submitted by the Lead Partner of the project, in
accordance with the preparatory project application instructions.

Selection Procedure

There is a simplified application process for preparatory project applications and the
application procedure is expected to take approximately one month from submission of the
application.

It proceeds as follows:

1. Completed applications should be submitted to the programme through eMS, after which
the Joint Secretariat will assess them. Applications can be rejected at this first stage if
there are already similar projects in the same field of work receiving funding from the
NPA, or if the application is found inadmissible. For furthe r information on admissibility
and eligibility the applicant is advised to consult section 2.7.1 of the Programme Manual.

2. A check is carried out by the Joint Secretaria
relevance to the programme. The Joint Secretriat will consult the Regional Contact
Points for regional input on the relevance of theproject idea and may also consult the
Chair of the Monitoring Committee.

3. The Joint Secretariat has been delegated the mandate¢o make funding decisions on
preparatory project applications , and will take into account any comments from the
Regional Contact Points. TheJoint Secretariat will inform the Monitoring Committee of
all preparatory project decisions.

4. The Joint Secretariat will inform the applicant whether the project application has been
accepted or not. Details on all approved projects and a list of beneficiaries will be
published on the NPA website.

5. For approved projects, the official decision and Grant Offer Letter will be issued by the
Managing Authority . The Grant Offer Letter shows the start and end date for project
funding. In addition, it states the obligations and rights of the contracting parties and
constitutes the main agreement between the projectand the programme.

2.6.2. Main Projects

25 Please note that the preparatory project application form is expected to be launched in eMSin May
2016
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Calls for Project Applications

Calls for project applications will be launched regularly, approximately two per year from
2015 onwards. Calls for applications will be announced on the NPA website well in advance
of the deadline, so it is worth checking for regular updates. Relevant information will also be
distributed by the Regional Contact Points and Monitoring Committee members. Additional
promotional material and activities m ay be used to widely publicise the calls.

The Monitoring Committee may decide on a specific focus or special requirements for
individual calls. The call for applications and guidance will clearly outline any special
requirements.

Filling in the Applica  tion Form

The main project application form (content and financial information) can be found in eMS
Where possible, the application information will folowa d&éone ti me entry
applicant is not required to input the sameinformation twice .

The application form requires a project applicant to provide a project summary as well as
enter data on basic project information used to identify the application and provide a
summary of the project. The application form will automatically generatea project budget
summary using the information entered in the project financial tables.

The application form requires Lead Partner, Partner, and Associated Partner information, as
well as supporting evidence for their legal status. The project applicant is also asked to
provide more detailed description of the project, work packages, intended project results and
outputs, completion of indicator tables, and requests notification for the use of external
experts, equipment, and service, as well as detailingthe financial setup of the project for
each partner in financial tables.

Submission of Application

Prior to submitting the application form the Lead Partner is required to upload a signature to
verify the application form and request for Programme funding. The Lead Partner is also
required to check that all required and where applicable signed annexes have beeruploaded.
As a minimum, the project should provide signed match funding commitments for all
partners.

Once a project application has been succesfully submitted the applicant will receive an
automatic confirmation of submission.

Detailed instructions on how to fill in the application form are provided in the Application
Instructions available on the NPA website.

Applications for funding should be submitted by the Lead Partner of the project
to the Joint Secretariat, in accordance with the eMS Application Instructions

Only complete applications submitted by the deadline will be accepted by the
Northern Periphery and Arctic Programme.
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Select ion Procedure
The selection and approval of projects isthrough an open and competitive process based on
the merits of each project.

Following submission of an application form by the relevant deadline, the application is
automatically registered and the Lead Partner will be sent an electronic notification of the
applicat i oytheprogrammes i pt

After registration, each main application submitted will be subject to a 4-step selection
procedure:

1. Eligibility assessment by the Joint Secretaria t
The first stage of the eligibility assessment is an admissibility check, normally within the
first two weeks. Before deeming an application inadmissible, the Programme Secretariat
will discuss the case with the Lead Partner Applicant concerned. Project gplications will
then be checked against the eligibility criteria to ensure that they fulfil the technical
requirements of the Programme. Details on the eligibility criteria can be found in section
2.7.1 An application could be rejected at this stage if it does not meet the eligibility
criteria

2. Regional Advisory Group (RAG) Appraisal
RAGs will conduct an appraisal of the application, considering the project idea, and the
application in general from a regional perspective. The RAGs will make
recommendations to the Northern Periphery Secretariat on whether the requests for
funding should be supported.

3. Programme Secretariat completes Assessment and Decision Proposa I
On the basis of their assessment and the recommendations from the Regional Advisory
Groups, the Joint Secretariat will prepare proposals for decision to the Monitoring
Committee.

4. Selection of projects by Monitoring Committee (MC)
A recommendation for the approval or rejection of the project application will be made
by a Monitoring Committee made up of representatives from each of the participating
partner countries on the basis of prioritisation against the selection criteria, which can be
found in section 0.

A project will be given a recommendation by the MC in line with one of the following
categories:

Approval without conditions

Approval with conditions

Rejection with recommendations on how to strengthen the proposal
Rejection

=A =4 -8 4

Following the MC meeting, a member of the Joint Secretariat will inform the Lead

Partner of the M C éreacommendation. The Lead Partner will be responsible for

communi cat i megomméndatiod @ dhe other project partners. In

circumstances where a project hasbeen recommended6é appr oved with condi ti
Lead Partner is required to respond to the conditions of approval within a set period,
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depending on the project start date. This task should be completed in correspondence
with the Programme Secretariat.

5. Final offer by the Managing Authority
For projects recommended to be approved with or without conditions by the MC , an
Offer of Grant (contract) will be issued by the Managing Authority. A contract states the
obligations and rights of the contracting parties and constitutes the main agreement
between the project and the programme.

The Offer of grant contains information on the project start and end date as well as the
responsibilities of the project partners post project funding. An example of this is the
maintenance of the project website. Detailed information on responsibilities beyond the
project life time can be found in the Offer of Grant.

Timescale
Following t he closure of a call, the decision procedure outlined above should normally be
completed within 8 full working weeks.

2.6.3. Where to get g uidance

A project applicant has number of NPA resources to assist in the application procedure all
resources are availableonline and can be downloaded from the NPA website www.interreg -

npa.eu.

The NPAwill also offer guidance byorganising events targeted at project applicants. An
example of suchaneventisa fiHow t o PAgpmrdanyiseddy theiJoint Secretariat and
Managing Authority . Training and guidance events specific to project applicants will be
publicised through the NPA website.

In addition, applicants are recommended to contact their Regional Contact Points if t hey

have any questions abouttheir project idea, the application procedure, eligibility rules,
partner search, and so on.
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2.7. Eligibility and Selection Criteria
2.7.1. Eligibility Criteria

In order to be considered for funding from the Northern Periphery and Arctic Programme,
eachmain project application must fulfil the following eligibility criteria.

Admissibility Check
1. The application is delivered to the right location by the deadline of the call.
a. The application is submitted in electronic form.
b. The application is submitted electronically no later than the deadline of the call.
2. The application is delivered in the right format.
3. The application is correctly filled in, and all sections have beemlated.

a. The correct version of the application form has been used and the fields are filled in as
required.

b. The application is completed in English.

4. The application is signed by the authorised signatory.

5. Supporting documents include at least signed match funding commitments in Euros.

Eligibility Check

1. The project involves a minimum of 3 partners from 3 different programme partner countries, one
which is located in a European Union Member State.

2. The lead Partner organisation is eligible.

a. The Lead Partner organisation is public.

b. The Lead Partner organisation is located in an EU programme partner country, Norway ot
Iceland®. The Lead Partner is located inside the Programme area unless the organisetian
national remit.

3. All project partners are eligible organisations.

a. Partner organisations have an eligible legal status.

b. Partners are located in the programme area, unless in exceptional circumstances when
sufficient justification is provided for the e®f geographical flexibility.

c. The partnership is clearly transnational rather than crossler: partnerships should include &
appropriate combination of partners from the Nordic countries (Finland, Sweden, Norway
the West Atlantic (Scotland, IreldnNorthern Ireland, Iceland, Greenland, Faroe Islands).

The application has been assigned to one of the 4 priority axes.

The project duration is no longer than three yeamsdwill finish beforethe end of 202.

The budget and request for funding is within the limits agreed by the Monitoring Committee in the

for applications.

7. Match funding is secured according to the minimum requirements regarding its type, and interver
rate.

8. The project complies withetevant European legislation (in particular eligibility of expenditure rules

State Aid).

9. There is no evidence of double funding of activities.

10. The project takes into account horizontal principles of environmental sustainability, inclusion and
diversity, and equality between men and women.

11. The project will result in the development of a defined transboundary product or service.

o as

26 Co-Lead Partners may come from any programme partner country, but are not viewed as eligible
Lead beneficiaries.
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2.7.2. Selection criteria

Selection criteria

General selection criteria for ranking of projects

1.

~

Projects will be given higheriority if they:

10.

Contribute significantly to achieving the specific objectives of the programme:
a. Increased innovation and transfer of new technology to SMEs in remote sparsely populate
areas
b. Increased innovation within public service provision in reepaparsely populated areas
c. Improved support systems tailored for starps and existing SMEs in remote and sparsely
populated areas
d. Greater market reach beyond local markets for SMEs in remote and sparsely populated a
e. Increased use of energy efficighand renewable energy solutions in housing and public
infrastructures in remote, sparsely populated areas
f. Increased capacity of remote and sparsely populated communities for sustainable
environmental management
Focus on topics of particular relevance amghortance to the programme areand theArctic
challengessuch as low population density, low accessibility, low economic diversity, abundance ¢
natural resources, high impact of climate change, etc.
Make a specific contribution to the EU2020 Strategydrgeting:
a. Smart growth
b. Sustainable growth
c. Inclusive growth
If applicable, the project facilitates the implementation of national or regional development
policies/strategies or informs them.
Make a positive impact on environmental sustainability, isido and diversity and equality between
men and women, by integrating and/or mainstreaming them into the project. (see sektobfor
examples)
Demonstrate a high level of transnationality and a strong transnational impact throughout the
programme area. The results cannot be achieved to the same extent without cooperation or the
cooperation has a significant added value. There is a clear bemsfitdooperating for the
partners/target groups/project area.
If appropriate, adopt a tripkdhelix partnership or work in a triple helix context.
Play a role in the development of innovative actions that could subsequently be taken forward in
complementanyfunding instruments or programmes.
Draw on experience and results from previously funded EU or international projects to develop af
implement innovative actions at a transnational level.
Exhibit synergies with other programmes or contribute to otherdg international strategies, includin
LIFE, the European Agricultural Fund for Rural Development (EARRD}regional and sea basin
strategies, e.g. the EU Baltic Sea Region Strategy, the Maritime Strategy for the Atlantic Area, th
Arctic Policythe NORA strategy, etc.

Quiality Criteria

1.

2.

There is coherence between the issue/challenge to be addressed and the project response/inten
results.
Project outputs are:
a. Concretethe outputs are recognisable as a tangible solution, and they contributeteased
awareness, attitude change or behaviour change.
b. Innovative the outputs go beyond existing practice in the sector/programme area/participa
countries, or adapt or transfer already developed solutions.
c. Focusedthe outputs contribute to theeasult sought for the selected specific objective.
d. Relevantthe development of the outputs is based on target group demands. Also, the out
take into account theurrent situationin each partner area.
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e. Viable the outputsare supported by appropriate anketing plans and realistic
delivery/provision models that allow the project output to become seiftaining when the
project support ends. Also, the outputs are applicable and replicable.

f. Valuefor-money the development and implementatioaf the outputsis proportional to the
challenge or opportunity addressed and the expected benefit/impact/return on investment
applicable, the money generating or money saving aspect can be demonstrated.

The work packages are logical and well organised. The divitasks is reasonable and there is a
realistic and transparent work plan. The project activities are consistent and concrete.
The partnership:

a. involves the appropriate partners with the capacity to deliver and make use of the project
results. Alpartners play a defined role in the partnership.

b. is manageable and of an appropriate size;

c. is well balanced meaning that the different partners contribute and benefit to a similar exte
without the dominance of one country or one partner;

The managemerand financial structure is sound and should ensure efficient implementation of th
project.

The Lead Partner has experience in project and financial management (ERDF).

There is an effective communication strategy.
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3. How to Implement

This chapter outli nes how to implement a project in the NPA 2014-2020. It provides
guidance for about the post-approval phase, and the project implementation phase,
including reporting and claiming.

3.1 Introduction

3.2 Project start up

3.3 Project implementation

3.4 Control system

3.5 Project report

3.6 Project communication s

3.7 Project management guidance
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3.1. Introduction

This chapter is aimed at project managers of approved projects funded by the Northern
Periphery and Arctic Programme 2014-2020. In this chapter you can find guidance on all
procedures related to project implementation.

This includes formalities related to the start up phase after project approval, the

programmeds approach to monitoring project imple
programmeds cont r olthisclyaptdr described the roatides fort projech

reporting and claiming of expenditure, as well as requirements for project communications.

It is the responsibility of the Lead Partner to make sure that the project proceeds according
to plan. In case there are departures from the original plan, the Lead Partner needs to
respond to the various situations that devel op d

3.2. Project start up

This chapter explains what happens directly after the MC decision to formalise your project
approval.

3.2.1. MC Decision

After approval by the Monitoring Committee (MC), the Joint Secretariat notifies the Lead
Partner of the MC decision based on the minutes from the meeting. This may take up to
several weeks after the MC meeting because theninutes need official approval by the MC
Chair.

There are 2 possible decisions for approval: approval with conditions or approval without
conditions.

Conditions

If your project was approved with conditions, the Joint Secretariat will enclose a second
version of the decision with additional comments to help fulfil the conditions. Some
conditions require your project to make changes to the application, the budget or the
partnership. Other conditions ask your project to provide certain information or to acce pta
certain limitation.

Normally, a deadline of 6 weeksis given to settle the outstanding conditions between the
project and the Programme. The Joint Secretariat will make a formal assessment ofwhether
the conditions set by the Monitoring Committee ar e met, and the Managing Authority will be
notified .. The Managing Authority will use the latest agreed and signedversion of the
application in their formal decision. Once the conditions are met, the decision documents
can be issued.

Project expenditure in connection to necessarypreparations for the projects start is eligible
from the date of the Monitoring Committee decision , a confirmation from the Joint
Secretariat will be needed beforehandneeded preparations may include costs in relation to
meetings with the Joint Secretariat or project partners in connection with the update of the
application and the budget. During this period a formal start date will be discussed and
agreed with the Joint Secretariat.
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3.2.2. Start date and end date

Start date

A formal start date for activities is set in discussion with the Joint Secretariat. The agreed
date is stated in the Joint Secretariat assessment of conditions and will be the date set in the
Grant Offer Letter. It is important that projects start according to the time plan in the

decision to avoid delays towards the end of the project. Before starting up any activities if a
main project decision (Grant Offer Letter) has not been issued, please contact theJoint
Secretariat to ensure eligibility of activities and related costs.

Project expenditure for project activities is eligible from the date stated in the Grant Offer
Letter.
Project implementation costs are not eligible before the submission of the main application.

End date

The end date for a main project will be stated in the decision document and will normally be
36 month after the start date. This 36 months project period includes submission of the final
report and project claim.

The project period for main projects can, when appropriate, be shorter than 36 months. This
period includes final reporting of the project.

Preparatory projects will normally run over a period of 6 months. After the implementation
period projects will have a three month period to report.

3.2.3. Grant Offer Letter

The Managing Authority is the programme body that issues the official decision to your
project. This is the contract that lays down the rights and responsibilities of all parties.

The official decision document consists of 3 parts:

9 Main decision:  Official decision signed by the Managing Authority and the
Monitoring Committee Chair, stipulating the eligible budget, start and end date and
reporting deadlines.

1 Enclosure 1: Includes a detailed project description including work packages and
indicators, and the project budget.

1 Enclosure 2: Includes legal conditions that need to be met by the Lead Partner and
other Lead Partner responsibilities.

3.3. Project implementation
3.3.1. Monitoring and Evaluation
Based on experience from previous programmes and projects and the proactive service

approach provided by the JS and supported by the MA, an additional level of service will be
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provided that assists projects to achieve their results, and to support project teams with the
torments of project implementation issues such as underspending and activity slippage.

At their first meeting with their assigned JS Desk Officer, a one-to-one project support clinic
will be held in connection to a Lead partner seminar shortly afte r the Monitoring Committee
approval of projects. During the project support clinics, a so-called inception paper will be
discussed and delivered by the Lead partner three months after their meeting.

The inception paper is meant as a handson operationalis at i on of the project
The inception paper is designed to encourage Lead Partners to take critical decisions with

their partnerships and to ensure a timely and result -oriented implementation of the project.

The inception paper will focus on expected results ensuring quality control, underspending

avoidance, and realistic project activities targets. In addition, it will answer important

guestions about issues such as State Aid, and the mitigation of specific risks identified during

the assessmen of the application. Ideally, the inception paper will create a road map for a

project to follow with a view to circumventing a slow project start and subsequent delays in

the projecto6s i mmpeptiomepartwil includenfor exantple Gantt ¢ harts for
monitoring the project ds mlesrakdregporsihiliies,candt | i ne pr o]
package implementation, milestones and deliverables.

During the project implementation, the JS Desk Officer will keep in regular contact with the
project manager through telephone, e-mail and at programme events, to see if additional
support is required. If needed, further assistance from Regional Contact Points and national
representatives will be enlisted.

3.3.2. Changes in Project Implementation

Project managers are expected to manage issues within the project in cooperation with their
partnership. However, at some stage during the project implementation it may become
evident that the implementation plan or the budget needs to be revised.

Changes could applyto:
9 Total project budget or individual budget lines
Planned activities in case of technical difficulties or constraints
Partnership constellation, division of tasks, staff
Project duration, timing of different activities
Target area
Work package structure
Indicators
Administrative issues

= =4 -4 —a —a -8 -

Changes can be divided into minor and major changes, each with their own procedure.The
degree of the change will be determined by the Joint Secretariat Generally, projects are
expected to have only one major change intheir lifetime, and maximum one minor change
request per reporting period.

Minor changes

Minor changes have a minor impact on the project implementation, the project outputs or
results. Minor changes require pre-approval by the Joint Secretariat Desk Officer before they
can be deemed eligible.
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Minor changesprocedure

to be minor:

latest decision.

area, if not part of the approved

1 Minor administrative changes.

The following changes are generally conside What to do:

1 Budgetchangedelow 60.000 EURer
project budget line, accumulated since th the requested change together with a brief

1 Requests for travel outside the programn on the project implementation and outputs.

application. Please note that travel to

Copenhagen is also considered travel the picture that the changes are of a minor
outside the programme aredsee section degree when described in their full context.
5.3.3 rule 9) 1 Formal approval of minor changes is given b

1 Project managers should send amail to
their JointSecretariat Desk Officer outlining

justification and an assessment of the impac

1 Once preapproved, the changes should be
listed in the Activity Report and should confit

the Secretariat Desk Officer when approving
the Activity Report. The latest project decisic
remainsvalid for future eporting.

1 NB Transferring allocated funds between
partners in different funding sourcesnst
permissible.

Major changes

Major changes have a major impact on the project implementation, the project outputs or
results. Major changes require approval by the Managing Authority or the Monitoring
Committee. A new project decision will be issued.

Major changes procedure

considered tdoe major:

1 Budget changeabove ®.000
EURper project budget line,
accumulated since thiatest
decision.

1 A change or withdrawal of projec
partner.

1 A change in the number or the
character of the main project
outputs

1 Implementation changes with a
major impact on the work plan,
the project outputs, or results.

1 An extension of eligibility ped.

The following changes are generally What to do:

T

1

T

)l
1

In case of a major change, the project manager mus
inform the Joint Secretariat Desk Officer as soon as
possible.

The project manager must describe the requested
change together with a justification and an assessme
of the impact orthe project implementation and
outputs.

Depending on the character of the change, the Desk
Officer may require the project manager to submit a
revised application and supporting evidence, such as
match funding commitment, a formal withdrawal lette
andso on.

The Secretariat Desk Officer will assess the change
request and make a decision proposal for the Manag
Authority or, ifthe budget change is above 120 000 E
per project budget line, or dleemed necessary, the
Monitoring Committee. Afteapproval of the change,
the Managing Authority will issue a new project
decision, which will form the basis for future reporting
NB: Transferring allocated funds between partners in
different funding sources isot permissible.
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3.4. Control System

This chapter explains the control system used in the Northern Periphery and Artic
Programme 2014-2020 to verify expenditure and project implementation.

There are two levels of control in the Northern Periphery and Artic Programme 2014 -2020:
first level and second level control.

3.4.1. First level control

First level control refers to the task of checking that all project expenditure is eligible
according to the NPA Eligibility Rules, European regulations and national legislation, when
submitting a Project Claim.

First level control is carried out for each project partner by a First Level Controller in their
country, designated by that specific partner country.

For partners under the 20% funding source there is an exception. The costs of partners
withinthe 20% areas houl d be certified by the Lead Partner
ACertificat e whdnth&papnernsdocated outside the programme area The
Lead Partner is then responsible for setting up all arrangements regarding the 20% partner.
If necessary, agreements with authorities in the MS or third country or territory in which the
operation is implemented should be made  ensure that obligations regarding control and
audit are fulfilled in accordance with Art 20 p2 (c) in the ETC Regulation. |f the operation is
carried out under the 20% funding source but in a programme partner country where there
is an existing FLC system, the control will be carried out by the designated controllers in
that country. In any circumstance, the controls should b e made in accordance with the
European regulations, NPA eligibility rules and national rules.

First level Controllers will require the project partner to provide certain documentation in
order to enable the first level control. Each First Level Controlle r will have different
requirements, but in many cases a project ledger supported by invoices, evidence of public
and private match funding and other adequate documentation will be required. It is up to
each partner country to establish procedures for holding documentation according to the EC
regulation and applicable national legislation. An exception is if the partner applies one of
the flat rate options, where the First Level Controller in most cases will not require
supporting documents.

3.4.2. Second level control (audit)

Second level control or audit refers to checks to verify the expenditure declared. This check is
based on a representative sample and does not include all projects. The Second Level Audit is
performed by the Audit Authority, assisted by the national representatives of the Group of
Auditors.

3.4.3. On-the -spot checks

There are two types of verifications in first and second level control: desk checks and onthe-
spot checks. On thespot checks take place at the premises of the project partner and maybe
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carried out on a sample basis.All project partners should be prepared to be subject to an on-
the-spot check at some given point in the project lifetime by their First Level Controller.

Besides checking costs and documentation, the onthe-spot check will ensure that
expenditure declared is real and that products or services have been deliveredProject
partners shall make accessible all necessary records, documents and metadata, irrespective
of the medium in which they are stored.

On-the-spot checks br first level control are performed by the National Controllers. On -the-
spot checks for second level audit will be performed by the Audit Authority, assisted by the
national representatives of the Group of Auditors.

3.4.4. Irregularities

If irregularities are detected, and the funds involved in an irregularity have already been paid
out to a project partner, the Managing Authority will have to initiate a recovery procedure.

There are two possibilities:
9 Deducting the amount involved from the next payment to the project
1 Recovery of the amount involved from the Lead Partner

When the amount is recovered from the Lead Partner, the Lead Partner is in turn expected to
recover the funds from the partner committing the irregularity.

The EU regulations outline when irregularities found with Member State partners should be
reported to the European Commission Anti-Fraud Office, OLAF, by the Member State in
guestion. In case of suspected fraud, the detected irregularity should always be reported to
OLAF. Irregularities found with Non Member State partners are reported to the Managing
Authority, Certifying Authority and Audit Authority.

3.4.5. Document retention

Project documents and project accounts with supporting documentation should be kept
available for a period of seven years following the end of the calendar year when the project
was formally closed by the MA, or longer if it is stipulated in national rules applicable to the
project partner.

The documents shall be kept either in the form of the originals, or certified true copies of the
originals, or on commonly accepted data carriers including electronic versions of original
documents or documents existing in electronic version only.

Project partners shall document where original documents are located.

3.5. Project Report

This chapter explains the procedure for compiling a 6-monthly project report. This applies

to main projects only . Further guidance onhowtoreporti n eMS HAPartner
l nstruct i oigpavaildble onthe Md@mme website.

Preparatory projects are expected toreport only once in their final report , the procedure for
which is described in a chapter4 How to Close.
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Main Projectr eporting
A Project report consists of 3 parts:
A. Partner Report: A description of partner activities by work package and listing of
expenditures.
B. Project Financial Claim aformal declaration of project expenditure sin order to
receive NPA cafinancing top a r t rriestLevél Controllers (FLC).
C. Project Report: A report on the progress of the project implementation submitted to
Joint Secretariat and is a compilation of partner reports (inclusive of financial claim).

All project reports take in to account supporting documents, which are described in more
detail in their respective sections below.

I't is the Lead Partner 6s r es pPoojediegoittbthe vy t o compi
programme. Submission will take place through the online monitoring system eMS.

Reporting periods

Main projects are expected to submit aproject report on a 6-monthly basis. The reporting
periods are decided on the basis of the project implementation start date, which means that
the reporting periods differ from project to project.

After the end of the reporting period, projects have 3 months to submit their complete
project report, which includes the certification of costs by FLC.

The reporting periods and deadlines for each project are stipulated in their Grant Offer
Letter.

3.5.1. Project Reporting

The purpose of the Project Report is:
1 To allow different programme bodies to monitor the development of the project,
including the Joint Secretariat, Managing Authority, and Monitoring Committee.
1 To help guarantee a satisfactoryachievement of the project results.

9 To provide quantification and continuous quality assurance of project outputs.
i To allow a crosscheck between the implementation versus the project application or
decision.
1 To collect information that can feed intothePr ogr amme 6 s | nRepog,ment at i o

which is submitted to the European Commission

1 To help disseminate information and knowledge about the project to the wider
public.

1 To identify best practices in project implementation and communication measures

1 To approve minor project changes, if applicable and pre-approved by the Joint
Secretariat

T To assess the projectds risk profile

The Project Report will be verified to make sure that the implementation corresponds with
the expenditure of the project during a given period. A missing or unsatisfactory Project
Report could lead to a decision not to issue a payment or in the worst caseeferring the
project back to the Monitoring Committee.
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Types of reports

There are 2Project Reports, one for the whole project - i Porj e c t ané gne foreath
individual project partners i A Par t n e r whicheigocombineal into the Project report by
the Lead partner

The Partner Report is completed by each partner to support their expenses and to allow the
Lead Partner to compile the Project Report.

The Project Report is pre-filled with information from the eMS submitted application.
Sections in the report ask for descriptions regarding progress of the achievements towards
the project objectives, the main project outputs, and the work package activities and
deliverables. In addition, the project is asked to report on indicators, horizontal principles,
synergies with other strategies and programmes,any project implementation issues, and so
on.

The Project Report is expected to besupported by evidence of deliverablesthat are achieved,
e.g. communication materials, reports, meeting minutes (supporting documents)

3.5.2. Project Claim

The Project Claim is the formal declaration of expenditure and co-financing by the Lead
Partner in order to receive ERDF or ERDF equivalent co-financing.

Payments to projects will be paid out retrospectively against actual expenditure incurred and
paid out by project partners. Only FLC certified costs can generate ERDF or ERDF
equivalent co-financing.

All conditions for payments are laid down in the official decision issued by the Managing
Authority via eMS. The decision includesdate of eligible costs for start-up, the eligibility
start and end date for project expenses.E| i g i b luep Of sctoasrtts i ncl ude
and accommodation at a NPA Lead partner seminar before the starting of official project
activities.

National match funding

National match funding can include both national public funding and national private
funding for priority Axes 1 -3. For priority axis 4, private match funding is not
applicable.

Public Match Funding
Note that public match funding has to be paid out and ce rtified before an ERDF
or ERDF equivalent co  -financing payment can be issued.

ERDF or ERDF equivalent funding will only be paid out fully if the full share of certified in

kind AND cash match funding can be demonstrated in the claim. A match funding source is
expected to cover its full share in every claim.
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Note , that if a share of match funding expected according to the decision has not been paid
out, it can be replaced by other sources of match funding if these sources can be paid to the
project and certified by a First Level Controller. A public organisation participating as a
partner and covering its costs can temporarily replace expected payments from match
funding sources.

Please contact theJoint Secretariat if you have any doubt, or when match funding is not
being contributed at the pace of the project implementation, alternatively when match
funding is lost.

Private match funding

If a project is co-financed with private match funding then please note that private match
funding has to be paid out and certified before an ERDF or ERDF equivalent co-financing
payment can be issued.Please note that a private partner can never receive more

than 50% of the certified costs.

In -kind match funding

An in-kind contribution is always contributed by an organ isation outside the project
partnership. From a financial perspective, the only purpose of using an in-kind source is to
be able to generate ERDF (EU member state) or ERDF equivalent (Non Member State) ce
financing from the Northern Periphery and Arctic Pr ogramme 2014-2020. In-kind and cash
match funding has to declared on separate forms:- Match Funding Commitment - External
Cash Contribution or Match Funding Commitment - External In -kind Contribution.

Demonstrating an in -kind contribution as a certified cost will not generate ERDF or ERDF
equivalent funding ; unless actual costs have been spent . ERDF or ERDF equivalent
funding will only be paid out fully , if the full share of in- kind AND cash match funding can
be demonstrated in the claim. It is of the highest relevance that any in-kind contribution is
contributed to the project at the same pace as the project implementation/spending takes
place.

If a project is not generating the expected/stated in-kind contribution, other match funding
sources have to replace the missing funding. Please contact theJoint Secretariat if this
situation occurs. Otherwise the project will be underfinanced, unless the project reduces its
actual costs.

Completing a Project Financial Claim

1. All partners complete a List of Expenditure

In line with the timeframe setup the decision, each project partner fills in a List of
Expenditure for the current reporting period. In th is section, partners state all expenditure
incurred durin g the period according to their accounting system and any revenues.Each
project partner submits the ir List of Expenditure with supporting evidence such as copies of
invoices and timesheets as well as &artner Report to the First Level Controller in the
partner country for the procedure of cetification

All partners must state their expenditure in Euros. For this purpose, partners from non -Euro

countries the conversion is automatic based on the time the expenditure is entered All costs
should be converted using the monthly accounting exchange rate of the European
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Commission in the month during which expenditure was submitted for verification to the
national controller in accordance with Article 28(b) Regulation (EU) No 1299/2013. This
method shall be applicable for all beneficiaries. Note: The Commission exchange rates can
be found on the official website:
http://ec.europa.eu/budget/inforeuro/index.cfm?fuseaction=countries&Language=en.

. Project partners must fill in the reporting period, contact details, their VAT status and a list
of supporting documents. In addition, they must list incurred costs per budget line,
including the approved budget, as well asreceived public and private match funding .

After entering all amounts, partners are ready to submittheir A Par t ner fi nance rep:«
The Remember: List of Expenditure must be signed by an authorised person at the partner
organisation, scanned and attached via eMS

Supporting Documentation
Each programme partner country establishes exactly what supporting documentation is
required. Note: This means that Lead Partners are not in a position to tell their projects
partners what supporting documentation should be supplied. Each partner needs to consult
their national control system for correct instructions on the required supporting
documentation and the format in which it should be supplied.
In general the following supporting documents are likely to be required by first level
controllers:
9 List of Expenditure, revenue and received cafinancing (signed and scannedby
authori sed person)
9 Ledger for the current reporting period (every partner should keep separate project
accounts)
Currency conversion sheet (for non-Euro partners)
Time sheets (for part time project employees)
Employment contracts (for full time project employees)
Copies of all invoices and receipts
Model to show the office costs distributed proportionally including relevant
supporting evidence
1 Any additional decisions by the Joint Secretariat, Managing Authority or Monitoring
Committee
9 Transaction List
1 Partner Report
9 Other relevant documentation

=A =4 =4 -4 4

Note: First Level Controllers may also ask for additional evidence during an on-the-spot-
check. For this reason, all partners are advised to keep a publicity folder, corresponding with
expenditure related to publicity and all evidence concerning tender procedures (public
procurement) including the advertisement of the tender and the selection process.

2. First level control by First Level Controllers

After receiving the List of Expenditure with all supporting documentation, the First Level
Controller will perform the first level control through eMS. A check is made to see if the
expenditure is in line with the N PA 2014-2020 Eligibility Rules, European regulations and
National legislation and if public match funding has been paid out. The str ictest definition of
the various regulatory frameworks must be applied to ensure eligibility.
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After completion of the first level control, the First Level Controller will issue a n electronic
Certificate of Expenditure and FLC report via eMS, detailing th e eligible expenditure as well
as any deductions made. Thecontroller submits the signed Certificate of Expenditure
together with a signed first level control checklist to the project partner in question in eMS.
The procedure for performing first level con trol is limited to maximum two months

Note : In general, a Certificate of Expenditure cannot be appealed.

3. Partners reports to the Lead Partner

The FLC submits electronically signed Certificate of Expenditure and the first level control
checklist and report in eMS. Note : Lead Partners are expected to be thapolicemendin the
partnership, ensuring that all costs can be connected to eligible/approved project activities.
For this reason, First Level Controllers recommend that all Certificates of Expenditure are
supported by a Transaction List, demonstrating which costs are related to which activities,
and a Partner Report, clearly outlining the individual partner activities.

4. The Lead Partner compiles and submits the Project Report
On the basis of the materials submitted by the project partners, the Lead Partner will
complete the Project Report in eMS.

Note that any changes in the budget must be preapproved by the Joint Secretariat. For
instructions about requesting a budget change, please see sectio®.3.2 Changes in Project
Implementation .

Reporting deadline

A complete Project Report procedure is set to a maximum of three months after the end of
the reporting period. It is up to the Lead Partner to set internal deadlines for project partners
in order to meet the 3-month deadline. Please note that First Level Controllers are entitled
to 2 months for their certification of the costs.

3.5.3. Assessment of the Project Report and Payment

Once the Project Report has beensubmitted, it enters an assessment procedure involving
the Joint Secretariat, the Managing Authority and the Certifying Function.

5. The Joint Secretariat assesses the Project Report

The Joint Secretariat is the body that assesses thé>roject Report, including:
Completeness of the information

Eligibility of activities carried out

Coherence of activities with objectives setout in the application and decision
Progressachieved of the implementation versus the approved project application or
decision.

Analysis of the efficiency and effectiveness of the project implementation process
Measurement of quality and quantity of proje ct outputs and results

Analysis of project spending profile, value-for-money and other budgetary matters
Quality of partnership and distribution of roles between the partners

Analysis of synergies with other strategies and programmes

Concrete actionsmeeting the horizontal principles

=A =4 -8 A
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After assessment, theJoint Secretariat will inform the Managing Authority about the
evaluation of the Activity Report for further processing of the Project Claim.

6. The Managing Authority carries out a compilation check of the Project claim
After submission of the Project Report, the Managing Authority will perform a compilation
check. This means that the Managing Authority will check if all documents are in place, if the
Project Financial Claim has been compiled correctly, if all costs have been certified byFirst
level Controllers and if all amounts have been calculated correctly.

7. The Managing Authority assesses the Project Claim

After the compilation check, the Managing Authority will pe rform a deeper validation of the
Project Financial Claim. This includes checking if the match funding hasbeen certified by
the approved First Level Controller , and that all necessary match funding is in place in order
for the project to receive the full N PA grant. In addition , the Managing Authority checks that
the costsdo not exceed the approved budget for the different budget lines Finally, the
Managing Authority checks that partners receive the NPA grant from the correct funding
source.

8. The Managing Authority issues a Decision of Payment

After assessing theProject Report, the Managing Authority will issue a Decision of Payment,
the formal decision from the Managing Authority that a payment can be made in accordance
with the Grant Offer Letter. This decision is sent to the Certifying function.

9. The Certifying function carries out final payment check

Before payment is made, the Certifying function will carry out its own checks to verify that
the Lead Partner is entitled to receive the requested NPA o-financing. Note : for private
partners, private match funding needs to be paid out before a payment can be issued.

10. The Certifying function makes the payment to the Lead Partner

If the final payment check is satisfactory, the payment is made and the funding is transferred
totheLeadPart ner 6s bank account. A payment noti fi cat
The payment will be made in accordance with the Grant Offer Letter and the approved

Project Claim.

Receipt of Grant

11. Receipt of grant by the Lead Partner

The Lead Partner will receive the cofinancing on the bank account stated in the Project
Claim.

12. The Lead Partner distributes the co -financing to the project partners
The Lead Partner is then responsible for distributing the received grant to the individual

project partners.

13. Individual share of partnership grant
The individual project partners will receive their share of the grant.
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Figure3 gives a complete overview of the Project Report procedure, from compilation to the
receipt of co-financing.

Project Partners Y FLC

Partner report Certificate F!'“_d:ta“"":t
FLC checklist roject repo

FLC Report incl Certificates

Start: end of

rexﬁrtclsg incl List of

Expenditure Clarifications,

supporting

dos " submitted in
eMs

Clarifications,
supportingdocs

Certifying 15 8 MA
Function Assessment

End: Partner Lead Partner

r:_;:;i::s Distribution of Check Payment

Grant

Payment to LP decision

Figure 3 Project Report procedure

3.6. Project communication S

This chapter explains the role projects play in the overall NPA communication strategy as
well as the EUand programme publicity requirements.

3.6.1. Projectrole

For the programme period 2014-2020, the European Commission is placing more emphasis
on communicati ng results. The Commission hopes to achieve a greater awareness among
citizens about the results achievedwith European assistance, attract more potential project
partners and increase transparency.

The communication strategy for the NPA 2014-2020 is available on the programme website.
In I'ine with the Ctheam istsraiseavaeness abow theeNpiyhern
Periphery and Arctic Programme 2014-2020, its objectives and its outputs by engaging with
(potential) beneficiaries, relevant stakeholders and the public, thereby facilitating the
achievement of the changes sought by the programme.The programme aims to create an
interactive exchange that will make the communication more relevant, and that increasesthe
ownership of the programme and its results, optimis ing the use of limited resources.

Projects also have a role to play in carryirng out the NPA 2014-2020 communication strategy
for a number of reasons:

1 Projects form the link between the programme and the citizens in the
NP A area
In a large programme area with limited accessibility, a centralised approach is not
very suitable. In addition, programme resources are limited compared to the large
size of the area. Project partners are located in the communities that the programme
wishes to reach. Project partners can communicate with the general public and policy
makers in their own langu age.

75




1 Projects produce tangible outputs that impact citizens
It is easier to communicate the results and benefits of transnational cooperation to
the general public and stakeholders when you can show tangibleoutputs and
improvements in the daily lives of end users.

3.6.2. Publicity Requirements

All projects that receive European funding must comply with the publicity requirements
stipulated in the European regulations.

In addition, the NPA 2014-2020 has outlined a number of requirements that all main
projects must meet.

Progress on communication activities and the mandatory publicity requirements is
monitored through questions in the Activity Report.

European requirements

The European publicity requirements for proje cts are laid down in the Common Provision
Regulation (EU) 1303/2013, Articles 115117 and Annex Xll, and Implementing Regulation
821/2014, Articles 3-5 and Annex II.

It stipulates that all projects are responsible for informing the public about assistance
received from ERDF.

All information and publicity measures must include:

1. The European flag, in accordance with the technical characteristics set out in the
Commission Implementing Regulation , together with a reference to the European
Union

2. Areference to the fund: AEur opean Regi ¢

The size of the EU flag shall be appropriate to the scale of the material For small
promotional objects, point 2 doesnot apply.

Note: Failure to include the mandatory graphical elements outl ined in the Regulations can
lead to cuts in funding! It could be that the programme does not only deduct the costs related
to communication measures with missing elements but, in addition, applies an overall flat
rate cut of 2% on the total project budget when projects do not follow the regulations.

European flag

Guidance on use of the Europeanemblem or flag can be found in Annex Il of Implementing
Regulation 821/2014.
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It is important to keep the following things in mind:

T
T
T

Only use the official colours: Pantone Reflex Blue and Pantone Yellow 2C
Do not place the flag upside down!
When reproducing the flag:
0 The preferred option is reproduction in full colour.
0 When using a colour background the flag needs a white rectangular border
around it.
0 When reproducing in black and white: use black stars on a white background.
0 When reproducing in white and blue: the flag should be Reflex blue and the
stars in white.
o If other logos are displayed in addition to the Union emblem, the Union
emblem shall have at least the same size, measured in height or width, as the
biggest of the other logos.

You can download the flag in different formats from the programme website, also in
combination with the mandatory text.

NP A requirements

As mentioned in Chapter 2 of the Programme Manual, all main projects are expected to

develop a set of mandatory communication tools within the first six months of the project
lifetime. In addition, projects are expected to budget for mandatory attendance at events
organised by the Programme.

Table 17 - Mandatory communication tools

Mandatory communication tools within the first six months:

1

=A =4 -8 4

Project website, as part of the programme website This includes a brief description of
the project, its objectives, target groups, expected and reported outputs, and relevant
images andmaterialsZ’. The information should be updated regularly.

Project logo

Promotional material s for conferences, seminars, exhibitions, etc.

Project presentation in PowerPoint format outlining t he pr oj ect s o
Placing at least one poste#® with information about the project (minimum size A3),
including the financial support from the European Union, at a location readily visible
to the public, such as the entrance area of a building® spedfy that the poster must be
displayed by each beneficiary, i.e.partner of the project.

Expected attendance  at NPA events during the project lifetime:

1

il
il
il

Lead Partner seminars (once a year)

Partner seminars organised in each of the partner countries (once a year)
One thematic seminar

One additional training seminar

27 Based onCommon Provision Regulation (EU) 1303/2013, Annex XlI , section 2.2, point 2(a).
28 A template will be made available by the Joint Secretariat
29 Based onCommon Provision Regulation (EU) 1303/2013, Annex XII , section 2.2, point 2(b).
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NP A logo

Together with the European flag, projects must include the NPA 2014-2020 logo on all
communication measures. You can download the logo in different formats from the
programme website, also in combination with the EU flag.

A communication toolkit for projects, including templates and guidelines for the use of the
NPA 2014-2020 visual identity is currently under development.

3.7. Project management guidance

This section outlines the main sources of further guidance for project managers. In addition,
project management guidance and materials can be found on the programme website in the
section For Project Managers, www.interreg -npa.eu.

3.7.1. Joint Secretariat Desk Officer

Each approved project is assigned to a Desk Officeat the Joint Secretariat, who is
responsible for managing any conditions related to project approval, for monitoring project
progress and for providing guidance and support to project managers in their project
implementation. For country specific questions, the Desk Officer may refer to the Regional
Contact Point for the relevant programme partner country .

3.7.2. Events

Lead Partner seminars

The Joint Secretariat and Managing Authority organise a special seminar for project
managers at least once a year, normdy after the Monitoring Committee has made new
project decisions. The purpose of this event is to explain the responsibilities of a Lead
Partner, and to go through the different procedures and requirements, such as Partner
reporting, claiming expenditure a nd project communication requirements. It is also a good
opportunity for project managers to meet their Joint Secretariat Desk Officer, their Financial
Controller from the MA , Regional Contact Points andmanagers ofother approved projects.

All project m anagers are expected to attend the Lead Partner seminar after project approval,
and then once a year. Depending on the focus of the event, it may be appropriate to bring the
projectés finance officer or communications of fi

Project managers are expeted to pass onall important information or instructions to the
rest of the project partnership. Seminar materials are made available on the programme
website after each event.

Regional partner seminars

Regional Contact Points in each of the programme pariner countries will organise seminars
for project partners in their region once a year. They will be able to answer questions and
give the latest information about the programme in your own language. Regional partner
seminars will be announced on the programme website and by email invitations.
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http://www.interreg-npa.eu/

Thematic and training events

The Joint Secretariat may organise events about specific themes addressed under the
priorities of the Northern Periphery and Arctic Programme 2014 -2020. In addition, the

Joint Secretariat may organise special training events for projects on topics such as
communications. Once a year, the programme also organise an annual meeting or
conference with a specific theme. All projects are welcome to attend, and they may be asked
to play a specific role at such an event.

All events will be announced on the programme website. Note : It may be necessary for the

JointSecr et ari at to demand a participantsé fee for
budget approx. 2 000 EUR per project for attendance of this type of events as part of the

publicity requirements.
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4. How to Close

This chapter is targeted at preparatory and main project Lead Partners. It provides guidance
on how to close projects. The first section describes in principle how a preparatory project
will close. The second section will provide guidance how to close main projects.

How to close preparatory projects

How to close main projects

4.1 Introduction

4.2 Project Closure

4.3 Final Report Package

4.4 6" Project Report

4.5 Documentation of Outputs

4.6 Final Report

4.7 Assessment of FinalReport Package
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How to close P reparatory projects

At the end of the preparatory project, the Lead Partner is expected to submit a Final Report
describing project activities and the final outcomes. If the project cannot produce an
application for main project funding, it is essential that the reasons for this outcome be
described in full.

Funding for preparatory projects follows the lump sum principle, which is explained in
section 2.5.1. This means that there is no need for a separate claiming procedure with First
Level Control, and there is no checking of the actual spending related to the project or its
activities. If the intended outcome is reached and approved, a payment of the grant will be
made. If the outcome should not be reached, there will be no payment at all.

Projects must check their Grant Offer Letters for exact conditions relating to their project.

All preparatory projects are expected to submit a Final Report to support their claim for the
lump sum grant awarded to them.

At completion, the approved preparatory project shall present the following 3°:

I. The Final Report must include:
1 Documentation of meetings: as a minimum agenda and minutes for each meeting
(physical or virtual). Optional: presentations, video recording etc.
1 Documentation of activities to develop a potential main project, including as a
minimum:
o Further project idea development and activities,
0 Product and service idea development,
o Partnership development.
1 Indication of if and when main project application can be expected.

Il. In addition, if outlined in the application, documentation suppor ting project actions
must include user surveys, feasibility studies or other relevant documents, as
applicable.

lll. A response to any project specific issues:
9 JS specific conditions.
f RCP recommendations

The Final Report should be received no later than three month after the completion of the
project via the electronic monitoring system, eMS.

30 Specific conditions for funding and reporting are stated in the Grant Offer Letters of each
preparatory project.
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How to close M ain project s

4.1. Introduction

How to Close an NPA Projectis Part of the NPA 2014-2020 Programme Manual.

In the following chapters, p roject managers will find instructions for closing a main NPA
project.

In Chapter 4.2, you can learn about different issues related to project closure and
responsibilities of th e Lead Partner after project closure.

Chapters 4.3t0 4.5 explain the procedures that are added for the 6" Project Report which is
a combination of activity and financial project reporting.

In chapter 4.6, you can learn about the Final Report.

Chapter 4.7 will provide information on the assessment of the 6" Project Report and the
Final Report.

4.2. Project Closure

4.2.1. Grant offer Letter

According to the Grant Offer Letters, all project activities including closure activities must be
finished and all project expenditure must be paid before the final submission date. By this
date, all project costs must be paid and a & Project Report and Final Report detailing the
project outcome, including the financial claim containing an expenditure profile verified by
the National Controllers, should be submitted to the Joint Secretariat.

No cost incurred after the final day of the reporting period can be reimbursed by the NPA
Programme3™. The last invoice for First Level Control needs thereforetobeprei nvoi ced fAon
accounto to be included in the final project renp

4.2.2. Responsibilities after Project Closure

Al approved projects have signed the fAGener al C
20142020 Programme fundi ngo ( Ehettdr)aveen aceeptidgtieo t he G
Offer of Grant from the Managing Authority. By doing so, they commit to the 5 -year rules on
durability of operations as outlined in the fAGen
aware of the requirements post finalisation. By signing the conditions, project Lead Partners

31Projects from the 1stand 2nd calls have been offered at least a 3 montls extension for reporting
only. It will be possible for lead partners to add closure cost (staff cost for compiling the report and
related office and admin costs, and FLC costg in the first month of the re porting period. For a 36
month project closure costs are eligible until the end of month 37. An annex to the Grant Offer Letter
clarifies the final eligibility date for partners and lead partners and also the updated 6 t Project Report
final submission date.
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have also accepted to maintain their website with contact details for 5 years after the

pr oj ect 6The Rrdgramsme wid ensure the mandatory maintenance of the mini
websites hosted on its website, howeer Lead Partners are responsible for entering up-to-
date information.

Regarding the retention of documentation, projects should consider both national and EC
regulations. The strictest rule should be applied. All project partners shall keep all

supporting documents available for a period of seven years following the end of the calendar
year when the project was formally closed, or longer if stipulated in national rules applicable
to the project partner.

Eligible expenditure shall be reduced with net revenues generated by the project as described
in AGener al conditions for NdOR2ZOGePmo®rammpbdefr ynain
(Enclosure 2 to the Grant Offer Letter).

4.3. Final Report Package

The main purpose of final reporting is to collect information abo ut project achievements and
outcomes and measure these against the approved project application by the NPA
Monitoring Committee. The closure of a project utilises a final reporting package including
eMS reporting as well as a number of templates for additional information which are to be
uploaded to the eMS.

The final project reporting pack is a compilation of:

1. 6th Project Report T activities and finance ineMS, explained in sections 4.4.1
and 4.4.2.

Mandatory attachments to the 6t Project Report:

a. Output sd r obusti oervword erexcesfile
All achieved and reported outputs indicators are required to be supported
with robust evidence.

b. Typology of project impacts and contribution to strategies i PDF
form
A description of tangible and intangible imp acts, and the transferability of
the project outputs.

c. External Contribution Report i PDF form
All project partners need to declare how much external contribution they
have received during the total project duration.

Optional attachment to the 6 ™" Project Report:
d. Testimonial template i PDF form
Lessons learned and other feedbacks.

2. Outputs (Supplementary Information) T eMS.

Detailed description of delivered outputs and responsible partners. This is explained
in chapter 4.5.
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Mandatory attachments::

a. Testimonial template I PDF form
All achieved and reported outputs should be supported by an end user
testimonial.

b. Supporting evidence T eMS
Documentation of the outputs, such as publications, links to images or
videos.

3. Final Report 1 eMS
A brief report r eflecting on an overall level on the project achievements and value of
transnational cooperation. This is further explain in chapter 4.6.

4.4. 6t Project Report

44.1. Reporting on project implementation

The 6" Project Report has the same structure as all previousProject Reports, and projects
are expected to report on the progress made during this period. However, a special
requirement is that the 6t Project Report shall include projects highlights, the achievements
that allow the project to evidence direct and indirect impacts, as well as demonstrating
concrete examples of how a project has been able to meet their contracted outputs. This isn
the form of mandatory supplementary information which accompanies the submission of the
6t Project Report.

Finally, projects can also use the 8 Project Report to reflect on the entire project duration,
for example when reporting on problems encountered and solutions found, and the
partnership dynamics.

List and explanation of attachments:

a. Out putsdé robust evidence

All achieved and reported outputs indicators are required to be supported with robust
evidence. Reporting on output indicators should be on an aggregated level and presented in a
word or excel document uploaded together with the achieved output indicator i n the relevant
work package. It is only possible to upload one evidence document per achieved output in
eMS. The project should retain their supporting evidence for each reported output. This
principle applies to all reported common and specific output ind icators. Specification of the
evidence expected under each indicator is provided below.

How to report common output indicators at project level:

Priority 1 and 2 - Number of enterprises receiving support.

A project is required to take into account the output indicator definition as in chapter 2.4.
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To respond to this indicator the project is required to provide the name of the enterprise
receiving support, the relationship to a specific project output, a short description of the
support, the activity peri od the support occurred in, and indicate if a state aid tool was used
i.e. De minimis. The project is required to provide aggregated information in a word or excel
sheet.

Priority 1 - Number of enterprises cooperating with research institutions.
A project is required to take into account the output indicator definition as in chapter 2.4.

To respond to this indicator the project needs to provide the name of the enterprise and
which institution the collaboration occurred with this can be in the form of a  written
statement outlining the cooperation, dates of cooperation should be specified. Contact
details for the enterprise and the research institution are required to be included in the
written statement. The project is required to provide aggregated infor mation in a word or
excel sheet.

Priority 2 - Number of enterprises supported to introduce new to the market products.

A project is required to take into account the output indicator definition as in chapter 2.4.

To respond to this indicator the project is required to provide the name of the enterprise
receiving support, the relationship to a specific project output, a short description of the
support and product, the activity period the support occurred in, and indicate if a state aid
tool was used i.e.De minimis. It is important that the presented aggregated information is
able to confirm that the support of enterprise directly led to new to the market products as a
result of the project. The project is required to provide aggregated information in a w ord or
excel sheet.

Priority 3 - Number of households with improved energy consumption classification.

A project is required to take into account the output indicator definition as in chapter 2.4.
To respond to this indicator the project is required evidence the baseline energy
consumption classification of the household, and at conclusion, the project is required to
produce an energy performance certificate detailing the improved energy classification for
each assisted household.

The project is required to provide aggregated information in a word or excel sheet.

Priority 4 - Number of research institutions participating in cross -border, transnational or
interregional research projects.

A project is required to take into account the output indicator definition as in chapter 2.4.
To respond to this indicator the project is required to provide the name of the research

institution participating in the project. The project is required to provide aggr egated
information in a word or excel sheet.

How to report specific output indicators at project level:
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Priority 4 - Number of organisations introducing a decision making tool or governance
concept facilitating sustainable environmental management.

A project is required to take into account the output indicator definition as in chapter 2.4.

To respond to this indicator the project is required to list the organisation and indicate if the
organisation is introducing a decision making tool or a governan ce concept facilitating
sustainable environmental management. The project is required to indicate which output the
tool or concept relates to. It is recommended to evidence this in a word or excel document.
The project is required to provide aggregated information in a word or excel sheet.

All other specific output indicators are mainly for programme use, and are not
reported to the European Commission. How to report on these is based on the measurement
unit:

1 Products/services: Please upload the main vigialisation of the project output. If your
achieved output indicator is higher than one, please provide an aggregated overview
of each unit counted in a Word or Excel sheet. In addition, please ensure that the
output is well evidenced in the Outputs section under Supplementary Information.

9 Jobs: Please upload a Word or Excel sheet providing an overview of each case where a
sustained job was created, including the organisation, position, and the number of
full time equivalent (FTE) units created.

T Collaborations (public service provision): Please upload a Word or Excel sheet
providing an overview of each new collaboration between organisations addressing
viability and low critical mass in public service provision as a result of the project,
includin g the name(s) of the organisations involved in the collaboration.

1 SMEs (increased productivity): Please upload a Word or Excel sheet with aggregated
information on the enterprises that report an increased productivity, and how this
productivity increase was measured, as well as a relationship to a specific project
output.

b. Typology of Project Impacts & Contribution to Strategies

A project is required to submit a Typology of tangible and intangible impacts, and the
transferability of the project outputs. In addition, the template asks about contributions to
macroregional and sea basin strategies.The form displays a list of options to choose from,
for each selected option a comment field may be available to provide comments and further
details.

This PDFfilla ble template is part of the final reporting pack found on the NPA website . It
can be downloaded to be filled in, then it should be uploaded together with the 6t Project
Report Attachments.

c. Testimonial template (optional)

In addition to the mandatory end user testimonials to be submitted in the Outputs
Supplementary information (Chapter 4.5) , it is optional for projects to capture lessons learnt
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and other stakeholder feedback using the same testimonial template. In this case, the
document should be uploaded in the 6" Project Report attachments.

4.4.2. Reportingon Finance

The routine for the 6™ Financial Report in eMS is the same as for the earlier reports®2. One
additional thing outside of eMS is the External Contribution Report described below.

External Contribution report

As part of the final reporting package all project partners need to declare how much external
contribution they have received during the total project duration in a contribution report
(this template is part of the final repor ting pack found on the NPA website).

The partners indicate if they have received external contribution and if so, they need to list
the external contributors and indicate if they are public or private. This report will be signed
by the respective partnero s FLC, i f it matches t he mahen
document can be amended directly by the FLC without having to revert it to the partner,
based on the information in the main ledger received. The partner should be notified about
the change

The reason for the External Contribution Report is that the Managing Authority needs to be
able to prove that project partners are not over financed. To be able to do that, partners need
to evidence that they have not received more external funding than the partner share of the
contribution. For example, a partner with a 65% Grant rate should have 35% match funding.
If this partner has received more than 35% from external contributors, this partner is over
financed.

Each partner should fill in the Externa | Contribution report and submit it to their FLC via
eMS. The FLC signs the document and uploads it as an FLC attachment in the eMS.
Instructions how to complete the form and submit it are in the document.

4.5. Documentation of Outputs

Besides reporting on output indicators in the 6 t Project Report, the project is expected to
complete the section Outputs under Supplementary Information in eMS. In this section,
each output is pre-filled based on application data, and a number of fields have to be
completed by the project. The purpose of providing evidence of outputs is to allow for wider
dissemination as well as opening up the opportunity of open source knowledge transfer.

Fields that have to be completed include a description of the final state of the output and
who it is meant for, how durability is ensured, contact details for the partner responsible,

32 Projects with an extension will have an updated final submission date according to the annex to the
Grant Offer Letter. Lead partners will be able to report closure costs (only staff costi office and admin
costsi for compiling report + FLC cost) a nd the partner report will be sent to their FLC later than for
the other partners in the project, see annex to the Grant Offer Letter for clarification.
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and a classification of the type of output. In addition, projects are expected to upload
mandatory attachments.

a. Testimonial template

It is mandatory to provide at least one end user testimonial per project output, based on the
template in the Final Report package. The PDF fillable template should be downloaded from
the NPA website and completed, then it should be uploaded in the attachments of the
Outputs Supplementary Information section on eMS.

b. Supporting evidence

Supporting evidence, such as a visualisation of the output, must be provided for each output.
Examples of visualisations are publications, images or a video demonstration of achieved
product(s) or service(s), these can be provided in the form of links.

4.6. Final Report

The Final Report is an additional eMS report to the 6™ Project Report, it consists ofan
overview, three questions and a checklist.
The aim of this report is:
9 to capture the human side of transnational cooperation
1 to look back at the commitments the project made in terms of contributing to the
programme results
9 to self-assess the project performance (overall achievements). This is also where the
project reports on the benefits of transn ational cooperation.

The checklist is an aid to the Lead Partner to make sure all mandatory requirements have
been met.

Projects form the link between the Programme and the citizens in the NPA area. The
products and services produced over the project lifetime have and will continue having an
effect on the people and territories encompassed by the Programme. Orits side, the
Programme forms the link between the projects and the EU Commission. At this stage, the
Programme intends to make the connection and inform the Commission about the impact
that transnational cooperation has.

The Final Report is the occasion to express vihat changes the projects brought about on the
people and territories. It is also the moment to share any learnings from participating in a
transnational project and the effects on the organisations participating. These matters are to
be addressed in detailin the Final Report.

Prior to submission of the 6™ Project Report as well as the Final Report, the Lead Partner

must ensure that their own website, and NPA hosted mini website, are up to date with all
achieved outputs and results and with associated coract details.
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4.7. Assessment of the Final Report Package

The assessment of the & Project Report and Final Report by Project Desk Officers includes:

1 Completeness of the information via an admissibility check.

9 Eligibility of activities carried out.

1 Coherence of activities with objectives set out in the approved project decision.

1 Concrete actions meeting targets: Common and specific outputs indicators, target
groups and NPA horizontal principles.

1 Measurement of quality and quantity of project outputs and res ults.

1 Quality and completeness of information and materials describing project

achievements, products and services.

1 Measurement of overall project impact, added value, and, sustainability in the NPA
area.

91 Analysis of project expenditure.

After assessment an evaluation of the Final Report package is sent to the Managing
Authority for further processing and payment.

The assessment of & Project Financial Report will follow the same procedure as described
for all earlier project reports in section 3.5.3 . The assessment of the External Contribution
Reports will be for the MA to check that
reports. With this information the MA can make sure that no project partners are over
financed.
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5. NPA Eligibility Rules

This chapter outlines the Programme eligibility rules for expenditure for the NPA 2014-
2020.

5.1 Introduction

5.2 General principles for eligibility
5.3 Eligibility Rules

5.4 References

5.5 Where to find guidance
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5.1. Introduction

The following NPA Eligibility Rules, laying down the details concerning eligibility of
expenditure in the NPA 2014-2020, shall be applied for all projects co-financed by the
Programme. The rules take into account the specific rules for eligibility of expenditure set up
by the European Commission, with some further programme specific requirements agreed
between the programme partner countries.

The aim is to harmonize the regulatory framework as much as possible, so that the same
rules apply regardless of which country the project partner operates in. Only in cases where
expenditure is not covered by the European Commission rules and/or the NPA Eligibility
Rules, national rules of the country where the expenditure is incurred shall apply.

The following expenditure categories are allowed in the NPA 20142020:

Staff costs

Office and administrative expenditure
Travel and accommodation costs
External expertise and services costs
Equipment expenditure

In kind costs

ok wbdE

For practical guidance on the different cost categories, we refer to thefactsheets on eligibility
of expenditure in section 1.1

5.2. General principle s for eligibility

All expenditure in the allowed categories has to be projectrelated. This means that it should
be clearly connected to project activities traceable in the approved application form.
Furthermore, the expenditure has to be incurred, entered into the project accounts and paid
by, or on behalf of, the project partner during the project period determined by the
Managing Authority in the Grant offer Letter.

National procurement rules have to be observed for all purchases and full documeration of
the procurement is obligatory for expenditure to be regarded as eligible.

Value added tax (VAT) is only eligible if it is non-recoverable for the project partner
concerned and this is supported by a certificate from the tax authorities.

5.3. Eligib ility Rules

5.3.1. Staff costs

1. Expenditure on staff costs shall consist of gross employment costs of staff employed
by the beneficiary in one of the following ways:
(a) full time;
(b) part-time with a fixed percentage of time worked per month;
(c) part-time with a flexible n umber of hours worked per month; or
(d) on an hourly basis.
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2. Expenditure on staff costs shall be limited to the following:

(a) salary payments related to the activities which the entity would not carry out if
the operation concerned was not undertaken NPA2014-2020 project, fixed in an
employment/work contract, an appointment decision (both hereinafter referred
to as 'employment document’) or by law, relating to responsibilities specified in
the job description of the staff member concerned;

(b) any other costsdirectly linked to salary payments incurred and paid by the
employer, such as employment taxes and social security including pensions as
covered by Regulation (EC) No 883/2004 of the European Parliament and of the
Council provided that they are:

() fixed in an employment document or by law;

(ii) in accordance with the legislation referred to in the employment document
and with standard practices in the country and/or organisation where the
individual staff member is actually working; and

(iii) not recoverable by the empoyer.

With regard to point (a), payments to natural persons working for the beneficiary
under a contract other than an employment/work contract may be assimilated to
salary payments and such a contract considered as an employment document.

3. Staff costsmay be reimbursed either:
(i) on areal cost basis (proven by the employnent document and payslips); or
as a flat rate in accordance with Article 19 of Regulation (EU) No 1299/2013.
iStaff costs of an operation may thee cal cu
direct costs other than the staff costs o

4. For individuals who work full time on the operation, an employmen t document
stating the full -time commitment in the project Time registration shall not be
submitted by individuals working ful [-time.

5. Staff costs related to individuals who work on part -time assignment on the operation,
shall be calculated as either:

(a) afixed percentage of the gross employment cost, in line with a fixed percentage of
time worked on the operation, with no obligation to establish a separate working
time registration system; or

(b) a flexible share of the gross employment cost, in line with a number of hours
varying from one month to the other worked on the operation, based on a time
registration system covering 100 % of the working time of the employee.

6. For part-time assignments under point (a) of paragraph 5, the employer shall issue a
document for each employee setting out the percentage of time to be worked on the
operation.

7. For part-time assignments under point (b) of paragraph 5, the reimbursement of staff
costs shall be calculated on an hourly rate basis determined by:

(i) dividing the latest documented annual gross employment cost by 1 720 hours
in accordance with Article 68(2) of Regulation (EU) No 1303/2013 .
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The hourly rate shall be multiplied by the number of hours actually worked on the
operation.

8. As regards staff costs related to individuals who, according to the employment
document, work on an hourly basis, such costs shall be eligible applying the nunber
of hours actually worked on the operation to the hourly rate agreed in the
employment document based on a working time registration system.

Fringe benefits, overheads and other office and administration costs, per diems and any
other travel and accommodation costs cannot be included in the staff costs.

5.3.2. Office and administrative expenditure

Direct office and administrative expenditure shall be limited to the following elements:

(a) office rent;

(b) insurance and taxes related to the buildings wherethe staff is located and to the
equipment of the office (e.g. fire, theft insurances);

(c) utilities (e.g. electricity, heating, water);

(d) office supplies;

(e) general accounting provided inside the beneficiary organisation;

(f) archives;

(g) maintenance, cleaning and repairs;

(h) security;

(i) IT systems;

() communication (e.g. telephone, fax, internet, postal services, business cards);

(k) bank charges for opening and administering the account or accounts where the
implementation of an operation requires a separate account to be opened;

(D charges for transnational financial transactions.

Where the implementation of the project gives rise to indirect costs, they are calculated as a
flat rate of up to 15% of eligible direct staff costs without requirement to perform a
calculation to determine th e applicable rate. 33,

A flat rate calculation covers all office and administration costs, i.e. there is no distinction
between direct and indirect costs.

BProjects in the Programmes6é first three calcl s
costs, provided that the flat rate is calculated on the basis of a fair, equitable and verifiable calculation
method, or a method applied under schemes for grants funded entirely by the Partner State for a
similar type of operation and beneficiary.

NOTE: For 1st 2nd 3rd call dividing the monthly gross employment costs by the monthly working time
fixed in the employment document extressed in hrs was an eligible calculation methodology. As of the
4t call this is removed as an option.
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5.3.3. Travel and accommodation costs

1. Expenditure on travel and accommodation costs shall be limited to the following

elements:

(a) travel costs (e.g. tickets, travel and car insurance, fuel, car mileage, toll, and
parking fees);

(b) the costs of meals;

(c) accommodation costs (for budgetary purposes, please use 150 EUR/night for
hotel rooms);

(d) visa costs;

(e) daily allowances.

2. Any element listed in points (a) to (d) of paragraph 1 covered by a daily allowance
shall not be reimbursed in addition to the daily allowance.

3. The travel and accommodation expenses of external experts and service providers fall
under external expertise and services costs listed in Article 6. Travel and
accommodation expenses of associated partners are eligible costs for the partner that
covers these costs.

4. Direct payment of expenditure under this Article by an employee of the beneficiary
shall be supported by a proof of reimbursement by the beneficiary to that employee.

5. For operations concerning technical assistance or promotional activities and
capacity-building, expenditure incurred outside the Union part of the programme
area shall be eligble, if incurred in accordance with Article 20(3) of Regulation (EU)
No 1299/2013.

6. The Managing Authority may accept the costs of accommodation and meals taken in
establishments located outside the Union part of the programme area as eligible, if
incurre d in accordance with Article 20(2) of Regulation (EU) No 1299/2013. This
shall also apply to local travel costs at the location of an event or an action outside the
Union part of the programme area.

7. For the staff of beneficiaries located outside the Union part of the programme area,
the managing authority may accept costs referred to in paragraph 1, including costs of
travel to and from the location of an event or an action inside or outside the Union
part of the programme area, as eligible, if incurred in accordance with Article 20(2) of
Regulation (EU) No 1299/2013.

8. For the staff of beneficiaries located inside the Union part of the programme area the
costs referred to in paragraph 1, including costs of travel to and from location of an
event or an action inside or outside the Union part of the programme area, shall be
considered eligible in accordance with Article 20(1) of the Regulation (EU) No
1299/2013.

9. Please note that planned travelling outside the programme area should, as far as
possible, be descibed and justified in the project application with regards to the

benefit for the programme area. For travels outside the programme area that have
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not been included in the approved project application, pre -approval by the joint

secretariat (in writing), i s requested to confirm that it is for the benefit of the

programme area. This applies to all travelling outside the programme area except for:

(a) Travelling to and from the Joint Secretariat in Copenhagen for meetings and
seminars, organised by the Joint Secretariat;

(b) Travelling to and from project partners located outside the programme area.

5.3.4. External expertise and services costs

Expenditure on external expertise and service costs shall be limited to the following services
and expertise provided by a public or private law body or a natural person other than the
beneficiary of the operation:

(a) studies or surveys (e.g. evaluations, strategies, concept notes, design plans,
handbooks);

(b) training;

(c) translations;

(d) IT systems and website development, modifications and updates;

(e) promotion, communication, publicity or information linked to an operation or to
a cooperation programme as such;

(H financial management;

(g) services related to the organisation and implementation of events or meetings
(including rent, catering or inter pretation);

(h) participation in events (e.g. registration fees);

() legal consultancy and notarial services, technical and financial expertise, other
consultancy and accountancy services;

() intellectual property rights;

(k) verifications under Article 125(4)(a) of Regulation (EU) No 1303/2013 and Article
23(4) of Regulation (EU) No 1299/2013;

() certification and audit costs on programme level under Articles 126 and 127 of
Regulation (EU) No 1303/2013;

(m) the provision of guarantees by a bank or other financial institution w here
required by Union or national law or in a programming document adopted by the
monitoring committee;

(n) travel and accommodation for external experts, speakers, chairpersons of
meetings and service providers;

(o) other specific expertise and services neededdr operations.

Sub-contracting by external experts, not part of the original bid, is only eligible if it forms a
minor part of the contracted activities and is clearly adding value to the project not leading to
any additional costs.

Project partners cannot be contracted as external experts.
Please note that for Associated Partners, as described in chapteR.1 of the Programme
Manual, external expert feesare not allowed. Expenses, such as travel costs or registration

fees may be covered by the project on a seltost basis, but should in that case be categorized
to the applicable budget line for that type of cost.
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Meals/catering should be of a moderate nature and according to normal standards in each
partner country. Excessive entertainment is not to be regarded as eligible expenditure. All
meals/catering must be supported by a list of participants and a statement outlining the
purpose of the occasion.

Costs of gifts are eligible, provided that the total value of a gift does not exceed 50 EUR. The
gift should relate to promotion, communication, publicity or information. There is no

limitation regarding the number of gifts. But the principle of sound financia | management
must be respected.

5.3.5. Equipment expenditure

1. Expenditure for the financing of equipment purchased, rented or leased by the
beneficiary of the operation other than those covered by office and administrative
expenditure shall be limited to the following:

(a) office equipment;

(b) IT hardware and software;

(c) furniture and fittings;

(d) laboratory equipment;

(e) machines and instruments,

(f) tools or devices;

(g) vehicles;

(h) other specific equipment needed for operations.

2. Purchase costs of seconehand equipment may be eligible subject to the following
conditions:
(a) no other assistance has been received for it from the ESI Funds;
(b) its price does not exceed the generally accepted price on the market in question;
(c) it has the technical characteristics necessary for the operation andcomplies with
applicable norms and standards.

3. The full purchase price is only eligible if the item is used solely for the project during
its total economic and depreciable lifetime. In other cases only depreciation costs
shall be eligible.

For the calculation of depreciation, the amount of the expenditure should be duly justified by
supporting document having equivalent probative value to invoices for eligible costs. The
costs could relate exclusively to the project period determined in the Grant offer L etter. The
following information is required for the calculation:
(a) The cost and description of the purchased item
(b) The purchasing date; the number of years over which the item is being
depreciated (national standards shall apply to determine the number of years
applicable for the item)
(c) The % of the item use devoted solely to the project, over the life of the item

Public grants should not have contributed to the depreciated asset.

Depreciation expenditure is only eligible provided that the full purchase pr ice of the asset is
not declared as eligible expenditure.
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5.3.6. In kind costs

In kind costs/contributions shall be eligible if they fulfil the following conditions:

(a) Only public or private in kind contributions from organisations outside the
partnership are eligible

(b) They consist of the provision of works, goods, services, land and real estate for
which no cash payment supported by invoices, or documents of equivalent
probative value, has been made by the beneficiary.

(c) The public support paid to the operation, whi ch includes contributions in kind
does not exceed the total eligible expenditure, excluding contributions in kind, at
the end of the operation.

(d) the value attributed to contributions in kind does not exceed the costs generally
accepted on the market in question.

(e) The value and the delivery of the contribution can be independently assessed and
verified.

(f) Inthe case of provision of land or real estate, a cash payment, for the purposes of
a lease agreement of a nominal amount per annum not exceeding a single it of
the currency of the Member State, may be made. The value of land or real estate
must be certified by an independent qualified valuer or duly authorised official
body and shall not exceed the limit in d)

(9) In the case of contributions in kind in the fo rm of unpaid work, the NPA eligibility
rules for staff costs shall apply

5.3.7. Indicative list of ineligible expenditure

The following expenditure is not eligible in the NPA 2014 -2020:
(a) fines, financial penalties and expenditure on legal disputes and litigation;
(b) costs of gifts, except those not exceeding EUR 50 per gift where related to
promotion, communication, publicity or information;
(c) costs related to fluctuation of foreign exchange rate.
(d) Redundancy payments
(e) Bad debts
() Purchase of land
(9) Housing
(h) Recoverable VAT
(i) Unpaid costs

Please not that this list is not exhaustive.

5.3.8. Project net revenues

Eligible expenditure shall be reduced with net revenues generated by the project. The
following is to be regarded as fANet revenueo:

a. Cash inflows directly paid by users for the goods and services provided by the
operation, such as charges borne directly by the users for the use of infrastructure,
sale or rent of land or buildings, or payments for services less any operating costs
and replacement costs of shortlife equipment incurred during the corresponding
period.
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b. Operating cost-savings generated by the project shall be treated as net revenue.
Unless they are offset by an equal reduction in operating subsidies.

Al ANet revenueodo must be dlgiblaesperaitiref rom the pr o]

Projects whose total eligible cost exceeds D00 000 EUR (ERDF) are obligated to reduce the
potenti al ANet r,takingintaacduni arspecifid refarencegperiod that

covers both implementation of the operation and a period of three years after its completion.

The potenti al ANet revenueo of an operation shal
consortium.

Project consortium whose total eligible cost does not exceed V00 000 EUR (ERDF) are not

obligatedtoreducet he potenti al @ANet revenueo that relate
compl eti on. However, the eligible expenditure o
revenueo directly generated during ité i mplement

payment claim.

5.4. References

European Commission rules on eligibility of expenditure can be found in:
1 Regulation (EU) No 1299/2013, Articles 18 - 20
1 Regulation (EU) No 1303/2013, Articles 65 - 71
1 Commission Delegated Regulation of 4 March 2014 supplemening Regulation(EU)
No 1299/2013 of the European Parliament and of the Council with regard to specific
rules on eligibility of expenditure for cooperation programmes, C(2014) 1229

Please note that there are also a number of other EURegulations applicable to the project
activities. Examples of this are Regulations regarding public procurement and State Aid. It
should be kept in mind that there might also be EU Regulations applicable for the specific
area in which the project operates.

5.5. Where to find guid ance

For further guidance please contact:
9 For guidance on Commission Regulations and Common Eligibility rules at
application stage, contact the Joint Secretariat.
1 Regarding National legislation at application stage, contact your Regional Contact
Point for further guidance.
9 For guidance on eligibility of expenditure at claiming stage, please contact your
National Controller.

Contact details for the Joint Secretariat, the Regional Contact Pointsand National
Controllers can be found on the programme website www.interreg -npa.eu.
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6. Annexes

This chapter contains referenceinformation .

6.1 Glossary
6.2 Information on State Aid
6.3 Factsheets onEligibility of Expenditure
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6.1. Glossary 34

Term

Definition

Activity

A work packageomponent which may or may not result in a deliverable or
output.

Amount certified
(FLC)

Amount of expenditure included in the certificate of the first level controller
(FLC).

Applicant

An organisation which is applying for funding.

Application form
(AF)

Binding document which describes the project (objectives, results, outputs
partnership) and gives detailed information on the work plan and financial
figures. The AF has to be submitted during the selection process and is
assessed by the programmedies in order to select the projects to be funde
by the programme. Once thgroject isapproved, the AF becomes the
reference document for the whole implementation of the project until its
closure.

Application All documents required when applying for funding.

package

Assessment A group of related assessment questions on which a judgment or decision
criteria whether the project should be funded can be based.

Associated Project partner participating ithe project without financially contributing to

project partner

it.
All expenditure incurred by this body shall be finally borne by any of the
organisations acting as financing partners in order to be considered as elic

Audit trail

An adequate audit trail ensuresahthe accounting records maintained and
the supporting documents held at the level of the certifying authority,
managing authority, intermediate bodies and beneficiaries are adequate tc
trace expenditures.

Budget line

A set of cost centres that facilitates reporting expenditureand revenue.
Each cost item can be allocated to one budget line only, according to the
nature of the cost. HIT budget lines integrate the categories of costs define
Article 18 ETC Regulati (EU) 1299/2013.

Calculation
method-
equitable

When calculation methods are used in order to establish simplified cost
options, there are 4 main conditions that must be respected: the calculatiol
must be done in advance (i.e. simplified cost optionshbe defined exante),
and they must be fair, equitable and verifialiiguitable means that the
determination of flat rates, standard scales of unit costs or lump sums ensi
an equal treatment of beneficiaries, and does not favour some beneficiarie
projects over others. (See also Calculation methtadr and Calculation
method- verifiablg.

Calculation
method - fair

When calculation methods are used in order to establish simplified cost
options, there are 4 main conditions that must tespected: the calculations
must be done in advance (i.e. simplified cost options must be defineohes),
and they must be fair, equitable and verifiable.

Fair means that the determination of flat rates, standard scales of unit cost
lump sums is reamable, i.e. based on reality, not excessive or extreme. (S
also @lculation method equitableand Glculation method verifiable

34 Adapted from HIT glossary developed by INTERACT
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Term

Definition

Calculation When calculation methods are used in order to establish simplified cost

method- options, there & 4 main conditions that must be respected: the calculation

verifiable must be done in advance (i.e. simplified cost options must be defineshey,
and they must be fair, equitable and verifiable.
Verifiable means that the determination of flat rates, standazdles of unit
costs or lump sums is based on documentary evidence, which can be verit
(See als&Calculation method equitableand Glculation method fair)

Check Check means the verification of a specific aspect of a revenue or expenditi
operation (See als€ontro)

Cafinancing SeeProgramme cdinancing.

Cofinancing rate

Also known agrant rate orintervention rate. The maximum rate of
programme cefinancing applied to the eligible expenditure of the project an
each individual partner.

Contribution

Counterpart to programme ctinancing secured by the partners (paid by the
partners fromtheir own resources or paid to the partners from external
a2dz2NDOS&a0d 5SLISYRAY3I 2y GKS &2dz2NDS
external sources) ahtheir legal status, the contribution can be public and/ol
private. (See als@rivate contributionPublic contributioh

Control

Control means any measure taken to provide reasonable assurance regar
the effectiveness, efficiency and economy of opéras, the reliability of
reporting, the safeguarding of assets and information, the prevention and
detection and correction of fraud and irregularities and their folopy and the
adequate management of the risks relating to the legality and regularityeof
underlying transactions, taking into account the multiannual character of
programmes as well as the nature of the payments concerned. Controls m
involve various checks. (See al$®€R

Deliverable

A sideproduct or service of the project thabntributes to the development of
a project main output. It could be tangible or intangible.

Depreciation

A noncash expenditure that reduces the value of an asset over time.

The full purchase price of an asset is eligible if the item is solely ustuefor
project during its total economic and depreciable lifetime. Depreciation ma
eligible, provided the cost relate exclusively to the period of support and th
no public grants have contributed towards the acquisition of the depreciate
asset.

Deviation Deviation is any departure from the original plan presented in the applicatit
form.
Deviations are minor changes from th@rk plan(can be positive or negative
Ay GKS aSyasS 2F | RStlFL&0 gKAOK oI
WATOR | £ Q OKIFy3aS LINRPOSRAzZNB | & 2LIIR:
procedure (according to programme rules).

Durability Durability of project outputs and results refers to the ldagting effect of a

project's achievements beyond project duration.

Eligibility period

A timeframe during which project expenditure must be incurred and paid
(unless simplified cost options are used) in order to qualify for reimbursem
from the programme funds.

Equipment

Equipment is a physical object (e.g. tatgyice, instrument, etc.) purchased,
rented or leased by a partner, necessary to achieve objectives of the proje
This includes equipment already in possession by the partner organisation
used to carry out project activities (only prata cost relagd to the project is
eligible).

In the case of fixed investments in equipment and investments in

101




Term Definition
infrastructure, equipment may be (a part of) a project output that remains il
use by the partners and/or target groups after completion of the project.
ERDF Stands for European Regional Development Fund. An EU fund which is

intended to help reduce imbalances between regions of the Community. T
Fund was set up in 1975 and grants financial assistance for development
projects in the poorer regions. In termsfifancial resources, the ERDF is by
far the largest of the EU's Structural Funds.

The main aim of the ERDF is to overcome the structural deficiencies of the
poorer regions in order to overcome the gap between these regions and th
richer ones.

ERDF equalent

ERDF equivalent refers to national funds of Andorra, Greenland, Faroe Isli
Iceland, Lichtenstein, Monaco, Norway, San Marino, and Switzerland, aval
to partners from Andorra, Greenland, Faroe Islands, etc. respectively.
Depending on the geagphical coverage of the programme, different ERDF
equivalent may apply; there can be more than one ERDF equivalent in a
programme.

Flat rate One of the simplified cost options. Specific categories of eligible costs whic
are clearly identified in advan@e calculated by applying a percentage fixe:
ex-ante to one or several other categories of eligible costs. Flat rates invol
approximations of costs and are defined based on fair, equitable and verifi
calculation methods, or they are establishedthg Fund specific regulations.

GrantOffer Grant agreement between the contracting authority (managing authority) a
the lead partner.

Grant rate See cdinancing rate.

Horizontal Horizontal principles, in the context of EU funded work, are core principles

principle importance that cut across and have relevance to all areas of the work of E
funded projects. See sectidn3.5

In-kind Contributions in the form of provision of works, goods, services, land and r

contribution

estate for which no cash payment supported by invoices or documents of
equivalent probative value has beamde.

Intervention rate

See cdinancing rate.

Investment

The term investment refers to an output of a project activity or activities the
NBYIFAya Ay dzasS o6& GKS LINR2SOGQa i
project. In line with Article 3 ERDF Regulation (EU) 1301/2013, productive
investments, investments imfrastructure, and fixed investments in
equipment are among the types of activities to be supported from ERDF in
20142020.

In all cases, expenditure related to investments can be allocated under
different HIT budget lines: the type of cost defines takevant budget line.
Investments in infrastructure involve expenditure for the financing of
infrastructure and construction works, that do not fall into the scope of the
categories of costs defined in Article 18 ETC Regulation (EU) 1299/2013.

Leadpartner (LP)

Project participant taking the overall responsibility for the development anc
the implementation of a project. Each Lead Partner is expected to conclud
Partnership Agreement (with its project partners) and the Subsidy Contrac
(with the Managing Authority); ensure a sound crdesder/transnational
project management as well as the project implementation, and transfer th
due ERDF contributions to the single partners.

Legal
representative

A person authorised to sign binding documerggy(application form, subsidy
contract) on behalf of an organisation.
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Term

Definition

Lump sum

One of the simplified cost options. A lump sum is a total allocation of the g
(calculated exante), paid to the project upon completion of pdefined terms
of agreement on activities and/or outputs.

Lump sums involve approximations of costs establidbased on fair,
equitable and verifiable calculation methods.

Net revenue

Cash ifflows directly paid by users for the goods or services provided by tr
project, such as charges borne directly by users for the use of infrastructur
sale or rent of landr buildings, or payments for services less any operating
costs and replacement costs of shtifé equipment incurred during the
corresponding period.

NUTS (code)

The Nomenclature of territorial units for statistics, abbreviated as NUTS (fr
the FrenchNomenclature des Unités territoriales statistiques) has been
created by Eurostat in order to provide a standard classification of the EU
territory. It is a geographical nomenclature subdividing the territory of the
European Union into regions at threefdifent levels.

Pilot activity A practical measure implemented in the context of a territorial cooperation
project that aims at testing or piloting strategies and tools in the partner
regions.

Private The programme funds meet onlypaoportion of the project expenditure. The

contribution

remainder has to be covered from other sources, which can be the partner
own resources or it can come from external sources.

Private contributionrefers to the amount secured by the partners from sourt
havinga private legal status. (See alSontributior)

Programme co

The programme financial support provided to the project. Depending on th

financing programme, this entails support from EU funds (ERDF, IPA II, ENI) and EF
equivalent (e.g. Norwegian fund).

Programme The language to be used in all communications between the

language applicants/beneficiaries and the programme management. It could be mor:
than one language.

Programme An indicator describing the "physical" product of spending resources throu

output indicator  policy interventions.

Project One part of the project selection process and it impliedeépth quality

assessment assessment of the project application.

Project (main)
output

The outcome of the activities funded telling us what has actually been
produced for the money given to the project. It can be captured by a
programme output indicator and directly contributes to the achievement of
the project result.

Project partner

All project partners of a project other than the Lead Partner.

Project result

The immediate advantage of carrying out the project telling us about the
benefit of using the project main outputs. It should indicate the change the
project is aiming for.

Project(specific)
objective

A concrete statement describing what the project is trying to achieve and i
refers to the project main outputs. It can be evaluated at the conclusion of
project to see whether it was achieved or not.

Public
contribution

Theprogramme funds meet only a proportion of the project expenditure. Tt
remainder has to be covered from other sources, which can be the partner
own resources or it can come from external sources.

Public contribution refers to the amount secured by thetpars from sources
having a public legal status. (See asmtributior)
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Term

Definition

State aid

State aid means action by a (national, regional or local) public authority, us
public resources, to favour certain undertakings or the production of certail
goods. A bainess that benefits from such aid thus enjoys an advantage ovt
competitors. Control of state aids thus reflects the need to maintain free ar
fair competition within the European Uniokid which is granted selectively b
Member States or through staresources and which may affect trade
between Member States or distort competition is therefore prohibited (Artic
107 of the Treaty on the Functioning of the European UniBREU). State aid
may nonetheless be permitted if justified by objectives efigral economic
interest, if it falls within the General Block Exemption (e.g. Article 19
Cooperation costs of SMEs in ETC), if it falls within de minims or if it has b
notified to and approved by DG Competitidee sectiolf.2.

Sub partner

Project partner attached to another project partner for administrative reaso
especially if the partner contribution to the project is relatively snfakub
partner construction can only be set up within the same programme partne
country.

Sustainable
development

Increase in economic activity which respects the environment and uses na
resources harmoniously so that future generations' capacityéet their own
needs is not compromised.

Target A quantified objective expressed as a value to be reached by an indicator,
usually within a given timeframe.
Target group Individuals and/or organisations directly positively affected by the project

outputs. Not necessarily receiving a financial grant and even not directly
involved in the project, the target groups may exploit project outputs for the
own benefits.

Totalbudget

The total budget of a project established based on the costs planned by all
project partners in the Application Form.

Total eligible
budget

Total eligible budget indicates the total budget of a project subject to
programme cefinancing. In the Apptation Form, it is calculated based on th
total budget, excluding the potential net revenue of the project.

Transferability

Transferability refers to the degree to which the project main outputs can b
generalized or transferred to other contexts settings. The project partners
can enhance transferability by doing a thorough job of describing the outpt
and the assumptions that were central to its development. The organisatio
which wishes to "transfer" the outputs to a different context is then
responsible for making the judgment of how sensible the transfer is.

Undertakings

An undertaking is defined as any entity regardless of its legal status, whict
engaged in economic commercial/competitive activity and where there is a
market in comparablgoods or services.

Union part of the
programme area

Part of the geographical area covered by the programme, which comprises
an EU territory. In some programmes, the programme area may also cove
territories outside EU (e.g. Norway, Switzerland, etc.) and thus be outside
Union part of the programme ag.

Value added tax
(VAT)

A type of consumption tax that is placed on a product whenever value is a
at a stage of production and at final sale. Only VAT which igewmverable
under national VAT legislation may be an eligible expenditure.

Valuefor money

Term referring to judgement on whether sufficient impact is being achievec
the money spent.

Work package

A group of related project activities required to produce project main outpu
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6.2. Information on State Aid

State Aid, the use of De minimis aid, and the General the Block Exemption
Regulation (GBER)
18h September 2014

Introduction

According to Article 107 in the EU Treaty (TFEU): Any aid granted by a Member State or
through State resources in any form whatso ever which distorts or threaten to distort
competition by favouring certain undertakings or the production of certain goods shall, in

so far it affects trade between Member states, be incompatible with the internal market.

The State Aid rules apply to Interreg programmes since the partner countries decide on the
using of funding. Therefore, in general everything projects do is potentially State Aid

relevant not at least seen in the perspective of that of the NPA prioritises activities and actors
on the market as innovation, entrepreneurship and SMEs. This implies that all applications
carefully shall be accessed in relation to State Aid. This assessment shall be documented and
archived.

The assessment will in practice be carried out by the Secretariat/Managing Authority in
cooperation with the regional contact points and the partner countries. It is presumed that
so called Third Countries within the NPA programme area (Norway, Iceland, Faroe Island
and Greenland) in relation to State Aid will follow natio nal rules and principles and that
these to great extend are aligned with the EU legislation.
An assessment may in principle conclude in one of the following three options:
T The accessed project does not imply State
projec t 0O .
1 The accessed project implies State aid, but one of the specific State Aid tools (De
minimis or GBER) can be used.
1 The assessed project implies State aid or a risk for State aid

In the last case where an applied project is considered as a State Aid priect a grant is
unlawful except that aid is notified to the EU -Commission (DG-COMPETITION). This
means that it is not eligible to implement the activity before the EU -Commission has
approved the action. In cases where the assessment does not give a cleanswer or where it
is considered that there is a risk for State aid notification has to be done if the risk of later
interruption shall be avoided. However, notification is not generally considered as a
realistic option for the NPA as the process is too lengthy (may be one year or more) and
requires high effort by the Programme as well by the applicant and involved countries
concerning provision of documentation, explanations etc. Thus,

ai

thegeneralNPA -pol icy is that only projectisl considere

projectso or in cases where the De minimis or

ABER or FIBER) can be taken into use will be granted.

The GBER and the De minimis rules have recently been renewed by the EU (Commission
Regulation (2014) 3292/3 and Commission Regulation (2013) 1407) with the aim to give
better opportunities for e.g. SMESs to be involved in programmes, but the consequences of
these new regulations have still to be interpreted into practice. In parallel with the renewal
of the Deminimis and the GBER specific Deminimis rules and exemption rules for the
agricultural and fishery sectors are under renewal (see below). In the following some main
principles of the new regulations will be outlined with the attempt to give applicants and
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understanding of th e rationale behind. In general it is recommended to contact the
Secretariat or the Regional Contact Point in an early stage of the application
process as possible to discuss the different opportunities and restrictions.

State Aid or No State Aid? 35
A very first step is to consider if any of the potential beneficiaries carry out an economic
activity or not? If not, State aid is not involved.
If any of the potential beneficiaries carry out economic activity the following five questions
are relevant:
1. Is the activity granted by the State and through State resources?
2. Does the grant confer advantage on an undertaking that it would not have received
otherwise?
3. Is the grant selective meaning it favours certain undertakings or the production of
certain goods?
4. Doesthe grant distort or threaten to distort competition?
5. Does the grant affect trade between Member states?

All questions have in principle to be answered yes if a measure shall be labelled as State Aid.
Question 1 will always be answered positively in the case of NPA or other ETC programmes.
Question 3 will also very often have a positive answer because the ET@rogrammes cover a
certain geographical area and therefore are selective. The categorisation as State Aid or No
State Aid concerning aid to economic activities depends therefore very much on the outcome
of question 2, 4 and 5.

A crucial concept for all questions is the understanding of an undertaking . In the state aid

context an undertaking is an entity engaged in economic activity , despitet he ent i t y és
status (public, private, association, university etc.). Economic activity can be defined as

off ering good or services on a market. Which also include goods or services which, in
principle, could be carried out by a private operator to make profits.

Examples of non-economic activity:
1 Army and police
Air navigation and control
Maritime traffic control and safety
Anti -pollution surveillance
Organisation and funding of prisons
Solidarity -based social security schemes
Some national health services
Some education and research
Some public infrastructures

=A =4 =4 -4 4 - -8 4

These examples are all related to wherethe Sit e acts fAby exercising

public entities act Ain their capacity as public

Services of general economic interest (SGEI) and are in detail defined and explained in
Commission Staff Working Document SWD (2013) 53.

35 This section is based on a presentation by Fiona Wishlade, EPRC, made in Rostock the #8June
2014 for the BSR Secretariat and daaft Commission Notice on the notion of State Aid pursuant to
Article 107(1) TFEU, 2014
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Exceptions are in areas where the State has decided to introduce market mechanisms (e.g.
within certain health services). So there may be considerable differences between the
partner states concerning which activities there can be chssified asServices of general
economic interest. For this reason, the assessment of whetheran activity can be considered
an SGElis made on a caseby-case basis. If the conclusion is that the service delivered by an
undertaking is an SGEI, the undertaking will be treated as a public project partner.

Examples of economic activity:
1 Employment procurement by public agencies
1 Optional insurance schemes based on capitalisation
1 Emergency transport and patient transport
1 Management of transport infrastructure

It is not possible to draw up an exhaustive list of activities that a priori never would be
economic activities or the opposite. One reason for this is that the distinction between
economic and non-economic activities depends on political choices and ecasmomic
developments in a given country.

What constitutes an advantage?

I n gener al itdéds the economic benefit that an und
marked conditions. The objective of the intervention is not relevant in this context. What

counts is whether the financial situation of an undertaking is improved. This will also be the

case if the aid is transferred through an intermediary body to e.g. SMEs.

When does a grant distort the competition?
The answer is again very general; when it is assumed that the state grants a financial
advantage to an undertaking in a liberalised sector where there is, or could be, competition.

When is the trade between Member States impacted?

This depends on thecharacter of the activity. In the case where an economic activity is
granted by a transnational programme, as for example the NPA, it will inherently very often
impact the trade across national borders.

So a first conclusion is that only those activities that not are economic activities can be
| abell ed as fANo State aido activities. For those
minimis or the General Block Exemption rules might be suitable, see below.

More detailed information on state aid ca n be found in the Draft Commission Notice on the
notion of State Aid pursuant to Article 107(1) TFEU, 2014 .

De minimis aid
According to Commission Regulation 1407 (2013) Article 3, aid measures shall in general be
exempt from the State Aid Regulation if they fulfil the following requirements:
1 Not more than EUR 200.000 (or EUR 100.000 in the road freight sector) over a 3 -
year period
9 Per undertaking
Per Member State
1 And fulfil certain monitoring requirements

=
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Not more than EUR 200.000

The EUR 200.000 ceiling applies to all sorts of grant whether it come from national or EU -
sources. Besides grants, other sorts of aid as loans and guaranties shall be taken into
consideration. All figures used shall be gross and before any deduction of tax or other charge

The 3-year period shall be understood as the fiscal year concerned plus the previous two
fiscal years.

There are limitations concerning agriculture, fishery and aquaculture and exclusion of export
aid (see below).

Per undertaking

In general an Undertaking is as mentioned above an entity engaged in an economic
activity, regardless of its legal status and the way in which it is financed. It depends on the
character of activities and not the formal status of the partners. Also public bodies or non-
profit organisations may be covered by the term undertaking.

In general, all entities belonging to the same company group areone single undertaking
For example universities can be considered as one single undertaking even the individual
university department often will act as the formal partner and carry out all the activities. In
such a case the EUR 200.000 ceiling shall be respected by the univergy. Article 2 in
Regulation 1407 explains more in detail how the term single undertaking should be
understood. A crucial element in the understanding of the term single undertaking is the
guestion about control and other functional, economic and organic links.

In the case where an entity carries out both economic and norreconomic activities is to be
regarded as an undertaking only with regard to the former.

Per Member State

The new regulation has made it explicit that the De minimis ceiling applies per Member
State meaning that a single undertaking may receive amounts up to the minimis ceiling
several times, provided that it is from different Member States.

Certain monitoring requirements have to be fulfilled

When the De minimis rules are used the Managing Authority or in some cases the partner
country shall inform the undertaking about the amount and that that the De minimis
Regulation is used so the undertaking can keep track how much it has been allocated from
which Member State.

The undertaking shall on the other hand fill out a declaration about any other De minimis
aid received during the past 3 years. A template for the declarationis available on the NPA
website. The Lead Partner is responsible for collecting and keeping the declaration(s).

Sectorial limitations and exclusion of export aid
Specific activities are excluded from the use of the general De minimis rules:
1 Undertakings active in the fishery and aquaculture (see below);
1 Undertakings active in primary production of agricultural produ cts (see below);
1 In certain cases undertakings active in the sector of processing and marketing of
agricultural product, for example when there is a relation between the amount of aid
and the price of product purchased from primary producers;
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9 Aid to export-related activities towards third countries or Member States, namely aid
directly linked to the quantities exported. This covers aid to the establishment and to
distribution networks or to other current expenditure linked to the export activity;

1 Aid contingent upon the use of domestic over imported goods.

For the fishery and aquaculture sector specific EU rules (EC No 875/2007) regulates De
minimis aid. The ceiling per undertaking is in this sector EUR 30.000 over 3 years.

For the agricultural sector other rules (EC No 1408/2013) regulates De minimis with a
ceiling per undertaking of EUR 15.000 over 3 years.

In cases where undertakings are involved in the fishery, aquaculture or agriculture sectors
and also is active other sectors may exclude this umlertaking from using the general De
minimis rules. It depends on if the activities and the costs in the different sectors can be
separated sufficiently enough.

The General Block Exemption Regulation (GBER)

The GBER (Commission Regulation (2014) 3292/3) defines categories of aid that are
exempted from the State aid notification requirement. That means that it under certain
condition is eligible for the NPA to grant such activities.

The categories of aid tha under certain conditions are exempted from the notification
requirement are according to the Common provisions (Articles 1-12):
1 Regional aid
SMEs
Environmental protection
Research, development and innovation
Training
Recruitment and employment of disadvantaged or disabled workers
Make good damage caused by natural disasters
Social aid for transport for residents in remote regions
Broadband infrastructure
Culture and heritage conservation
Sport and multifunctional recreational infrastructures
Aid for local infrastructures

= =4 =4 4 4 -4 -4 -4 -8 -8 4

Not all these categories are relevant for the NPA and only aid to SMEs will be explained
below.

It is important to notice that the GBER excludes some activities from the exemptions:
The GBER does not include aid to export -related activ ities in many cases or aid
contingent upon the use of domestic over imported goods neither is aid to firms in
difficulty  included.

In addition, the GBER does not include aid granted in the fishery and aquaculture

sectors with some exceptions, for exampletraining aid, aid in the field of research and
development and innovation aid for SMEs. Fishery and aquaculture are covered by their own
exemption rules (FIBER EC 736/2008). These are under renewal and will be adopted later in
2014.
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Neither does the GBER include aid granted in the primary agricultural

production sector , with some exceptions, for example aid for consultancy in favour of
SMEs, aid for research and development, innovation aid for SMEs, environmental aid and
training aid. The GBER exclude in certain cases aid granted in the sector of processing and
marketing of agricultural products. However, in line with fishery specific exemption rules
cover the agricultural sector (ABER EC 1857/2006). These rules are also under renewal.

When GBER aid is gven a number of common conditions shall be fulfilled by the Managing
Authority concerning transparency, incentive effect, cumulation, publication and
information and monitoring and reporting.

The Secific Provisions (Articles 17-56) of the GBER give mae detailed information about
the different activities aid can be given to, the eligible costs and the aid intensity. However,
the applicants shall be aware of thatthe GBER eligibility rules (and the FIBER and
ABER)always have to be seen together with the NPA eligibility rules . There may
be cases where the different sets of rules do not correspond, or where the wordings are
slightly different. In such cases or in cases of doubt the applicants are recommended to
contact the Secretariat!

Aid to SMEs?®6 can be given in different ways where cooperation costs for participating in
European Territorial Cooperation projects (for example funded by NPA) will be the most
relevant in a NPA-context. While other kinds of aid as innovation aid, aid for process and
organisational innovation and aid for research and development in the fishery and
aquaculture sector may be relevant for NPA applicants in some cases.

In the case of SMESs participating in European Territorial Cooperation projects the (GBER)
eligible costs shall be:
a. Costs for organisational cooperation including cost of staff and offices to the extend
that it is linked to the cooperation project ;
b. Costs of advisory and support services linked to cooperation and delivered by
external consultants and service providers;
c. Travel expenses, costs of equipment and investment expenditure directly related to
the project and depreciation of tools and equipment used directly for the project.

The services referred to in b. shall not be a continuous or periodic activity nor relate to the
undertakingbés usual operating costs, such
services or routine advertising.

The aid intensity shall not exceed 50% of the eligible costs.
Organisational cooperation means, according to the GBER, Article 2, the development of

joint business strategies or management structures, the provision of common services or
services to facilitate cooperation, coordinated activities such as research or maketing, the

36 According to the GBER (Annex |) SMEs are defined in the following way: The category of micro,
small and medium-sized enterprises (SMESs) is made up of enterprises which employ fewer than 250
persons and which have an annual turnover not excealing EUR 50 million, and/or an annual balance
sheet total not exceeding EUR 43 million. An enterprise is considered to be any entity engaged in an
economic activity, irrespective of its legal form. This includes, in particular, self -employed persons or
family businesses engaged in craft or other activities, and partnerships or associations regularly
engaged in economic activity.
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support of networks and clusters, the improvement of accessibility and communication, the
use of joint instruments to encourage entrepreneurship and trade with SMEs.

Advisory services linked to cooperation means consulting, assistance and taining for the
exchange of knowledge and experiences and for improvement of cooperation. Support
service linked to cooperation means the provision of office space, websites, data banks,
libraries, market research, handbooks, working and model documents.

The Lead Partner is responsible for collectinginot i n di fficultyo decl ar at
undertakings in the partnership.

In the case ofinnovation aid for SMEs the (GBER) eligible costs shall be the following:

a. Costs for obtaining, validating and defending patents and other intangible assets;

b. Costs for secondment in highly qualified personnel from a research and knowledge
dissemination organisation or a large enterprise, working on research, development
and innovation activities in a newly created function within the beneficiary and not
replacing other personnel;

c. Costs for innovation advisory and support services.

The aid intensity shall not exceed 50% of the eligible costs.

In the particular case of aid for innovation advisory and support services the (GBER) aid
intensity can be increased provided that the total amount of aid for innovation advisory and
support services does not exceed EUR 200.000 per undertaking within any three year
period.

Highly qualified personnel means staff having a tertiary education degree and at least 5 years
of relevant professional experience which may also include doctoral training.

Detailed rules for eligible costs and aid intensity concerning innovation aid, aid for process
and organisational innovation and aid for research and development in the fishery and
aguaculture sector can be found in the GBER, Article 257 30 while importan t definitions
can be fund in Article 2.
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6.3. Factsheets on Eligibility of Expenditure
On the following pages, you can find 6 factsheets with guidance on eligibility of expenditure,

one for each cost category. The factsheets are adapted from the Harmonisedrhplementation
Tools developed by INTERACT.
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Northern Periphery and MR EUROPEAN UNION
Arctic Programme

* %
* %k

Investing in your future

x ok X European Regional Development Fund

Staff costs*’

Fact sheet on eligibility of staff costs ~ 3®

Definition
Expenditure on costs of staff members employed by the partner organisation, who
are formally engaged to work on the project:

a. full-time
b. part-time
1 part-time with a fixed percentage of time dedicated to the project
per month
1 part-time with a flexible number of hours worked on the project per
month

c. contracted on an hourly basis
oStaff costsd i ncemplayeesinlneg with the enployrmest/wark
contract, and costs of natural persons working for the partner organisation under a
contract other than an employment/work contract and receiving salary payments.

Note: both the employment/work contract and an ap pointment decision/contract of natural
persons working for the partner organisation and receiving salary payments are hereinafter referred
to as O6empl oyment document 6.

General principles
i Staff costs must relate to activities which the partner organisati on would not carry
out if the project was not undertaken.
9 Overheads and any other office and administration costs cannot be included under
this budget line.
1 Daily allowances and any other travel and accommodation costs cannot be included
under this budget line.

Forms of reimbursement
Staff costs can be reimbursed by the programme either on the basis of:

l. real costs, or
Il. flat rate of (up to) 20% of direct costs other than staff costs, or

Each partner organisation must decide on the reimbursement option and indicate the
choice in the Application Form. The same reimbursement option will apply to all staff
members of the partner organisation working on the project. It will be set for the entire
project duration.

37 Please note that this fact sheet has been edited by the NPA Programme. In order to suit our
Programme-specific conditions.

%8 Guidance provided in this fact sheet takes account of provisions of the regulatory framework 2014 -2020 (in
particular rules on eligibility of expenditure for cooperation programmes set up in the Commission Delegated
Regulation (EU) 481/2014) and practices in use by ETC programmes in 20072013. The fact sheet is by no
means a legally binding document.



l. Real costs

Budget line specific rules
9 Staff costs cover real costs paid out based on a payslip or a document of equivalent

probative value. Data from the organisation
in I'ine with the controllersd professional
system.*

1 The following costs are eligible components of staff costs:

a. Salary payments fixed in the employment/work contract, an appointment
decision (in the case of natural persons working for the partner organisation
under a contract other than an employment/work contac t), or by law.

b. Any other costs directly linked to the salary payments, incurred and paid by
the employer, such as employment taxes and social security including
pensions as long as they are fixed in the employment document and they
are in accordance with t he legislation and standard practices in the country
and/or organisation.

1 The salary payments must relate to responsibilities specified in a job description of
the individual staff member.

9 Costs of social security including pensions are only eligible, if they are not
recoverable by the employer.

1 Taxable benefits linked to salary payments are eligible as long as they are in line
with the employment policy of the partner organisation, e.g. lunch vouchers, bonus
payments, relocation benefits. “°

f Holdaysasresulting from nor mal empl oyer s obl i g.
forms part of the gross employment cost.

1 Overtime is eligible, provided it is in conformity with the national legislation and
the employment policy of the partner organisation, and it is ac tually paid to the
staff member.

9 Staff costs must be calculated individually for each staff member.

Calculation of staff costs and audit trail

Depending on the assignment (full -time, part -time, contracted on an hourly basis) to work
on the project, staff costs of each individual are calculated as follows:

Full-time An individual dedicates 100% of his/her working time to the project.
Staff costs = total of the gross employment cost

Audit trail
The following main documents must be available for control purposes:

- Employment/work contract or an appointment decision/contract
considered as an employment document.

- Job description providing information on responsibilities related
to the project.

- Payslips or other documents of equivalent probative value.

- Proofof payment of salaries and t

3% |In some countries first level controllers may not be allowed to see payslips, which are protected by the
privacy law. |f an extract from an accounting system of the partner organisation is provided, it is the
responsibility of the partner to demonstrate that staff costs do not include costs covered under office and
administration (e.g. telephone bills), travel and accommodation (e.g. daily allowances), or any other costs
ineligible under the staff costs budget line.

40 Extra bonuses or changes to salaries due to running of an EU project should be evaluated against sound
financial management principles (if they are justified by e.g. special qualifications, changes to the task
description, etc.).
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- No registration of the working time is required.

Part-time An individual dedicates a fixed percentage of his/her working time to the
assignment project.
with a fixed
percentage of Staff costs = fixed percentage of the gross employment cost
time worked
on the Audit trail
project per The following main documents must be available for control purposes:
month - Employment/work contract or an appointment decision/contract
considered as an employment document.
- Document setting out the percentage of time to be worked on the
project per month (if not specified in the contract).
- Job description providing information on responsibilities related
to the project.
- Payslips or other documents of equivalent probative value.
- Proof of payment of salaries an
- No registration of the working time is required.
Partdime An individual dedicates a flexible share of his/her working time to the
assignment project.
with a
flexible Staff costs = part of the gross employment cost depending on the
number of number of hours actually worked on the project  *
hours worked
on the
project per (1) An hourly rate established based on a standard number of 1720
month hours per year:

Hourly rate = latest documented annual gross employment cost/1720
hours
Staff costs = hourly rate * number of hours worked on the project
per month

Audit trail
The following main documents must be available for control purposes:

- Employment/work contract or an appointm ent decision/contract
considered as an employment document

- Job description including information on tasks related to the
project.

- Payslips or other documents of equivalent probative value.

- Data from the working time registration system, e.g. time sheets,
providing information on the number of hours spent per month on
the project. The time registration system must cover 100% of the
actual working time of the individual.

- Proof of payment of

sal ari es an

1720 hours
To use 1720 haurs is a simplified method to determine the eligible staff
cost. This means that if the project partner uses this, they do not have to
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put in the employment/work contract information about the actual
monthly working time for the Staff, instead they are usi ng 1720 hours to
establish the hourly rate. And so the FLC do es not have to check if 1720
is correct, which is less time -consuming as of 5" call.

Contracted on
an hourly
basis

An employee is contracted on an hourly basis and dedicates a certain
number of hours to work on the project.

Staff costs = part of the gross employment cost depending on the
number of hours worked on the project

The staff costs are calculated on the basis of an hourly rate fixed in the
employment document:

Hourly rate = fixed i n the employment document
Staff costs = hourly rate * number of hours worked on the project

Audit trail
The following main documents must be available for control purposes:

- Employment/work contract or an appointment decision/contract
considered as an employment document (including information on
the hourly rate).

- Job description providing information on responsibilities related
to the project.

- Payslips or other documents of equivalent probative value.

- Data from the working time registration system, e.g. ti me sheets,
providing information on the number of hours spent per month on
the project.

- Proof of payment of salaries an

Flat rate

Calculation of staff costs

Staff costs are calculated as a flat rate of 20% of direct costs other than the staff costs.

a1

Staff costs = 20% * eligible direct costs other than staff costs

91 Direct costs are all costs that can be attributed directly to the project and are
identified by the partner organisation as such, in accordance with accounting
principles and internal rules of the organisation.

9 Indirect costs (i.e. costs that cannot be as signed in full to the project) must not be
taken into account in the calculation of staff costs.

9 Direct costs that form the basis for calculation of staff costs must be incurred and
paid by the partner organisation as real costs.

41 According to Article 19 ETC Regulation(EU) 1299/2013, staff costs can be calculated as a flat rate of up to
20% of direct costs other than the staff costs. The monitoring committee of the programme may decide that
the applicable rate is lower than 20%. As long as the flat rat e does not exceed 20%, ro calculation method is
required to justify the applicable rate.
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9 Direct costs that form the basis for calculation of staff costs must not include any
office and administration costs, if a flat rate option is used on the office and
administration budget line (ref. Forms of reimbursement in the fact sheet on
0Of fice and administrationdg).

Audit_trail
By applying the 20% flat rate option, partners do not need to document that the
expenditure has been incurred and paid, or that the flat rate corresponds to the reality.

Example of a time sheet template

1. Time sheets can be used as a tool to record time spent on carrying out project activities by

staff members assigned to work part -time on the project (and full -time staff in case of

standard scale of unit costs).

Time sheet must cover 100% of the actual working time of the staff member.

3. An overall description of the work carried out by the staff member on the project in the
month concerned should be provided.

4. In addition to hours spent on project activities, timesheets should indicate time dedicated

to other activities outside the projectthatcontrib ut ed t o t he empl oyeeds sal

the same month.

Working time must be recorded per month throughout the entire duration of the project.

Only time included in time sheets is eligible and can be reported by the partner

organisation.

7. Estimates of hours worked are not accepted.

n

o Ul
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Minimum requirements in a timesheet
Project title: 2
Organi sation na
Empl oyee name:

o D D
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Month / Year éé

actual 100% of
working time *

| hereby confirm that the project work stated above is correct and true:

eeééééeééééecéeééececeecééeeceecééceecéd
(Place, date and signature of project employee)

| hereby confirm that the project work as stated above is correct and true:

eeééééeééééecéeééececeeééeeceecéécecee
(Place, date and signature of line manager

42 Other activities include general training not related to the project.
43 Actual working time does not include sick leave and holidays.

118



Northern Periphery and AR EUROPEAN UNION
Arctic Programme

»* %

* Investing in your future

x ok X European Regional Development Fund
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Fact sheet on eligibility of office and administration expenditure

Definition
Expenditure on office and administration costs. They cover operating and
administrative expenses of the partner organisation that support delivery of project
activities.

Gereral principles

1 Office and administration costs can be direct and/or indirect:

o Direct costs are costs that can be attributed directly to the project and are
identified by the partner organisation as such, in accordance with accounting
principles and intern al rules of the organisation.

o0 Indirect costs are costs that cannot be assigned in full to the project, as they
link to various activities of the organisation, including activities that do not
relate to the project.

o No cost item can be taken into account tw ice as direct and indirect, i.e. no
double funding is permissible (ref: Article 65.11 Common Provisions
Regulation (EU) No 1303/2013).

9 Office equipment, IT hardware and software, and furniture and fittings cannot be
included under this budget line; the cost must be reported as equipment
expenditure. This does not include IT system support of an administrative nature;
the cost falls under the office and administration budget line.

9 Costs of control and audit of the project cannot be included under this budget line;
they must be reported as external expertise and services costs.

Direct office and administrative expenditure shall be limit  ed to the following elements:

1 office rent;
9 insurance and taxes related to the buildings where the staff is located and to the
equipment of the office (e.g. fire, theft insurances);
utilities (e.g. electricity, heating, water);
office supplies;
general accounting provided inside the beneficiary organisation;
archives;
maintenance, cleaning and repairs;
security;
IT systems;
communication (e.g. telephone, fax, internet, postal services, business cards);
bank charges for opening and administering the account or accounts where the
implementation of an operation requires a separate account to be opened;
9 charges for transnational financial transactions.
Where the implementation of the project gives rise to indirect costs, they may be
calculated at a flat rate of up to 15% of eligible direct staff costs without there being a

E R T

“4 Please not that this fact sheet has been edited by the NPA programme. In order to suit our
Programme-specific conditions.

45 Guidance provided in this fact sheet takes account of provisions of the regulatory framework 2014 -2020 (in
particular rules on elig ibility of expenditure for cooperation programmes set up in the Commission Delegated
Regulation (EU) 481/2014) and practices in use by ETC programmes in 20072013. The fact sheet is by no
means a legally binding document.



requirement for the Partner State to perform a calculation to determine the applicable
rate;

1 A flat rate calculation covers all office and administration costs, i.e. there is no
distinction between direct and indirect costs.

Flat rate
As asimplification , a flat rate option is available to projects for office and administration
costs. The programme recommends that applicants use the 15% flat rate option, as it

involves the least amount of administrative burden .

Calculation of office and administration costs

Office and administration costs are calculated as a flat rate of 15% of staff costs.
Office and administration costs = 15% * eligible staff costs

i The flat rate covers all office and administration costs, i.e. there is no distinction
between direct and indirect costs.
Office and administration costs can be calculated as flat rate regardless of the form of

reimbursement applied under the staff costs budget line, e.g. staff costs calculated as
a flat rate can still form the basis for the calculation of office and administration
costs.

Audit trail
By applying the 15% flat rate option, partners do not need to document that the
expenditure has been incurred and paid, or that the flat rate corresponds to the reality.

Flat rate 25%*°
Office and administration costs are calculated as a flat rate of 25% of eligible direct
costs.*

Office and administration costs= 25% * eligible direct costs
9 The flat rate ¢ overs all direct eligible costs.
By applying the 25% flat rate option, partners do not need to document that the
expenditure has been incurred and paid, or that the flat rate corresponds to the
reality.

1 A flat rate of up to 25% of eligible direct costs, p rovided that the flat rate is
calculated on the basis of a fair, equitable and verifiable calculation method or a
method applied under schemes for grants funded entirely by the Partner State for a
similar type of operation and beneficiary;

Audit trail

By applying the 25% flat rate option, partners do not need to document that the
expenditure has been incurred and paid. The calculation method shall be documented and
accepted by the FLC.

46 Projects from the three first calls in the NPA 2014-2020 programme have the option to apply a 25%
flat rate if approved in the Grant Offer Letter.
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Travel and accommodation *’

Fact sheet on eligibility of travel and accommodation costs

Definition
Expenditure on travel and accommodation costs of staff of the partner organisation
that relate to delivery of the project. They cover travel costs, accommodation
costs, costs of meals, travel -visa costs, and/or daily allowances.

General principles

1 Travel and accommodation costs must clearly link to the project and be essential
for effective delivery of the project activities.

9 Costs must be definitely borne by the partner organisation. Direct payment by a
staff member of the partner organisation must be supported by a proof of
reimbursement from the employer.

9 The principle of sound financial management should apply to the choice of
transport and accommodation. In line with the result -oriented p olicy approach,
effectiveness should be the leading principle. In the second instance, cost-
efficiency should be ensured, taking into account the entire cost of the mission
(travel cost, staff costs related to the travel, etc.).

1 Any expenditure item def ined as travel costs, accommodation costs, costs of meals
or travel -visa costs that is already covered by a daily allowance, cannot be eligible
in addition to the daily allowance, i.e. no double funding is permissible (ref: Article
65.11 Common ProvisionsRegulation (EU) No 1303/2013).

1 Travel and accommodation costs of staff of organisations involved in the project as
associated partners can be eligible, as long as they are finally borne by any of the
partner organisations.

1 Travel and accommodation costs of external experts and service providers cannot
be included under this budget line; they must be reported as external expertise
and services costs.

1 Travel and accommodation costs of natural persons (e.g. speakers, chairpersons,
teachers, etc.) contributing to the project must be reported as external expertise
and services costs, unless the cost is borne directly by any of the partner
organisations.

Budget line specific rules

i Travel and accommodation costs must be justified by activities carried out within
the project, e.g. participation in project meetings, project site visits, meetings
with the programme bodies, seminars, conferences, etc.

1 Costs of travel and accommodation related to activities outside (the Union part of)
the programme area are only elig ible, if they have been included in the approved
Application Form or approved by the programme following a request for travel. *°In

“" Please note that this fact sheet has been edited by the NPA Programme. In order to suit our
Programme specific conditions.

“8 Guidance provided in this fact sheet takes account of provisions of the regulatory framework 2014 -2020 (in
particular rules on eligibility of expenditure for cooperation programmes set up in the Commission Delegated
Regulation (EU) 481/2014) and practices in use by ETCprogrammes in 2007-2013. The fact sheet is by no
means a legally binding document.

4% Expenditure outside (the Union part of) the programme area must follow procedures defined by the
programme.



all cases, benefits of such activiies to the programme area must be
demonstrated.(see the programme specific conditions belo w)

1 Maximum daily rates for hotel and subsistence should be respected, in accordance
with the national legislation or internal policy of the partner organisation. In duly
justified cases, costs above the maximum rates may be accepted. For budgetary
purposes please use 150 EUR/night for hotel

1 Travel and accommodation cost should be properly documented in line with the
national legislation or internal policy of the partner organisation. In very
exceptional cases national rules concerning missing/lost documents may be
accepted.

Audit trail
The following main documents must be available for control purposes:

1. Agenda or similar of the meeting/seminar/conference.
2. Paid invoices (e.g. hotel bills, travel tickets).

3. Daily allowance claims.

4. Proof of payment.

Programme -specific conditions

According to Article 20(2) of Regulation (EU) No 1299/2013 travel and accommodation
costs outside the Union part of the programme area are eligible under the following
conditions:

(a) the operation is for the benefit of the pro gramme area;

(b) the total amount allocated under the cooperation programme to operations located
outside the Union part of the programme area does not exceed 20 % of the support
from the ERDF at programme level,

(c) the obligations of the managing and audit au thorities in relation to management,
control and audit concerning the operation are fulfilled by the cooperation
programme authorities, or they enter into agreements with authorities in the
Member State or third country or territory in which the operation  is implemented.

Under condition that the actions comply with these rules:

1. The Managing Authority may accept the costs of accommodation and meals taken
in establishments located outside the Union part of the programme area as
eligible. This shall also apply to local travel costs at the location of an event or an
action outside the Union part of the programme area.

2. For the staff of beneficiaries located outside the Union part of the programme
area, the managing authority may accept travel and accommodat ion costs,
including costs of travel to and from the location of an event or an action inside or
outside the Union part of the programme area, as eligible.

3. For the staff of beneficiaries located inside the Union part of the programme area
the costs for tr avel and accommodation, including costs of travel to and from
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location of an event or an action inside or outside the Union part of the programme
area, shall be considered eligible.

4. Please note that planned travelling outside the programme area should, as far as
possible, be described and justified in the project application with regards to the
benefit for the programme area. For travels outside the programme area that have
not been included in the approved project application, pre -approval by the joint
secretariat (in writing), is requested to confirm that it is for the benefit of the
programme area. This applies to all travelling outside the programme area except
for:

(a) Travelling to and from the Joint Secretariat in Copenhagen for meetings and
seminars, organised by the Joint Secretariat ;
(b) Travelling to and from project partners located outside the programme area.

Costs outside the Union part of the Programme area

At the application stage, applicants will need to enter an estimation of the costs spent
outside the Union part of the programme area. The reason is that these costs count
towards the ceiling of 20% of programme funding that can be spent outside the Union part
of the programme area.

At the reporting stage, each beneficiary is expected to highlight all the costs that fall
under 20% ceiling when Lishefy eaxmgersdiibtmirndgd ntgo tthlee r
Controller.

This applies to travel costs of beneficiaries (ERDF partners only) located inside the Union
part of the Programme area, that relate to travel outside the Union part of the

Programme area. However, only local costs should be included such asmeals,
accommodation and local transport, if they are not covered in the daily allowances. Travel
costs to reach the destination outside the Union part of the programme area should not be
included.

Note: Travel costs outside the Union part of the Programme area that relate to

promotional activities and capacity building does not count against the threshold of 20%
ERDF funding.
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Fact sheet on eligibility of external expertise and services costs >1

Definition
Expenditure for the financing of external expertise and services provided by a
public or private body or a natural person outside of the partner organisation.
OExternal e xsEagrnvtiickes barcdbvers costs paid on
written agreements and against invoices or requests for reimbursement to external
experts and service providers that are acquired to carry out certain tasks or
activities, linked to the delivery of  the project.

General principles

1 The work by external experts and service providers must be essential to the
project.

1 Each partner organisation is responsible for ensuring that EU and national public
procurement rules are respected and that all contrac ts comply with the basic
principles of transparency, non -discrimination and equal treatment as defined in
the EC Treaty and the Commission Interpretative Communication on the
Community law applicable to contract awards below the EU thresholds.
(http://ec.europa.eu/internal market/publicprocurement/docs/keydocs/communi

cation _en.pdf)

1 No sub-contracting between project partners is allowed.

Budget line specific rules
9 All additional costs related to external experts (e.g. travel and accommodation
expenses for external experts) should be recorded under this budget line.

1 External expertise and services purchased for the purpose of the project control,
audit, and communication should be included under this budget line.

Audit trail
The following main documents must be available for control purposes:

1. Evidence of the selection process, in line with national procurement rules or the EU
public procurement rules dep ending on the amount contracted.

2. A contract or a written agreement laying down the services to be provided with a
clear reference to the project. For experts paid on the basis of a daily fee, the
daily rate together with the number of days contracted and t he total amount of
the contract must be provided. Any changes to the contract must comply with the
public procurement rules and must be documented.

3. An invoice or a request for reimbursement providing all relevant information in line
with the applicable acc ountancy rules.

4. Outputs of the work of external experts or service deliverables.

5. Proof of payment.

Programme -specific conditions

50 Please note that this fact sheet has been edited by the NPA Programme. In order to suit our
Programme-specific conditions.

51 Guidance provided in this fact sheet takes account of provisions of the regulatory framework 2014 -2020 (in
particular specific rules on eligibility of expenditure for cooperation programmes set up in the Commission
Delegated Regulation (EU) 481/2014) and practices in use by ETC programmes in 2007#2013. The fact sheet is
by no means a legally binding document.


http://ec.europa.eu/internal_market/publicprocurement/docs/keydocs/communication_en.pdf
http://ec.europa.eu/internal_market/publicprocurement/docs/keydocs/communication_en.pdf

Sub-contracting by external experts, not part of the original bid, is only eligible if
it forms a minor part of the contracte d activities and is clearly adding value to the
project not leading to any additional costs.

Project partners cannot be contracted as external experts.

Please note that for Associated Partners, as described in chapter 2.1.5 of the
Programme Manual, external expert fees is not allowed. Expenses, such as travel
costs or registration fees may be covered by the project on a self -cost basis, but
should in that case be categorized to the applicable budget line for that type of
cost.

Meals/catering should be of a moderate nature and according to normal standards
in each partner country. Excessive entertainment is not to be regarded as eligible
expenditure. All meals/catering must be supported by a list of participants and a
statement outlining the purpose of t he occasion.

Costs of gifts are eligible, provided that the total value of a gift does not exceed 50
EUR. The gift should relate to promotion, communication, publicity or information.
There is no limitation regarding the number of gifts. But the principle of sound
financial management must be respected.
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Fact sheet on eligibility of equipment expenditure 53

Definition
Expenditure for the financing of equipment purchased, rented or leased by a
partner, necessary to achiev e objectives of the project. This includes costs of
equipment already in possession by the partner organisation and used to carry out
project activities.

General principles
1 Costs of equipment are eligible if they have been approved by the programme.
9 Costs of equipment are eligible if no other EU funds have contributed towards
financing of the same expenditure item, i.e. no double funding is permissible (ref:
Article 65.11 Common Provisions Regulation (EU) No 1303/2013).
9 All costs are subject to applicable public procurement rules and each partner
organisation is responsible for ensuring that these rules have been respected.

Budget line specific rules

1 Purchase cost of equipment is eligible, if it is used solely for the purpose of the
project or the target g roup in line with objectives of the project and incurred and
paid within the eligible period.

1 For equipment that has been purchased before the project approval but used solely
for the project or equipment purchased during the project lifetime but used
partially for the project, only a pro rata cost related to the project (duration,
degree of use) is eligible. This share has to be calculated according to a justified
and equitable method in line with the legislation or general accounting policy of
the partner organisation.

1 Depreciation applies if the economic life -time of equipment exceeds the duration
of the project (ref. Article 69.2 Common Provisions Regulation (EU) 1303/2013).
The cost has to be calculated in accordance with the legislation and general
accounting policy of the partner organisation.

9 Full purchase cost of equipment that is not depreciable (e.g. low -value asset) is
eligible.

9 Purchase cost of secondhand equipment is eligible, provided the equipment
complies with applicable norms and standards and its price does not exceed the
generally accepted price on the market. Se programme -specific conditions below.

1 In the case of fixed investments in equipment and when equipment forms part of
an investment in infrastructure, full cost of equipment as appr oved by the
programme is eligible, i.e. no depreciation is eligible.

1 Provision of equipment as in-kind contribution is eligible (ref: Article 69.1 Common
Provisions Regulation (EU) No 1303/2013), provided that the value of the
contribution does not exceed the generally accepted price on the market and it
can be independently assessed and verified.

*2 Please note that this fact sheet has be en edited by the NPA programme, i n order to suit
Programme-specific conditions.

53 Guidance provided in this fact sheet takes account of provisions of the regulatory framework 2014 -2020 (in
particular specific rules on eligibility of expenditure for cooperation programmes set up in the Commission
Delegated Regulation (EU) 481/2014) and practices in use by ETC programmes in 2007-2013. The fact sheet is
by no means a legally binding document.
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Equipment cannot be purchased, rented or leased from another partner. Partners
can provide in-kind contributions.

Audit trail
The following main documents must be available for control purposes:

1.

Evidence of the procurement process (announcement, selection, award) in line
with the national procurement rules or the EU procurement rules depending on the
amount of the contract.

Invoice (or a supporting document havin g equivalent probative value to invoices, in
the case of depreciation) providing all relevant information in line with the
applicable accountancy rules.

Calculation scheme of depreciation.

Proof of payment.

Programme -specific conditions

i

For the calculation of depreciation, the amount of the expenditure should be duly
justified by supporting document having equivalent probative value to invoices for
eligible costs. The costs should relate exclusively to the project period determined
in the Grant offer Le tter. The following information is required for the calculation:

(a)The cost and description of the purchased item
(b)The purchasing date; the number of years over which the item is being
depreciated (national and/or organi sational accounting policy standards shall apply

to determine the number of years applicable for the item)

(c)The % of the item use devoted solely to the project, over the life
of the item

Public grants should not have contributed to the depreciated asset.

Depreciation expenditu re is only eligible provided that the full purchase price of
the asset is not declared as eligible expenditure.
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Fact sheet on eligibility of In  -Kind expenditure

Definition

Contributions in kind in the form of provision of works, goods, services, land and real
estate for which no cash payment supported by invoices, or documents of
equivalent probative value, has been made, may be eligible on condition that the
eligibility rul es of the ESI Funds and the programme (See programme specific
conditions) so provide and that all the following criteria are fulfilled:

General principles

(a) The public support paid to the operation which includes contributions in kind does
not exceed the total eligible expenditure, excluding contributions in kind, at the
end of the operation;

(b) The value attributed to contributions in kind does not exceed the costs generally
accepted on the market in question;

(c) The value and the delivery of the contribution can be independently assessed and
verified;

(d) in the case of provision of land or real estate, a cash payment for the purposes of a
lease agreement of a nominal amount per annum not exceeding a single u nit of the
currency of the Member State may be made;

Audit trail

In the case of contributions in kind in the form of  work provided by a third par ty, the
value of that work is determined by taking into account the verified time spent and
the rate of remu neration for equivalent work.

The value of the land or real estate referred to in point (d) of the first subparagraph of
this paragraph shall be certified by an independent qualified expert or duly
authorised official body

Programme-specific conditions

In kind costs/contributions shall be eligible if they fulfil the following conditions:

Only public or private in kind contributions from organisations outside the partnership
are eligible

They consist of the provision of works, goods, services, land and r eal estate for which
no cash payment supported by invoices, or documents of equivalent probative
value, has been made by the beneficiary.

54 Please not that this fact sheet has been created by the NPA programme. In order to suit our
Programme-specific conditions. The fact sheet is by no means a legally binding deument.



The public support paid to the operation, which includes contributions in kind does not
exceed the total eligible exp enditure, excluding contributions in kind, at the end of
the operation.

The value attributed to contributions in kind does not exceed the costs generally
accepted on the market in question.

The value and the delivery of the contribution can be independent |y assessed and
verified.

In the case of provision of land or real estate, a cash payment for the purposes of a
lease agreement of a nominal amount per annum not exceeding a single unit of the
currency of the Member State may be made. The value of land or real estate must
be certified by an independent qualified valuer or duly authorised official body and
shall not exceed the limit in d)

In the case of contributions in kind in the form of unpaid work, the NPA eligibility rules
for staff costs shall apply, in order to establish that the costs of the work
performed by a third party have been valuated correctly
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